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1. Authorized the completion of all outstanding SPEA assessments and the
expenditure of up to $650,000 from the Extreme Weather Fund to complete the
TRA windfirming treatments in the Northeast Streamside Protection and
Enhancement Areas (“SPEAs”);
2. Authorized the City’s Consultant to enter onto private properties in Northeast
Coquitlam as necessary to finalize the TRA; and
3. Directed staff to bring forward an operating request for the 2017 budget
process to address the growing service needs in Urban Forestry. This request for
ongoing operational funding and resources was separate and distinct from the
one-time TRA initiative, which sought separate project funding, although it is
clearly related as both stem from the need to manage SPEAs and to address the
growing attention and public requests for tree hazard management.
Discussion/Analysis:
Staff moved forward based on the direction provided by Council at the September
19, 2016 Regular Council meeting as follows:
1. All outstanding private SPEA covenant areas have been assessed;
2. Three contractors secured to complete the Northeast TRA and associated SPEA
windfirming treatments; and
3. An operating budget request to enhance tree risk management and associated
activities was brought forward for the 2017 budget process, which was
subsequently approved by Council. This approved request resulted in a onetime funding of $160,000 for equipment, and an ongoing operational
resourcing of $240,000 per year to manage tree risk issues.
TRA Completion and Contract Procurement
The Consultant’s final Tree Risk Assessment report was completed in early October
2016 covering 28 individual sections of SPEA corridor (Attachment 1). 15 of these
SPEAs were found to be generally windfirm forest stands that only required the
removal or modification of a total of 122 trees. The remaining 13 SPEAs were
found to require significant treatments to establish them as windfirm forest stands
and required the removal or modification of 764 trees. In September 2016 staff
prepared a Request for Proposals (RFP) for services to complete the Northeast TRA
and SPEA windfirming treatments. This RFP was issued with the intent of securing a
single contractor to complete all of the prescribed tree removal. This RFP closed on
October 13, 2016 and submissions were reviewed by staff. Unfortunately this RFP
was ultimately cancelled as only a few submissions were received, pricing was not
competitive and proposed timelines for completion were not acceptable.
A second RFP was prepared with the intention of awarding the TRA work in batches
to multiple contractors to promote competition and enable concurrent work to
take place and reduce timelines to complete the project. This second RFP closed on
November 9, 2016 and resulted in more competitive pricing and the work was
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awarded to three different contractors. The original timelines intended for the
windfirming treatments were also significantly extended by the extreme winter
weather that shut the project down for much of last December, January and
February. Despite these delays the tree removal and debris management portions
of the Windfirming Treatments are now complete in all but three of the 28 SPEAs.
Throughout March and April the contractors have utilized Qualified Environmental
Professionals to monitor the treatment areas to ensure that they are not impacting
active nests. This has proven effective as a best management practice to protect
wildlife and allow the project to continue to progress, and this approach will
continue on the remaining 3 sites. Should nesting activity be confirmed on the
remaining SPEAs, it may become impractical to continue this work and staff may
need to postpone the work until a point in the summer when it can be confirmed
that the nesting activity has ceased. Notwithstanding this, it is expected that the
tree removal and debris management work will be complete on the last 3 SPEAs no
later than the end of September.
TRA Replanting and Management
The final stage of this project is the replanting of the SPEAs. The City’s consultant is
preparing a replanting plan that will ensure that these forests regenerate to
become stable and healthy forest stands in the long term, providing high ecological
value. The replanting plan calls for the installation of 1,300 trees spread over all of
the sites. This will be a substantial planting effort and in order to maximize both
survival and success of these new trees they will be installed in the fall. Staff
intends to issue a contract for the planting of these trees this fall with the work to
take place in October and November.
Once the planting is complete in the SPEAs, a forest stand management program
will be developed by Urban Forestry staff to ensure the stable and ecologically
valuable forest stands are established in these areas. Without active management
of these regenerating forest stands undesirable tree species such as western
hemlock and/or invasive plants may become established compromising the longterm stability and health of these SPEAs.
Financial Implications:
Council approved the expenditure of $650,000 to complete the TRA and
windfirming treatments with the understanding that this value was an estimate
based on sampling and estimates covering 1/3 of the SPEA assessments. The total
final cost for tree removal and debris management has now been finalized at
$850,000. As discussed with Council in the context of this project cost, in addition
to the variability of tree cover and site conditions that are difficult to anticipate in
the sampling, challenges related to access and removal of debris also are key
factors that have impacted this complex project and have been difficult to
estimate. The replanting portion of this project will cost an additional $70,000 for a
total project cost of $920,000. The $270,000 costs above the original estimate will
be charged to the project operating budget and will be a planned variance in the
2017 Parks, Recreation and Culture operating budget. Staff will endeavor to utilize
some of the new operating resources in 2017 to support the TRA project, and all
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efforts will be made to absorb total costs through other savings, resource
efficiencies and budget management. Staff will report out on the final project as
part of the annual budget reporting process.
Council supported Tree Risk Assessment and mitigation resource needs in Parks,
Recreation & Culture in 2017 with the approval of $240,000 in annual operating
expenses (staffing and contractor support), as well as a one-time expense of
$160,000 for equipment from Infrastructure Reserve, which included a truck and a
separate truck and chipper. This funding will support ongoing tree mitigation work
as well as the work required to support completion of the TRA project, as best as
possible.
Conclusion:
The Tree Risk Assessment of Northeast SPEAs identified hazardous trees in 15
SPEAS that had to be addressed, as well as significant windfirming treatments
required in the 13 remaining SPEAs. This prescribed work, which has been
completed with no significant public issues or results, is nearing completion with
only three SPEA windfirming treatments outstanding. The remaining component
of the project required to put these forests on track to becoming windfirm and
ecologically valuable stands is the replanting. Final project costs of $920,000 will
be managed through the year utilizing previously allocated funding of $650,000
and over expenditure from the PRC budgets, and costs will be absorbed as best as
possible utilizing current operating resources, although a final budget deficit is
anticipated for this project. The final project costs will be reported to Council at the
end of the year as part of the annual budget process. The replanting plans for the
SPEAs are nearly completed and will call for the planting of 1,300 trees as part of
the final TRA project phase. As a result of this project, and ongoing forest stand
management, current and future residents of Northeast Coquitlam will enjoy a
legacy of stable forests with high ecological value.

Raul Allueva, RPP
Attachments:
Attachment 1 – Northeast SPEAs Included in Tree Risk Assessment
This report was prepared by Lanny Englund, Urban Forestry and Park Services
Manager and reviewed by Kathleen Reinheimer, Manager Parks, Michelle Hunt,
General Manager Finance and Technology, Wade Pierlot, Fire Chief and Kathleen
Vincent, Manager Corporate Communications.
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