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Invitation to Tender



IN 1 

INVITATION TO TENDER 
DATE OF ISSUE: February 15, 2024 

We acknowledge with gratitude and respect that the name Coquitlam was derived from the 
hən̓q̓əmin̓əm̓ word kʷikʷəƛ̓əm (kwee-kwuh-tlum) meaning “Red Fish Up the River”. The City is
honoured to be located on the kʷikʷəƛ̓əm (Kwikwetlem) traditional and ancestral lands,
including those parts that were historically shared with the sq̓əc̓iy̓aɁɬ təməxʷ (Katzie), and other 
Coast Salish Peoples. 

Tender No. 72487 
2024 Pavement Rehabilitation – David Avenue and Local Roads  

(Fleming, Hoy, Reece and Bouthot) 

The City of Coquitlam invites tenders for Contract 72487 – 2024 Pavement 
Rehabilitation – David Avenue and Local Roads (Fleming, Hoy, Reece and Bouthot), 
generally consisting of the following, but not limited to: 

MRN PAVEMENT REHABILITATION (Full depth Mill and Pave) 
 David Avenue - Glenbrook Street to Coast Meridian Road

LOCAL ROADS (Full depth Mill and Pave) 
 Fleming Avenue - Irvine Street to West End
 Hoy Street - Reece Avenue to Fleming Avenue
 Reece Avenue - Hoy Street to East End Cul-de-Sac
 Bouthot Court - Hoy Street to East End

Tender Documents and Drawings are available for downloading from the City of 
Coquitlam website: www.coquitlam.ca/BidOpportunities 

Printing of Tender documents and drawings is the sole responsibility of the Tenderers. 

Tenders submitted must be accompanied by a copy of the original specified 10% Bid Bond 
and will be received: 

On or Before 2:00 pm local time 
Friday, March 8, 2024 

(“Closing Date and Time”)
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Addenda 
 
Tenderers are required to check the City’s website for any updated information at: 
www.coquitlam.ca/BidOpportunities.  
 
Where in its sole discretion it considers it to be necessary or desirable, the City may 
issue Addenda to amend any portion of the Contract Documents. 
 
Any changes to the Tender documentation will be issued by means of written Addenda 
and posted on the City’s website and will form part of the Tender. No amendment of any 
kind to the Tender is effective unless it is posted in a formal written Addendum on the City 
website. Upon submitting a Tender, Tenderers will be deemed to have received notice of 
all Addenda that are posted on the City’s website and deemed to have considered the 
information for inclusion in the Tender submitted. 
 
The City does not retain a bidder’s list or bidder’s registry. Tenderers are encouraged to 
register as plan takers and may view the Tender Documents and Drawings by contacting 
the Vancouver Regional Construction Association (VRCA), website: www.my.vrca.ca,  
ph: 604-294-3766, or email at vrca@vrca.ca, quoting the Coquitlam Tender Reference 
Number. 
 
Should there be any discrepancy in the documentation provided, the City’s original file 
copy shall prevail. 
 
Tenders shall remain open for acceptance for 60 days following the submission Closing 
Date. 
 
The City reserves the right to accept or reject any or all Tenders and the lowest or any 
Tender may not necessarily be accepted. The City also reserves the right to cancel any 
request for Tender at any time without recourse by the Tenderer. 
 
The City, prior to award of any Tender, may negotiate with the Tenderer presenting the 
lowest price compliant Tender, for changes in the Work, materials, specifications or 
conditions without having any duty or obligation to advise any other Tenderers or to allow 
them to modify their Tenders, and the City will have no liability to any Tenderer as a result 
of such negotiations or modifications. 
 
The City will not be responsible for any costs incurred by the Tenderer in preparing the 
Tender. 
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Procurement of goods and services is conducted in accordance with Chapter 5 of the 
Canadian Free Trade Agreement (CFTA) and the New West Partnership Trade Agreement 
(NWPTA). 
 
M. Pain 
Purchasing Manager 



     
 
 

   

File #: 11-5330-20/72487/1  Doc #:  5184953.v1 

 
 
 
 
 
 
 
 

Instructions to 
Tenderers



CITY OF COQUITLAM 
Contract No. 72487  IT 1 

File #: 11-5330-20/72487/1  Doc #:  5184953.v1 

 
Tender 72487 

 
2024 Pavement Rehabilitation – David Avenue and Local Roads  

(Fleming, Hoy, Reece and Bouthot)  
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11 Taxes ...............................................................................................................  IT 9 
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INSTRUCTIONS TO TENDERERS 
(FOR USE WHEN UNIT PRICES FORM THE BASIS OF PAYMENT - TO BE USED ONLY WITH THE GENERAL CONDITIONS AND 

OTHER STANDARD DOCUMENTS OF THE UNIT PRICE MASTER MUNICIPAL CONSTRUCTION DOCUMENTS.) 

The City of Coquitlam 

Contract: 2024 Pavement Rehabilitation – David Avenue and Local Roads 
(Fleming, Hoy, Reece and Bouthot)

Reference No. 72487 

1.0 Introduction 1.1 These Instructions apply to and govern the preparation of tenders 
for this Contract. The Contract is generally for the following work: 

MRN PAVEMENT REHABILITATION (Full depth Mill and Pave) 
 David Avenue - Glenbrook Street to Coast Meridian Road

LOCAL ROADS (Full depth Mill and Pave) 
 Fleming Avenue - Irvine Street to West End
 Hoy Street - Reece Avenue to Fleming Avenue
 Reece Avenue - Hoy Street to East End Cul-de-Sac
 Bouthot Court - Hoy Street to East End

1.2 All inquiries regarding this Tender are to be submitted in writing 
referencing the Tender Name and Number sent to: 

E-mail  bid@coquitlam.ca 

2.0 Tender 
Documents 

2.1 

2.2 

The deadline for inquiries is 2:00 PM local time,  
Tuesday, March 5, 2024. 

INQUIRIES RECEIVED AFTER THIS DATE AND TIME MAY NOT RECEIVE 
A RESPONSE.  

The Tender Documents which a Tenderer should review to prepare 
a Tender consist of all of the Contract Documents listed in Schedule 
1 entitled “Schedule of Contract Documents”. Schedule 1 is 
attached to the Agreement which is included as part of the Tender 
Package. The Contract Documents include the drawings listed in 
Schedule 2 to the Agreement, entitled “List of Contract Drawings”.  

A portion of the Contract Documents are included by reference.  
Copies of these documents have not been included with the tender 
package. These documents are the General Conditions, 
Specifications and Standard Detail Drawings. They are those 
contained in the publication entitled “Master Municipal 
Construction Documents - General Conditions, Specifications and 
Standard Detail Drawings”. Refer to Schedule 1 to the Agreement 
or, if not specified in Schedule 1, then the applicable edition shall 
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2.3 

3.0 Submission of 
Tenders 

3.1 

Instructions 
for Tender 

Submission 

3.2 

IT 3 

be the most recent edition as of the date of the Tender Closing Date. 
All sections of this publication are by reference included in the 
Contract Documents. 

Any additional information made available to Tenderers prior to the 
Tender Closing Time by the Owner or representative of the Owner, 
such as geotechnical reports or as-built plans, which is not 
expressly included in Schedule 1 or Schedule 2 to the Agreement, is 
not included in the Contract Documents.  Such additional 
information is made available only for the assistance of Tenderers 
who must make their own judgments about its reliability, accuracy, 
completeness and relevance to the Contract, and neither the Owner 
nor any representative of the Owner gives any guarantee or 
representation that the additional information is reliable, accurate, 
complete or relevant. 

Tenders must be submitted on the Tender Form provided, 
accompanied by a copy of the original 10% Bid Bond quoting the 
Tender Name and Number, and be uploaded to the City’s file 
transfer website. 

Tenders must be received on or before: 
Tender Closing Time:     2:00 p.m. local time 
Tender Closing Date:     March 8, 2024 

For the purpose of the Tender submission, digital copies of original 
documents and signatures sent electronically are accepted.  
Original documents are required upon request by the City. 

Tender submissions are to be consolidated into one (1) PDF file 
and uploaded electronically through QFile, the City’s file 
transfer service accessed at website:  
http://qfile.coquitlam.ca/bid 

1. In the “Subject Field” enter:  Tender Number and Name

2. Add consolidated Tender file in PDF format and Appendix 1
in XLS format, and Send (ensure your web browser remains
open until you receive 2 emails from Qfile to confirm upload is
complete and was sent to email: bid@coquitlam.ca)

Tenderers are responsible to allow for ample time to complete 
the submission process. For assistance, phone 604-927-3037. 

3.3 Tenders submitted shall be deemed to be received when displayed 
as a new email in the in-box of the above email address. The City 
will not be responsible for any delay or for any Tenders not 
received for any reason, including technological delays or issues by 
either party’s network or email program, and the City will not be 
liable for any damages associated with Tenders not received.   
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  3.4 The City reserves the right to accept late Tenders to allow for 
technological delays. The City also reserves the right to accept 
Tenders by email: bid@coquitlam.ca.   

BIDS RECEIVED IN-PERSON, BY COURIER, OR BY FAX WILL NOT 
BE ACCEPTED. 

  3.5 Tenders will not be opened in public. The unevaluated results will 
be forwarded to participants by email. 

  3.6 Tender submissions are subject to the Freedom of Information and 
Protection of Privacy Act and contents may be disclosed if required 
to do so, pursuant to the Act. 

4.0 Additional 
Instructions to 

Tenderers 
 

 Additional Instructions to Tenderers 

Contractors have the option of completing all construction work on 
David Avenue between Glenbrook Street and Coast Meridian Road 
during night time hours. No additional compensation will be 
provided if night time construction option is submitted. 

 Obtaining 
Documents 

4.1 The following documents which are referred to and form part of 
the Contract Document package may be obtained as follows: 
 Copies of the Master Municipal Construction Documents Volume 

II (2009), General Conditions, Specifications and Standard Detail 
Drawings are available separately from: 

Support Services Unlimited 
Suite 102 
211 Columbia Street 
Vancouver, B.C.   V6A 2R5 
Tel:    604-681-0295 
Fax:   604-305-0424 
 

 Copies of the City of Coquitlam Supplementary Specifications 
and Detailed Drawings to the MMCD 2009 Edition are available 
for viewing and downloading off the City of Coquitlam website: 
Supplementary Specifications and Detailed Drawings to MMCD 

 
 Test 

Excavations 
4.2 Prior to the excavation of test holes on road allowances or privately 

owned property the Tenderer shall obtain permission from the 
Municipality or Owner of the property and comply with their 
requirements for restoration of disturbed surfaces and utilities.  
Failure to comply with Municipal by-laws restricting this practice 
may result in prosecution of the offending party. 

 Business 
License 

4.3 The successful Tenderer shall provide evidence of a City of 
Coquitlam Business License or Tri-Cities Inter-Municipal Business 
License prior to commencement of work or supply of materials. For 
more information, contact Business License Division Ph: 604-927-
3085 or apply online at website: City of Coquitlam Business License 
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 No Claim 4.4 Except as expressly and specifically permitted in these Instructions 
to Tenderers, no Tenderer shall have any claim for any 
compensation of any kind whatsoever, as a result of participating in 
this Tender, including accepting a non-compliant bid and by 
submitting a Tender, each Tenderer shall be deemed to have 
agreed that it has no claim. 

 No Cost 4.5 The City will not under any circumstances be responsible for any 
costs incurred by the Tenderer in preparing the Tender. 

 Right to Accept 
or Reject any 

Tender 

4.6 The City reserves the right to accept or reject any or all Tenders and 
the lowest or any Tender may not necessarily be accepted. In its sole 
discretion, the City may reject or retain for its consideration, tenders 
which are nonconforming because they do not contain the content 
or form required by the instructions to tenderers or for failure to 
comply with the process for submission set out in these instructions 
to tenderers. 

The City specifically reserves the right to reject all Tenders if none is 
considered to be satisfactory and, in that event, at its option, to call 
for additional Tenders.  

 Negotiation 4.7 The City, prior to award of any Tender, may negotiate with the 
Tenderer presenting the lowest price compliant Tender, for changes 
in the Work, materials, specifications or conditions without having 
any duty or obligation to advise any other Tenderers or to allow 
them to modify their Tenders, and the City will have no liability to 
any Tenderer as a result of such negotiations or modifications.  

 Cancellation of 
Tender 

4.8 The City reserves the right to cancel any request for Tender at any 
time without recourse by the Tenderer. The City has the right to not 
award this work for any reason including choosing to complete the 
work with the City’s own forces. 

 Conflict of 
Interest 

4.9 Tenderers shall disclose any actual or potential conflicts of interest 
and existing business relationships it may have with the City, their 
elected or appointed officials or employees. 

 Collusion 

 

4.10 Tenderers will not discuss or communicate with one another in 
regards to the preparation of their Tenders. Each Tenderer will 
ensure that its participation in the Tender process and that of its 
team members is conducted without collusion or fraud. Failure to 
comply with this requirement may lead to disqualification without 
further notice or warning. 

 Instruction to 
Tenderers – 

Part II 

 Delete Instructions to Tenderers – Part II Contained in the Edition 
of the Publication “Master Municipal Construction Documents 
2009” and replace with the following:  

5.0 Tender 
Requirements 

5.1 A tender should be on the Form of Tender as provided and be 
signed by the authorized signatory(s) as follows: 

5.1.1 if the tenderer is a partnership or joint venture then 
the name of the partnership or joint venturer 
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should be included, and each partner or joint 
venturer should sign personally; if a partner of joint 
venture is a corporation then such corporation 
should sign as indicated in paragraph 5.1.3 below; 
and 

5.1.2 if the tenderer is a corporation then the full name of 
the corporation should be included, together with 
the names and signatures of authorized signatories. 

5.1.3 For the purpose of the Tender submission, digital 
copies of original documents and electronic 
signatures are accepted. Original documents are 
required upon request by the City. 

  5.2 A tender must be accompanied by tender security (“Bid Security”) in 
the form of: 

5.2.1 a copy (digital or Electronic copy is acceptable) of 
the original bid bond in an amount equal to 10% of 
the Tender Price, issued by a surety licensed to 
carry on the business of suretyship in British 
Columbia in a form reasonably satisfactory to the 
Owner; 

  5.3 Tenderer should be competent and capable of performing the 
various items of work. Tenderer shall complete the following 
statement sheets appended to the Form of Tender: 

5.3.1  Appendix 1 – the Schedule of Quantities and Prices; 

5.3.2 Appendix 2 – a “Preliminary Construction Schedule”, 
generally in the form attached as Appendix 2 to the 
Form of Tender, and showing Substantial 
Performance by the date or within the duration, 
shown in paragraph 2.2 of the Form of Tender. 

5.3.3 Appendix 3 – name and brief description of the 
previous experience of the Superintendent the 
tenderer will use for the Work; 

5.3.4 Appendix 4 – a list of previous comparable work, 
including a brief description of that work, 
approximate contract value, and references (with 
phone numbers);  

5.3.5 Appendix 5 – a complete list of all subcontractors, if 
any, that the tenderer will use for the Work 
including full names.; and 

5.3.6 Appendix 7 – is provided for information only, to 
indicate the Contract Insurance is to be submitted 
by the successful Tenderer upon Notice of Award. 
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  5.4 The successful tenderer will, within 15 Days of receipt of the written 
Notice of Award, be required to deliver to the Owner the items listed 
in FT 5.1.1, including a Performance Bond and a Labour and 
Material Payment Bond as described in FT 5.1.1(a), failing which the 
provisions of FT 6.1 will apply. 

6.0 Qualifications, 
Modifications, 

Alternative 
Tenders 

6.1 
 

Tenders which contain qualifications, or omissions, so as to make 
comparison which other tenders difficult, may be rejected by the 
Owner.  

  6.2 
 

A tenderer may, at the tenderer’s election, submit an alternative 
tender (“Alternative Tender”) which varies the materials, products, 
designs or equipment by the Owner as Approved Equals as the case 
may be, but an Alternative Tender must be in addition to, and not in 
substitution for a tender which conforms to the requirements of 
the Contract Documents. 

  6.3 The only Alternative Tender that the Owner may accept is an 
Alternative Tender submitted by that tenderer whose conforming 
tender, submitted as required by paragraph 6.2 of these 
Instructions to Tenderers, would have been accepted by the Owners 
in the preference to other conforming tenders, if no Alternative 
Tenders had been invited. 

7.0 Approved 
Equals 

7.1 
 

Prior to the Tender Closing Time and Date, a tenderer may request 
the Owner to approve materials, products, or equipment (“Approved 
Equal”) to be included in a tender in substitution for items indicated 
in the Contract Documents. 

  7.2 
 

Applications for an Approved Equal must be in writing, and 
supported by appropriate supporting information, data, 
specifications, and documentation. 

  7.3 
 

If the Owner decides in its discretion to accept an Approved Equal, 
then the Owner will issue an addendum to all tenderers. 

  7.4 The Owner is not obligated to review or accept an application for an 
Approved Equal. 

8.0 Inspection of 
the Place of the 

Work 

8.1 
 

All tenderers, either personally or through a representative, are 
responsible to examine the Place of the Work before submitting a 
tender. A tenderer has full responsibility to be familiar with and 
make allowance in the tender for all conditions at the Place of the 
Work that might affect the tender, including any information 
regarding subsurface soil conditions made available by the Owner, 
the location of the Work, local conditions, topographical soil 
conditions, weather and access. Unless otherwise specified in the 
Contract Documents, a tenderer is not required to do subsurface 
investigations. By submitting a tender, a tenderer represents that 
the tenderer has examined the Place of the Work, or specifically 
elected not to. No additional payments or time extensions shall be 
claimable or due because of difficulties relating to conditions at the 
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Place of the Work which were reasonably foreseeable by a 
contractor qualified to undertake the Work. 

  8.2 Tenderers are referred to GC 11.2.1 regarding Concealed or 
Unknown Conditions. 

9.0 Interpretation 
of Contract 
Documents 

9.1 
 

If a tenderer is in doubt as to the correct meaning of any provision 
of the Contract Documents, the tenderer may request clarification as 
instructed in paragraph 1.2 of the Instructions to Tenderers. 

  9.2 
 

If a tenderer discovers any contradictions or inconsistencies in the 
Contract Documents or its provisions, or any discrepancies between 
a provision of the Contract Documents and conditions at the Place of 
the Work as observed in an examination under paragraph 8 of the 
person named in paragraph 1.2 of the Instructions to Tenderers. 

  9.3 If the Owner considers it necessary, the Owner may issue written 
addenda to provide clarification (s) of the Contract Documents. 

  9.4 No oral interpretation or representations from the Owner or any 
representative of the Owner will affect, alter, or amend any 
provision of the Contract Documents. 

10.0 Prices 10.1 
 

The Tendered Price will represent the entire cost excluding GST to 
the Owner of the complete Work based on the estimated quantities 
in the Schedule of Quantities and Prices of the Form of Tender.  
Notwithstanding the generalities of the above, tenderers shall 
include in the tendered prices (including unit prices, lump sum 
prices, or other forms of pricing) sufficient amounts to cover: 

10.1.1 the costs of all labour, equipment and material 
included in or required for the Work, including all 
items which, whole not specifically listed in the 
Schedule of Quantities and Prices, are included in the 
Work specifically or by necessary inference from the 
Contract Documents; 

10.1.2 all assessments payable with respect to labour as 
required by any statutory scheme such as 
unemployment insurance, holiday pay, insurance, 
CPP and all employee benefits and the Workers 
Compensation Act; 

10.1.3 all overhead costs, including head office and on-site 
overhead costs, and all amounts for the Contractor’s 
profit. 

  10.2 The tendered prices and all subcontracts must allow for compliance 
with all applicable laws regarding trade or other qualifications of 
employees performing the Work, and payment of appropriate 
wages for labour included in or required for the Work. 
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11.0 Taxes 11.1 The tendered prices shall cover all taxes and assessments of any 
kind payable with respect to the Work, but shall not include GST.  
GST shall be listed as a separate line item as required by GC 19.3. 

12.0 Amendment of 
Tenders 

12.1 A tenderer may amend or revoke a tender by giving written notice, 
delivered by Email, to the office referred to in paragraph 3.4 of the 
Instructions to Tenderers at any time up until the Tender Closing 
Date and Time. An amendment or revocation that is received after 
the Tender Closing Date and Time shall not be considered and shall 
not affect a tender as submitted. 

  12.2 An amendment or revocation must be signed by an authorized 
signatory of the tenderer in the same manner as provided by 
paragraph 5.1 of these Instructions to Tenderers. 

  12.3 Any amendment that expressly or by inference discloses the 
tenderer’s Tender Price or other material element of the tender such 
that, in the opinion of the Owner, the confidentiality of the tender is 
breached, will invalidate the entire tender. 

  12.4 An acceptable form of a tender amendment which tenderers may, 
but are not required to, use is as follows: 

“Contract:                    ____________________________________ 
                                       (TITLE OF CONTRACT) 
Reference No.             ____________________________________ 
                                       (OWNER’S CONTRACT REFERENCE NO.) 
TO:                                  ____________________________________ 
                                       (NAME OF OWNER) 
 
We the undersigned wish to amend our tender which we submitted 
for the above Contract by deleting the following tendered prices or 
items from our tender: 

_______________________________________________________________________
_______________________________________________________________________
____________________________________________ 
(TEDNERED PRICES AND/OR TENDER ITEMS IN THE TENDER THAT ARE TO BE AMENDED) 
 
and substituting the following revised tendered prices or items: 

_______________________________________________________________________
_______________________________________________________________________
____________________________________________ 
(REVISED TENDERED PRICES OR TENDER ITEMS) 
 
The extensions in our tender should be adjusted accordingly, and 
our Tender Price as set out in Appendix 1 of our submitted Form of 
Tender, and on the Schedule of Quantities and Prices, increased / 
decreased by $______________, excluding GST. We have not included 
our revised Tender Price in order to preserve the confidentiality of 
our tender. 

Signed and delivered the ___ day of _________________, 20___.” 
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13.0 Duration of 
Tenders 

13.1 After the Tender Closing Time, a tender shall remain valid and 
irrevocable as set out in paragraph 5.1 of the Form of Tender. 

 

14.0 Qualifications 
of Tenderers 

14.1 By submitting a tender, a tenderer is representing that it has the 
competence, qualifications and relevant experience required to do 
the Work. 

 

15.0 Award 15.1 In exercising its discretion, the Owner will have regard to the 
information provided in the Appendices to the Form of Tender as 
described under IT 5.3 including the proven experience of the 
tenderer, and any listed subcontractors, to do the Work.   

Tenders received will be evaluated to provide the City with greatest 
value based on quality, service, price and experience. Evaluation 
Criteria will include but is not limited to: 

1. Ability to meet specifications and required completion 
date 

2. Contractor’s past experience, references, reputation 
and compliance to specifications 

3. Demonstrated successful experience on similar 
projects and specific equipment installation 

4. Price: purchase price, maintenance costs, availability of 
parts and service, warranty and compatibility with 
existing equipment and/or conditions 

5. Any other criteria, the City deems, at its sole discretion, 
necessary to evaluate Tenders; 

6. Lowest price will not necessarily be accepted. 

The City may, in its absolute discretion, not award to a Tenderer if 
the Tenderer, or any officer or director of a corporate Tenderer, is 
or has been engaged, either directly or indirectly through another 
corporation or legal entity, in a legal action against the City and its 
elected and appointed officers and employees or any of them in 
relation to: 

a) any other contract or services; or 

b) any matter arising from the City’s exercise of its 
powers, duties or functions under the Local 
Government Act, the Community Charter or any other 
enactments; within five years of this Tender Offer. 

For purposes of this section, the words “legal action” includes, 
without limitation, mediation, arbitration, hearing before an 
administrative tribunal or lawsuit filed in any court. 
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Without limiting the City’s sole discretion, in determining whether 
or not to award to a Tenderer pursuant to this clause, the City will 
consider such factors as whether the legal action is likely to affect 
the Tenderer’s ability to work with the City and its employees, 
agents, consultants and representatives or any of them and 
whether the City’s past experience with the Tenderer in the matter 
that resulted in the legal action indicates that the City is likely to 
incur increased staff and legal costs or either of them in the 
administration of this contract if it is awarded to the Tenderer. 

In the event that the lowest total Tender Price by two or more 
Tenderers is the same amount, the City will select a Tenderer with 
an overall satisfactory performance record in having completed 
work on previous relevant projects that are provided as references, 
and on City projects. Information obtained from references will not 
be disclosed or discussed with any Tenderer. If all references are 
equal, selection will be determined by a coin toss in a manner to be 
directed by the City. 

Where only one Tender is received the City may reject such and re-
tender on a selected basis. 

  15.2 The Owner will notify the successful tenderer in writing. 

  15.3 If there are any discrepancies in the Schedule of Quantities and 
Prices between the unit prices and the extended totals then the unit 
prices shall be deemed correct, and corresponding corrections 
shall be made to the extended totals. If a unit price or extended 
total has been omitted, the following shall apply: 

a) If a unit price is given but the corresponding extended total 
has been omitted, then the extended total shall be 
calculated from unit price and the estimated quantity, and 
inserted as the extended total; 

b) If an extended total is given but the corresponding unit 
price has been omitted, then the unit price shall be 
calculated from the extended total and estimated quantity, 
and inserted as the unit price; 

c) If both the unit price and the corresponding extended total 
for a tender item have been omitted, then the following 
test shall be applied to determine whether the tender shall 
be rejected as incomplete: 

(i) the highest of the unit prices tendered by other 
tenderers for that tender item shall be used as 
the test unit price, and the corresponding test 
extended total shall be calculated from the test 
unit price and the estimated quantity; 

(ii) if the test extended total for the tender item 
exceeds 1% of the revised total Tender Price, 
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including the test extended total, or if the 
revised total Tender Price, including the test 
extended total, alters the ranking of the 
tenderers according to the lowest Tender Price, 
then the omitted unit price for that tender item 
is deemed to materially affect the Tender Price 
relative to other tenders and the tender shall be 
rejected; 

(iii) if the tender is not rejected under subparagraph 
(ii) of this IT 15.3 (c), then the unit price and the 
extended total for that tender item shall both be 
deemed to be, and the costs for that tender item 
shall be zero deemed to be included in other 
tender items prices; 

d) In no event shall page totals in the Schedule of Quantities 
and Prices or the total Tender Price be used to calculate 
missing extended totals or unit prices. 

16.0 Subcontractors 16.1 The Owner reserves the right to object to any of the subcontractors 
listed in a tender. If the Owner objects to any of the 
subcontractor(s) then the Owner will permit a tenderer to, within 5 
days, propose a substitute subcontractor(s) acceptable to the 
Owner provided that there is not resulting adjustment in the Tender 
Price or the completion date set out in paragraph 2.2 of the Form of 
Tender. A tenderer will not be required to make such substitution 
and, if the Owner objects to a listed Subcontractor(s), the tenderer 
may, rather than propose a substitute subcontractor(s), consider its 
tender rejected by the Owner and by written notice withdraw it 
tender. The Owner shall, in the event, return the tenderer’s bid 
security 

17.0 Optional Work 17.1 If the Schedule of Quantities and Prices includes any tender prices for 
Optional or Provisional Work, as defined in GC 7.4.1, the tenderers 
must complete all the unit prices for such Optional or Provisional 
Work. Such tender prices shall not include any general overhead 
costs, or other costs, or profit, not directly related to the Optional or 
Provisional Work.   

  17.2 Notwithstanding that the Owner may elect not to proceed with the 
Optional or Provisional Work, the tender prices for any Optional or 
Provisional Work, including the extended totals for Optional or 
Provisional Work unit prices, shall be included in the Tender Price for 
the purpose of any price comparisons between tenders. 
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Form of Tender  
Tender No. 72487 

2024 Pavement Rehabilitation – David Avenue and  
Local Roads (Fleming, Hoy, Reece and Bouthot)  

Summary 

Name of Contractor: 

Tender Price (exclude GST): $ 
(FROM APPENDIX 1 OF FORM OF TENDER)

Tender submitted must be accompanied by a copy of the original 10% Bid Bond and 
will be received 

On or before 2:00 pm (local time) 
Friday, March 8, 2024 

Instructions for Tender Submission 

Tender submissions are to be consolidated into one (1) .pdf file and uploaded electronically 
through QFile, the City’s file transfer service accessed at website:  qfile.coquitlam.ca/bid 

1. In the “Subject Field” enter: Tender Number and Name
2. Add consolidated Tender file in PDF format, and Appendix 1 in XLS format, and Send

(ensure your web browser remains open until you receive 2 emails from Qfile to confirm upload
is complete and was sent to the correct email address: bid@coquitlam.ca )

Tenderers are responsible to allow ample time to complete the Tender submission process.  
If assistance is required, phone 604-927-3037. 

THE CITY OF COQUITLAM 

March 2024 
3000 Guildford Way 

Coquitlam, B.C.  V3B 7N2 
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(FOR USE WHEN UNIT PRICES FORM THE BASIS OF PAYMENT - TO BE USED ONLY WITH THE GENERAL CONDITIONS AND 
OTHER STANDARD DOCUMENTS OF THE UNIT PRICE MASTER MUNICIPAL CONSTRUCTION DOCUMENTS.) 

 
Contract Name: 2024 Pavement Rehabilitation – David Avenue and Local Roads (Fleming, Hoy, 

Reece and Bouthot) 
Reference No.: 72487 

 
TO OWNER: 
 

1 WE, THE UNDERSIGNED: 
 
1.1 have received and carefully reviewed all of the Contract Documents, including the 

Instructions to Tenderers, the City of Coquitlam Supplementary General Conditions, 
the City of Coquitlam Supplementary Contract Specifications, the specified edition of 
the “Master Municipal Construction Documents – General Conditions, Specifications 
and Standard Detail Drawings” and the following Addenda: 

 
 ________________________________________________ 
 ________________________________________________ 
 ________________________________________________; 
              ( ADDENDA, IF ANY ) 

 1.2 shall fully disclose any actual or potential conflicts of interest and existing business 
relationships we may have with the City, their elected or appointed officials or 
employees: 

________________________________________________ 

1.3 have full knowledge of the Place of the Work, and the Work required; and 

 1.4 have complied with the Instructions to Tenderers; and 
 

2 ACCORDINGLY WE HEREBY OFFER: 
 
2.1 to perform and complete all of the Work and to provide all the labour, equipment and 

material all as set out in the Contract Documents, in strict compliance with the Contract 
Documents; and 

 2.2 to achieve Substantial Performance of the Work on or before June 14, 2024; and 

 2.3 to do the Work for the price, which is the sum of the products of the actual quantities 
incorporated into the Work and the appropriate unit prices set out in Appendix 1, the 
"Schedule of Quantities and Prices", plus any lump sums or specific prices and 
adjustment amounts as provided by the Contract Documents. For the purposes of 
tender comparison, our offer is to complete the Work for the "Tender Price" as set out 
on Appendix 1 of this Form of Tender. Our Tender Price is based on the estimated 
quantities listed in the Schedule of Quantities and Prices, and excludes GST. 
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3 WE CONFIRM: 
 
3.1 that we understand and agree that the quantities as listed in the Schedule of 

Quantities and Prices are estimated, and that the actual quantities will vary. 
 
3.2 that we understand and agree  that the owner is in no way obliged to accept this 

Tender. 
 

4 WE CONFIRM: 
 
4.1 that the following Appendices are attached to and form a part of this tender: 
 

  4.1.1 the Appendices as required by paragraph 5.3 of the Instructions to Tenderers 
- Part II; and 

  4.1.2 the Bid Security as required by paragraph 5.2 of the Instructions to Tenderers - 
Part II. 

  4.1.3 the Certificate of Compliance on the form provided in Appendix 7 of this Form 
of Tender. 
 

5 WE AGREE: 
 
5.1 that this tender will be irrevocable and open for acceptance by the Owner for a period 

of 60 calendar days from the day following the Tender Closing Date and Time, even if 
the tender of another Tenderer is accepted by the Owner. If within this period the 
Owner delivers a written notice ("Notice of Award") by which the Owner accepts our 
tender we will: 

  5.1.1 within 15 Days of receipt of the written Notice of Award deliver to the Owner: 

 a) a Performance Bond and a Labour and Material Payment Bond, each in 
the amount of 50% of the Contract Price, issued by a surety licensed to 
carry on the business of suretyship in the province of British Columbia, 
and in a form acceptable to the Owner; 

 b) a "clearance letter" indicating that the Tenderer is in WCB compliance; 
and 

 c) a copy of the insurance policies as specified in SGC Section 24 indicating 
that all such insurance coverage is in place and; 

 d) a letter confirming the Contractor as “Prime Contractor” for the Contract 
as specified in SGC Section 21.2.1. 

 5.1.2 within 2 Days of receipt of written "Notice to Proceed", or such longer time as 
may be otherwise specified in the Notice to Proceed, commence the Work; and 

 5.1.3 sign the Contract Documents as required by GC 2.1. 
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6 WE AGREE: 
 
6.1 that, if we receive written Notice of Award of this Contract and, contrary to paragraph 5 

of this Form of Tender, we: 

 6.1.1 fail or refuse to deliver the documents as specified by paragraph 5.1.1 of this 
Form of Tender; or 

 6.1.2 fail or refuse to commence the Work as required by the Notice to Proceed,  
 
then such failure or refusal will be deemed to be a refusal by us to enter into the 
Contract and the Owner may, on written notice to us, award the Contract to another 
party.  We further agree that, as full compensation on account of damages suffered by 
the Owner because of such failure or refusal, the Bid Security shall be forfeited to the 
Owner, in an amount equal to the lesser of: 

  6.1.3 the face value of the Bid Security; and 

 6.1.4 the amount by which our Tender Price is less than the amount for which the 
Owner contracts with another party to perform the Work. 

 
7 OUR ADDRESS is as follows: 
 __________________________________________________________________________________________________

__________________________________________________________________________________________________

__________________________________________________________________________________________________ 

Phone:     ________ - ________ - ___________ 

Email:    _____________________________ 

Attention:  _____________________________ 

 This Tender is executed this______day of____________, 20_____. 

 Contractor: 
 
______________________________________________________ 
(FULL LEGAL NAME OF CORPORATION, PARTNERSHIP OR INDIVIDUAL) 
 
______________________________________________________ 
(AUTHORIZED SIGNATORY) 
 
_______________________________________________ 
(AUTHORIZED SIGNATORY) 
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8 WE CONFIRM: 
 
8.1 our Goods and Services Tax (GST) registration status is as follows: 

 8.1.1 for information purposes, our GST Registration Number is: 
 

 _____________________________________________ 
 (GST REGISTRATION NUMBER) 
 

 or; 
 

  8.1.2 by signature hereunder, we certify we are not required to provide a 
registration number: 
 

  
 _____________________________________________ 
 (AUTHORIZED SIGNATORY) 

 
 
 _____________________________________________ 
 (AUTHORIZED SIGNATORY) 
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 APPENDIX 1
FORM OF TENDER

Contract 72487
 2024 Pavement Rehabilitation - David Avenue & Local Roads (Fleming, Hoy, Reece, Bouthot)

SCHEDULE OF QUANTITIES AND PRICES 

(see paragraph 5.3.1 of the Instruction to Tenderers)

(All prices and quotations including the Contract Prices shall Exclude GST)

(Should there be any discrepancy in the information provided, the City’s original file copy shall prevail)

PAVEMENT REHABILITATION - DAVID AVENUE (GLENBROOK STREET TO COAST MERIDIAN ROAD)

ITEM NO.  MMCD Ref./(SS) DESCRIPTION UNIT QUANTITY
UNIT

 PRICE
EXTENDED
 AMOUNT

1.00 01 55 00S TRAFFIC CONTROL, VEHICLE ACCESS AND PARKING

1.01 (1.5.1) Traffic Control and Management Incidental to Contract

2.00 01 57 01S ENVIRONMENTAL PROTECTION

2.01 (1.6.1) ESC supply & installation, maintenance and removal Incidental to Contract

3.00 01 58 01S PROJECT IDENTIFICATION

3.01 (1.3.1) Construction Zone Information Signs ea. 5

3.02 (1.3.2) Changeable Message Moard Signs (x2) week 3

4.00 26 56 01s ROADWAY LIGHTING

4.01 1.9.1
Supply & installation of Roadway and Pedestrian Lighting (ALL) Works including any 
removal, adjustments and disposal needed to complete the work and as shown on the 
Contract Drawing 

ea. 1

5.00 31 22 16S RESHAPING GRANULAR ROADBEDS

5.01 (1.4.1) Reshaping sq.m 5,810

6.00 31 24 13S ROADWAY EXCAVATION, EMBANKMENT AND COMPACTION

6.01 (1.8.10) Over Excavation (including offsite Disposal) - (Provisional) cu.m 30

7.00 32 01 16.7S COLD MILLING

7.01 (1.5.4) Full Depth Milling (all depths), minimum 150mm sq.m 5,810

8.00 32 11 16.1S GRANULAR SUBBASE

8.01 (1.4.3) 75mm Minus Granular Subbase (Variable Thickness) - (Provisional) tonne 20

9.00 32 11 23S GRANULAR BASE

9.01 (1.4.3) 25mm Minus Granular Base (Variable Thickness) - (Provisional) tonne 340

10.00 32 12 13.1S ASPHALT TACK COAT

10.01 (1.5.1) Asphalt Tack Coat - Emulsified Asphalt sq.m 5,810

11.00 32 12 16S HOT-MIX ASPHALT CONCRETE PAVING

11.01 (1.5.1)
Asphaltic Concrete Paving - 19mm MOTI Class 1 Medium Mix (80-100) Group Asphalt 
(50mm)

tonne 820

11.02 (1.5.1) Asphaltic Concrete Paving - MMCD Lower Course #1 (75mm) tonne 1,230

12.00 32 17 23S PAINTED PAVEMENT MARKINGS

12.01 (1.5.3) Line Painting & Permanent Thermoplastic Pavement Markings Including Green MMA Paint l.s. 1

12.02 (1.5.4.3) Remove Existing Signs l.s. 1

13.00 33 44 01S MANHOLES AND CATCHBASINS

13.01 (1.5.3.1) Manhole Frame and Lid Replacement and Adjustment as Directed by CA (Provisional) ea. 6

13.02 (1.5.3.1) Manhole Frame and Cover Adjustment Only as Directed by CA (Provisional) ea. 4

13.03 (1.5.3.2) Water Valve Box Replacement -  Terminal City Nelson Type as Directed by CA (Provisional) ea. 10

13.04 (1.5.3.3) Catch Basin Replacement -  Top Inlet Type as per MMCD S11 as Directed by CA (Provisional) ea. 2

Sub-Total for David Avenue:

PAVEMENT REHABILITATION - LOCAL ROADS (REECE AVENUE, IRVINE STREET, FLEMING AVENUE, BOUTHOT STREET)

ITEM NO.
MMCD Ref./

(SS)
DESCRIPTION UNIT QUANTITY

UNIT
 PRICE

EXTENDED
 AMOUNT

1.00 01 55 00S TRAFFIC CONTROL, VEHICLE ACCESS AND PARKING

1.01 (1.5.1) Traffic Control and Management Incidental to Contract

2.00 01 57 01S ENVIRONMENTAL PROTECTION

2.01 (1.6.1) ESC supply & installation, maintenance and removal Incidental to Contract
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ITEM NO.  MMCD Ref./(SS) DESCRIPTION UNIT QUANTITY
UNIT

 PRICE
EXTENDED
 AMOUNT

3.00 01 58 01S PROJECT IDENTIFICATION

2.02 (1.3.1) Construction Zone Information Signs ea. 3

4.00 31 22 16S RESHAPING GRANULAR ROADBEDS

4.01 (1.4.1) Reshaping sq.m 6,565

4.02 (1.4.1) Shoulder Grading (Provisional) sq.m 135

5.00 31 24 13S ROADWAY EXCAVATION, EMBANKMENT AND COMPACTION

5.01 (1.8.5) Common Excavation (including offsite Disposal) cu.m 30

5.02 (1.8.10) Over Excavation (including offsite Disposal) - (Provisional) cu.m 67

6.00 32 01 16.7S COLD MILLING

6.01 (1.5.4) Full Depth Milling (all depths), minimum 125mm sq.m 6,565

7.00 32 11 16.1S GRANULAR SUBBASE

7.01 (1.4.3) 75mm Minus Granular Subbase (Variable Thickness) - (Provisional) tonne 40

8.00 32 11 23S GRANULAR BASE

8.01 (1.4.3) 19mm Minus Granular Base (Variable Thickness) - (Provisional) tonne 890

8.02 (1.4.3) Shoulder Gravel (19mm Minus Granular Base) - 200mm Thick (Provisional) tonne 70

9.00 32 12 13.1S ASPHALT TACK COAT

9.01 (1.5.1) Asphalt Tack Coat - Emulsified Asphalt sq.m 6,565

10.00 32 12 16S HOT-MIX ASPHALT CONCRETE PAVING

10.01 (1.5.1) Asphaltic Concrete Paving - MMCD Upper Course #1 (75mm) tonne 1,385

11.00 32 17 23S PAINTED PAVEMENT MARKINGS

11.01 (1.5.3) Line Painting & Permanent Thermoplastic Pavement Markings l.s. 1

12.00 33 44 01S MANHOLES AND CATCHBASINS

12.01 (1.5.3.1) Manhole Frame and Lid Replacement and Adjustment as Directed by CA (Provisional) ea. 12

12.02 (1.5.3.1) Manhole Frame and Cover Adjustment Only as Directed by CA (Provisional) ea. 5

12.03 (1.5.3.2) Water Valve Box Replacement -  Terminal City Nelson Type as Directed by CA (Provisional) ea. 5

12.04 (1.5.3.3) Catch Basin Replacement -  Top Inlet Type as per MMCD S11 as Directed by CA (Provisional) ea. 4

12.05 (1.5.4.1) Catch Basin Repairs - as Directed by CA (Provisional) ea. 4

Sub-Total for Local Roads:

Total Tendered Price (exclude GST):
(Transfer the amount to Form of Tender Summary Page 1)  

Name of Contractor: 
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APPENDIX 2 
 

FORM OF TENDER 
 

Contract 72487 
2024 Pavement Rehabilitation – David Avenue and Local Roads  

(Fleming, Hoy, Reece and Bouthot) 
 

PRELIMINARY CONSTRUCTION SCHEDULE 
(See paragraph 5.3.2 of the Instructions to Tenderers) 

 
INDICATE SCHEDULE WITH BAR CHART WITH CONSTRUCTION DURATIONS 

 

2 3 4 1 2 3 4

JUNEMAY
CONSTRUCTION 

ACTIVITY

APRIL

 
 

 
Substantial Completion Date:  June 14, 2024 
 
 
Proposed Disposal Site:   
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APPENDIX 3 
 

FORM OF TENDER 
 

Contract 72487 
2024 Pavement Rehabilitation – David Avenue and Local Roads  

(Fleming, Hoy, Reece and Bouthot) 
 

EXPERIENCE OF SUPERINTENDENT 
(See paragraph 5.3.3 of the Instructions to Tenderers) 

 
Proposed Project Superintendent      ______________________________________________ 
 
List of Project Experience 
 

PROJECT:  Dates:  

Work Description:  
Responsibility:  

Owner/Reference:  Phone No.:  

 
 

PROJECT:  Dates:  

Work Description:  
Responsibility:  

Owner/Reference:  Phone No.:  

 
 

PROJECT:  Dates:  

Work Description:  
Responsibility:  

Owner/Reference:  Phone No.:  
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APPENDIX 4 
 

FORM OF TENDER 
 

Contract 72487 
2024 Pavement Rehabilitation – David Avenue and Local Roads  

(Fleming, Hoy, Reece and Bouthot) 
 

CONTRACTOR’S COMPARABLE WORK EXPERIENCE 
(See paragraph 5.3.4 of the Instructions to Tenderers) 

 

PROJECT:  VALUE ($):  

OWNER:  Phone No.:  

Work 
Description: 

 

 
 

PROJECT:  VALUE ($):  

OWNER:  Phone No.:  

Work 
Description: 

 

 
 

PROJECT:  VALUE ($):  

OWNER:  Phone No.:  

Work 
Description: 

 

 
 

PROJECT:  VALUE ($):  

OWNER:  Phone No.:  

Work 
Description: 
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APPENDIX 5 
 

FORM OF TENDER 
 

Contract 72487 
2024 Pavement Rehabilitation – David Avenue and Local Roads  

(Fleming, Hoy, Reece and Bouthot) 
 

SUBCONTRACTORS 
(See paragraph 5.3.5 of the Instructions to Tenderers) 

 

Trade:  Tender 
Item: 

 

Work Description:    

Subcontractor:  Phone No.:  

 
 

Trade:  Tender 
Item: 

 

Work Description:    

Subcontractor:  Phone No.:  

 
 

Trade:  Tender 
Item: 

 

Work Description:    

Subcontractor:  Phone No.:  

 
 

Trade:  Tender 
Item: 

 

Work Description:    

Subcontractor:  Phone No.:  

 
 

Trade:  Tender 
Item: 

 

Work Description:    

Subcontractor:  Phone No:  
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APPENDIX 6 
 

FORM OF TENDER 
 

Contract 72487 
2024 Pavement Rehabilitation – David Avenue and Local Roads  

(Fleming, Hoy, Reece and Bouthot) 
 

Bid Bond  
NO. __________ $  ___ 
 

KNOW ALL MEN BY THESE PRESENTS THAT 
 
   

As Principal, hereinafter called the Principal, and 
 
   

As Surety, hereinafter called the Surety, are held and firmly bound unto 
 
   

As Obligee, hereinafter called the Obligee, in the amount of 
 
   Dollars ($ ) lawful money of 
Canada, for the payment of which sum, well and truly to be made, the Principal and the Surety bind 
themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 
presents. 
 
WHEREAS, the Principal has submitted a written Tender to the Obligee, dated the   day of 
_____________________, 2024, for Contract   . 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the aforesaid Principal shall have the 
Tender accepted within sixty (60) days from the Closing Date of Tender and the said Principal will, within the 
time required, enter into a formal contract and give good and sufficient bonds to secure the performance of 
the terms and conditions of the Contract, then this obligation shall be null and void;  otherwise the Principal 
and Surety will pay unto the Obligee the difference in money between the amount of the bid of the said 
Principal and the amount for which the Obligee legally contracts with another party to perform the work if the 
latter amount be in excess of the former. 
 
The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 
 
Any suit under this Bond must be instituted before the expiration of six (6) months from the date of this Bond. 
 
IN TESTIMONY WHEREOF, the Principal has hereto set its hand and affixed its seal, and the Surety has caused 
these presents to be sealed with its corporate seal duly attested by the signature of its Attorney-In-Fact,  
this   day of  , 2024. 
 
SIGNED, SEALED AND DELIVERED 
In the presence of: 
 )   
 ) PRINCIPAL 
 ) 
 )   
  ) SURETY 
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APPENDIX 7 
 

FORM OF TENDER 
 

Contract 72487 
2024 Pavement Rehabilitation – David Avenue and Local Roads  

(Fleming, Hoy, Reece and Bouthot) 
 

CERTIFICATE OF COMPLIANCE for CONTRACT INSURANCE 
 
 
This is provided for information to certify that the Tenderer does hereby undertake and agree to 
supply to the City of Coquitlam, upon award, contract insurance listed below for the project 
requirements indicated: 
 
Contract Number: 72487 
 
Contract Name: 2024 Pavement Rehabilitation – David Avenue and Local Roads 

(Fleming, Hoy, Reece and Bouthot) 
 

Description of Work:  
 
MRN PAVEMENT REHABILITATION (Full depth Mill and Pave) 

 David Avenue - Glenbrook Street to Coast Meridian Road 
 
LOCAL ROADS (Full depth Mill and Pave) 

 Fleming Avenue - Irvine Street to West End  
 Hoy Street - Reece Avenue to Fleming Avenue  
 Reece Avenue - Hoy Street to East End Cul-de-Sac  
 Bouthot Court - Hoy Street to East End  

 
 Other miscellaneous and incidental work as contained in the Contract Documents 
 
 Commercial General Liability: $5,000,000 limit 
 
 Special Coverage Required: YES      NO Special Coverage Description 

( )   ( X ) Shoring and Underpinning Hazard 
( )   ( X ) Pile Driving and Vibrations 
( )   ( X ) Excavation Hazard  
( )   ( X ) Demolition 
( )   ( X ) Blasting 
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We also certify that the insurance coverage will meet the requirements of the Supplementary General 
Conditions Section 24 – Insurance, included as part of the Contract Documents, and that the proof of 
insurance will be provided on the City of Coquitlam Certificate of Insurance form, without 
amendments, except for the exclusions noted above. 
 
 
 _________    _______ 
Name of Tenderer (printed)   Authorized Signature 
 
  
Date  
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AGREEMENT 
 

Between Owner and Contractor 
 
(FOR USE WHEN UNIT PRICES FORM THE BASIS OF PAYMENT - TO BE USED ONLY WITH THE 
GENERAL CONDITIONS AND OTHER STANDARD DOCUMENTS OF THE UNIT PRICE MASTER 
MUNICIPAL CONSTRUCTION DOCUMENTS.) 
 
 
THIS AGREEMENT made in duplicate this ____ day of _____________ 2024. 
 
Contract: 2024 Pavement Rehabilitation – David Avenue and Local Roads  
 (Fleming, Hoy, Reece and Bouthot) 
 
Reference No. 72487 
 
BETWEEN: 
 

The City of Coquitlam 
3000 Guildford Way 
Coquitlam, B.C.  V3B 7N2 
 
(the "Owner") 

 
AND: 
 
 
 
 
 

(the "Contractor") 
 
The Owner and the Contractor agree as follows: 
 
1 THE WORK - START/COMPLETION DATES 
 
1.1 The Contractor will perform all Work and provide all labour, equipment and material and do all 

things strictly as required by the Contract Documents. 
 
1.2 The Contractor will commence the Work in accordance with the Notice to Proceed. The 

Contractor will proceed with the Work diligently, will perform the Work generally in accordance 
with the construction schedules as required by the Contract Documents and will achieve 
Substantial Performance of the Work on or before June 14, 2024, subject to the provisions of 
the Contract Documents for adjustments to the Contract Time. 

 
1.3 Time shall be the essence of the Contract.  
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2 CONTRACT DOCUMENTS 
 
2.1 The “Contract Documents” consist of the documents listed or referred to in Schedule 1, entitled 

“Schedule of Contract Documents”, which is attached and forms a part of this Agreement, and 
includes any and all additional and amending documents issued in accordance with the provisions 
of the Contract Documents. All of the Contract Documents shall constitute the entire Contract between 
the Owner and the Contractor. 

 
2.2 The Contract supersedes all prior negotiations, representations or agreements, whether written or 

oral, and the Contract may be amended only in strict accordance with the provisions of the Contract 
Documents. 

 
3 CONTRACT PRICE 
 
3.1 The price for the Work (“Contract Price”) shall be the sum in Canadian dollars of the following: 
 
 a ) the product of the actual quantities of the items of Work listed in the Schedule of Quantities 

and Prices which are incorporated into or made necessary by the Work and the unit prices 
listed in the Schedule of Quantities and Prices; plus 

 
 b ) all lump sums, if any, as listed in the Schedule of Quantities and Prices, for items relating to 

or incorporated into the Work; plus 
 
 c ) any adjustments, including any payments owing on account of Changes and agreed to 

Extra Work, approved in accordance with the provisions of the Contract Documents. 
 
3.2 The Contract Price shall be the entire compensation owing to the Contractor for the Work and this 

compensation shall cover and include all profit and all costs of supervision, labour, material, 
equipment, overhead, financing, and all other costs and expenses whatsoever incurred in 
performing the Work. 

 
4 PAYMENT 
 
4.1 Subject to applicable legislation and the provisions of the Contract Documents, the Owner shall 

make payments to the Contractor. 
 
4.2 If the Owner fails to make payments to the Contractor as they become due in accordance with the 

terms of the Contract Documents then interest calculated at 2% per annum over the prime 
commercial lending rate of the Royal Bank of Canada on such unpaid amounts shall also become 
due and payable until payment. Such interest shall be calculated and added to any unpaid 
amounts monthly. 

 
5 RIGHTS AND REMEDIES 
 
5.1 The duties and obligations imposed by the Contract Documents and the rights and remedies 

available hereunder shall be in addition to and not a limitation of any duties, obligations, rights 
and remedies otherwise imposed or available by law. 
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5.2 Except as specifically set out in the Contract Documents, no action or failure to act by the Owner, 
Contract Administrator or Contractor shall constitute a waiver of any of the parties’ rights or duties 
afforded under the Contract, nor shall any such action or failure to act constitute an approval of or 
acquiescence in any breach under the Contract. 

 
6 NOTICES 
 
6.1 Communications among the Owner, the Contract Administrator and the Contractor, including 

all written notices required by the Contract Documents, may be delivered by email, or by hand, 
or by pre-paid registered mail to the addresses as set out below: 

 
The Owner: The Contractor: 
  
 The City of Coquitlam 
 3000 Guildford Way 
 Coquitlam, B.C.  V3B 7N2 

 

  
 Tel: 604-927-3500  Tel: 
  Email: 
  Attention: 

 
The Contract Administrator: 
 

The City of Coquitlam 
3000 Guildford Way 
Coquitlam, B.C.  V3B 7N2 

 
Tel:  
Email: 
Attention:   

 
6.2 A communication or notice that is addressed as above shall be considered to have been 
 received: 
 
 a ) immediately upon delivery, if delivered by hand; or 
 b ) immediately upon transmission if sent or received by email; or 
 c )  after 5 days from date of posting if sent by registered mail. 
 
6.3 The Owner or the Contractor may, at any time, change its address for notice by giving written 

notice to the other at the address then applicable. Similarly if the Contract Administrator 
changes its address for notice then the Owner will give or cause to be given written notice to 
the Contractor. 

 
7 GENERAL 
 
7.1 This Contract shall be construed according to the laws of British Columbia. 
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7.2 The Contractor shall not, without the express written consent of the Owner, assign this 
Contract, or any portion of this Contract. 

 
7.3 The headings included in the Contract Documents are for convenience only and do not form 

part of this Contract and will not be used to interpret, define or limit the scope or intent of this 
Contract or any of the provisions of the Contract Documents. 

 
7.4 A word in the Contract Documents in the singular includes the plural and, in each case, vice 

versa. 
 
7.5 This agreement shall enure to the benefit of and be binding upon the parties and their 

successors, executors, administrators and assigns 
 
IN WITNESS WHEREOF the parties hereto have executed this Agreement the day and year first written 
above. 
 
Contractor: 
 
 
_____________________________________________ 
(FULL LEGAL NAME OF CORPORATION, PARTNERSHIP OR INDIVIDUAL) 
 
_____________________________________________ 
(AUTHORIZED SIGNATORY) 
 
_____________________________________________ 
(AUTHORIZED SIGNATORY AND POSITION - PRINT) 
 
Owner: 
 
The City of Coquitlam   
 
 
_____________________________________________ 
(MANAGER, CAPITAL PROJECTS AND INSPECTIONS) 
Representative as Per G.C. 17 

 
________________________________________ 
(MANAGER, DESIGN AND CONSTRUCTION) 
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2024 Pavement Rehabilitation – David Avenue and Local Roads  

(Fleming, Hoy, Reece and Bouthot) 
 

Reference No: 72487 
 

Schedule 1 
 

Schedule of Contract Documents 
 
(INCLUDE IN LIST ALL DOCUMENTS INCLUDING, IF ANY, SUPPLEMENTARY GENERAL CONDITIONS, 
SUPPLEMENTARY SPECIFICATIONS, SUPPLEMENTARY STANDARD DETAIL DRAWINGS) 
 
 
The following is an exact and complete list of the Contract Documents, as referred to in Article 2.1 of 
the Agreement. 
 
NOTE: The documents noted with “*” are contained in the “Master Municipal Construction 
Documents – General Conditions, Specifications and Standard Detail Drawings”, edition dated 2009. 
All sections of this publication are included in the Contract Documents. 
 
 

1. Agreement, including all Schedules; 
2. The following Addenda:  

 As issued 
3. Supplementary General Conditions, if any; 
4. General Conditions*; 
5. Supplementary Specifications, if any; 
6. Detail Specifications, if any; 
7. Specifications*; 
8. Supplementary Detail Drawings, if any; 
9. Standard Detail Drawings*; 
10. Executed Form of Tender, including all Appendices; 
11. Drawings listed in Schedule 2 to the Agreement –“List of Drawings”, if any;  
12. Instructions to Tenderers; 
13. COQUITLAM “Supplementary Specifications Master Municipal Construction Documents” 

March 2022 
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2024 Pavement Rehabilitation – David Avenue and Local Roads  
(Fleming, Hoy, Reece and Bouthot) 

 
Reference No: 72487 

 
Schedule 2 

 
LIST OF DRAWINGS 

 
(Complete Listing of All Drawings, Plans and Sketches That Are Part of the Contract Documents) 
 

Bound in this Document: 
 
Appendix A: Traffic Management Detail Specifications 

 
Bound Separately: Contract Drawings 
 

TITLE SHEET 
NO. 

REVISION 
NO. DATE 

COVER SHEET – 2024 PAVEMENT REHABILITATION – LOCAL ROADS AND DAVID 
AVENUE 

- - - 

SITE PLAN – LOCAL ROADS – 2024 PAVEMENT REHABILITATION – LOCAL ROADS 
AND DAVID AVENUE 

01 of 13 C 2024-02-12 

SITE PLAN – DAVID AVENUE – 2024 PAVEMENT REHABILITATION – LOCAL ROADS 
AND DAVID AVENUE 

02 of 13 C 2024-02-12 

ROADWORKS – HOY STREET – STA. 0+983 TO STA. 1+120 – 2024 PAVEMENT 
REHABILITATION – LOCAL ROADS AND DAVID AVENUE 

03 of 13 C 2024-02-12 

ROADWORKS – HOY STREET – STA. 1+120 TO STA. 1+220 – 2024 PAVEMENT 
REHABILITATION – LOCAL ROADS AND DAVID AVENUE 

04 of 13 C 2024-02-12 

ROADWORKS – REECE AVENUE – STA. 1+962 TO STA. 2+100 – 2024 PAVEMENT 
REHABILITATION – LOCAL ROADS AND DAVID AVENUE 

05 of 13 C 2024-02-12 

ROADWORKS – REECE AVENUE – STA. 2+100 TO STA. 2+230 – 2024 PAVEMENT 
REHABILITATION – LOCAL ROADS AND DAVID AVENUE 

06 of 13 C 2024-02-12 

ROADWORKS – REECE AVENUE – STA. 2+230 TO STA. 2+319 – 2024 PAVEMENT 
REHABILITATION – LOCAL ROADS AND DAVID AVENUE 

07 of 13 C 2024-02-12 

ROADWORKS – BOUTHOT COURT – STA. 2+980 TO STA. 3+080 – 2024 PAVEMENT 
REHABILITATION – LOCAL ROADS AND DAVID AVENUE 

08 of 13 C 2024-02-12 

ROADWORKS – FLEMING AVENUE – STA. 3+992 TO STA. 4+110 – 2024 PAVEMENT 
REHABILITATION – LOCAL ROADS AND DAVID AVENUE 

09 of 13 C 2024-02-12 

ROADWORKS – FLEMING AVENUE – STA. 4+110 TO STA. 4+245 – 2024 PAVEMENT 
REHABILITATION – LOCAL ROADS AND DAVID AVENUE 

10 of 13 C 2024-02-12 

ROADWORKS – DAVID AVENUE – STA. 5+000 TO STA. 5+120 – 2024 PAVEMENT 
REHABILITATION – LOCAL ROADS AND DAVID AVENUE 

11 of 13 C 2024-02-12 

ROADWORKS – DAVID AVENUE – STA. 5+120 TO 5+240 – 2024 PAVEMENT 
REHABILITATION – LOCAL ROADS AND DAVID AVENUE 

12 of 13 C 2024-02-12 

ROADWORKS – DAVID AVENUE – STA. 5+240 TO STA. 5+300 – 2024 PAVEMENT 
REHABILITATION – LOCAL ROADS AND DAVID AVENUE 

13 of 13 C 2024-02-12 
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SUPPLEMENTARY GENERAL CONDITIONS 
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 9.4 Quantity Variation ....................................................................................................... SGC 8 
 
Section 10:  FORCE ACCOUNTS .................................................................................................... SGC 8 
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Section 13:  DELAYS ......................................................................................................SGC 9 to SGC 10 
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 13.8 Direction to Stop or Delay........................................................................................... SGC 9 
 13.9 Liquidated Damages for Late Completion ............................................... SGC 9 to SGC 10 
 
Section 18:  PAYMENT ................................................................................................SGC 10 to SGC 11 
 18.1 Preparation of Payment Certificate ......................................................................... SGC 10 
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 18.4 Holdbacks ................................................................................................................... SGC 10 
 18.6 Substantial Performance ........................................................................ SGC 10 to SGC 11 
 
Section 21:  WORKERS COMPENSATION REGULATIONS ......................................................... SGC 11 
 21.2 Contractor is “Prime Contractor” ............................................................................. SGC 11 
 
Section 24:  INSURANCE .............................................................................................SGC 11 to SGC 16 
 24.1  General ..................................................................................................... SGC 11 to SGC 12 
 24.2  Required Insurance ................................................................................. SGC 12 to SGC 13 
 24.3  Physical Loss or Damage with Respect to New Buildings under  
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 24.4  Additional Insured ..................................................................................................... SGC 16 
 
Section 25:  MAINTENANCE PERIOD .........................................................................SGC 16 to SGC 17 
 25.1  Correction of Defects .............................................................................. SGC 16 to SGC 17 
 
Section 27:  CONTRACTOR PERFORMANCE EVALUATION ....................................................... SGC 17 
 
APPENDICES ............................................................................................................  SGC 18 to SGC 24 
 
 Appendix I Performance Bond ..................................................................... SGC 18 to SGC 19 
 Appendix II Labour and Material Payment Bond ........................................ SGC 20 to SGC 22 
 Appendix III Certificate of Insurance ............................................................................... SGC 23 
 Appendix IV Prime Contractor Designation Letter ......................................................... SGC 24 
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1.0 DEFINITIONS 
 

  

1.1 Abnormal Weather 1.1.1 (Replace clause 1.1.1 as follows): 
Abnormal Weather” means temperature, precipitation, 
wind or other weather conditions in which the monthly 
average, differs from the statistical average for that 
condition in that period by more than one standard 
deviation, calculated based on data available from 
Environment Canada. Coquitlam’s Burke Mountain Rain 
Gauge will be used to compare the rainfall summary versus 
the available data from Environment Canada. 
City of Coquitlam Rainfall 
 

2.0 DOCUMENTS 
 

  

2.2 Interpretation 2.2.4 (1) (Replace clause 2.2.4 (1) as follows): 
The Contract Documents shall govern and take 
precedence in the following order as listed in Schedule 1 of 
the Agreement, taking precedence over all Contract 
Documents. 
 

4.0 CONTRACTOR 
 

  

4.1 Control of the 
Work 

4.1.1 (Add to clause 4.1.1 as follows): 
The Contractor is responsible for all survey layout for the 
construction of the Work to the design specifications and/or 
elevations as shown on the contract drawings or as 
amended on site by the Contract Administrator. 
 

  4.1.2 (Add to clause 4.1.2 as follows): 
The Contractor shall not deposit any material upon any 
street, sidewalk, boulevard or other property, without the 
Contract Administrator’s or the Owner’s permission, nor 
shall they allow the same to remain longer than necessary.  
All surplus spoil and rubbish and other waste material shall 
be removed from the site so that the area of work is cleaned 
up and restored to as clean a condition as it was before the 
Contract started, within four days of the Contract 
Administrator’s written request to do so, failing which the 
Owner may carry out the work or have the work carried out 
by others and recover the costs from the Contractor or may 
deduct the cost from any monies due or that may become 
due to the Contractor. 

    
  4.1.3 (Add new clause 4.1.3 as follows): 

Work can be performed during the normal weekday 
working hours of 0700h to 1900h, unless specified 
otherwise in Supplementary Specifications - Appendix A: 
Traffic Management Detail Specifications. Written 
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permission from the Contract Administrator will be 
required for any works to be performed outside of the 
normal working days of Monday to Friday.  
 
No Sunday work will be permitted, except in case of 
emergency and then only with the written permission of the 
Contract Administrator and to such extent as he deems 
necessary. 
 
In case the Contractor decides to work on a day which is a 
Statutory Holiday, they shall provide the Contract 
Administrator in writing at least (4) days in advance of such 
holiday, stating those places where said work is to be 
conducted.  In case the Contractor fails to give such notice 
in advance of any Statutory Holiday, no work within the 
terms of the contract shall be done on such holiday.  
 

The cost of inspections on a Sunday or on a Statutory 
Holiday by City staff/s will be at Contractor’s expense. 

    
4.2 Safety 4.2.2 (Add new clause 4.2.2 as follows): 

In an emergency, gas pipeline rupture or leak, Contact 
FortisBC’s 24 Hour Emergency Line (1-800-663-9911) and 
Coquitlam Fire (911) immediately and then City of Coquitlam’s 
Utility Control Centre (604-927-6287). 

    
4.3 Protection of 

Work, Property 
and the Public 

4.3.1 (Replace clause 4.3.1 as follows): 
In performing the Work, the Contractor shall protect the 
Work and the Owner’s property and other person’s property 
from damage. The Contractor shall at the Contractor’s own 
expense make good any such damage which arises as the 
result of the Contractor’s operations. If the Contractor 
causes damage to private property, the Contactor must 
obtain a written release from the owner of the damaged 
property. 
 

  4.3.5.1 (Add clause 4.3.5.1 as follows): 
The Contractor shall notify the Contract Administrator 
immediately if damage occurs to any City or third party 
utility or structure. 

    
  4.3.7 (Add new clause 4.3.7 as follows): 

Any lands other than those upon which the work is to be 
performed, which may be required for temporary facilities, 
storage purposes or access to the work site, other than 
those provided by the Owner, shall be provided by the 
Contractor at their own cost, with no liability to the Owner. 
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4.6 Construction 
Schedule 

4.6.1 (Replace clause 4.6.1 as follows): 
The Contractor shall within the time set out in the Form of 
Tender prepare and submit to the Contract Administrator 
for their approval a construction schedule (the Baseline 
Construction Schedule) indicating the planned start and 
completion dates of major activities of the Work. The 
Baseline Construction Schedule shall be in more detail than 
the Preliminary Construction Schedule and shall indicate 
completion of the Work in compliance with any specified 
Milestone Dates, including Substantial Performance. 

    
  4.6.6 (Replace clause 4.6.6 as follows): 

The time for the performance of the Work shall commence 
on the date specified in the Notice to Proceed, or if not so 
specified, on the date the Notice to Proceed is issued. The 
Notice to Proceed will not be issued until the 
documentation required under paragraph 5.1.1 of the Form 
of Tender has been submitted and the construction 
schedule has been approved. 
 

  4.6.8 (Add new clause 4.6.8 as follows): 
Any requests to lengthen the work schedule shall be made 
in writing by the Contractor within five working days of 
knowledge of the reason for the extension. The Contract 
Administrator will adjust the schedule at their discretion 
upon receipt of a written request. 

    
4.7 Superintendent 4.7.4 (Add new clause 4.7.4 as follows): 

The key personnel named in the Contractor’s Tender 
response, shall remain in these key positions throughout 
the project. In the event that key personnel leave the 
Contractor’s firm, or for any unknown reason are unable to 
continue fulfilling their role, the Contractor must propose a 
suitable replacement, and obtain written consent from the 
Owner. Acceptance of the proposed replacement is at the 
sole discretion of the Contract Administrator and the 
Owner. 

    
4.8 Workers 4.8.2 (Add new clause 4.8.2 as follows): 

The Contractor shall, upon the request of the Contract 
Administrator, remove any person employed by them for 
the purposes of the Contract who, in the opinion of the 
Contract Administrator, is incompetent or has conducted 
themselves improperly, and the Contractor shall not permit 
a person who has been removed to return to the Place of 
Work. 
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4.9 Materials 4.9.3 (Add new clause 4.9.3 as follows): 
The Contractor shall, at their cost, 

   a) 
 
 

Be responsible for storing all of the materials supplied 
for the Work either by themselves or the Owner, until 
it has been incorporated into the completed Work; 

   b) Store all materials in a manner which will prevent 
damage from the weather, dirt, foreign matter, 
vandalism and theft; 

   c) 
 

Arrange for and/or verify the time of delivery of all 
materials to be supplied by themselves or the Owner 
to ensure that delivery will coincide with their work 
schedules. 

   d) Examine with the Contract Administrator the 
quantities and details of all materials supplied by the 
Owner at the time and place of delivery or those 
materials already at the Place of Work, and prepare 
and sign a Statement of Materials Acceptance, 
specifically noting and rejecting any defective material;  

   e) Replace all materials supplied by themselves or the 
Owner which are found to be stolen, missing or 
damaged while under their care; 

   f) Replace all materials found to be defective in 
manufacture which have been supplied by themselves. 

    
4.11 Subcontractors 

 
 

4.11.3 (Replace clause 4.11.3 as follows): 
The Contractor shall, upon notice of the Contract 
Administrator, remove any Subcontractor employed by 
them for the purposes of the Contract who, in the opinion 
of the Contract Administrator, is incompetent or has 
conducted themselves improperly, and the Contractor shall 
not permit the Subcontractor who has been removed to 
return to the Place of Work. The removal of a Subcontractor 
under this clause shall not be considered a Change and the 
Contract Price and the Contract Time shall not be adjusted. 

    
4.12 Test and 

Inspections 
 

4.12.1 (Replace clause 4.12.1 as follows): 
The Contractor shall perform or cause to be performed all 
tests, inspections and approvals of the Work as described in 
the Contract Documents or a required by the Contract 
Administrator as part of Quality Control. The Contractor 
shall complete all the necessary testing at the frequencies 
described in the Contract Document unless otherwise 
approved by the Contract Administrator. 
Acceptable test and inspection results will not relieve the 
Contractor of its obligations under the Contract to correct 
defects or deficiencies in the Work. 
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  4.12.11 (Add clause 4.12.11 as follows): 
Failure to follow DFO/FLNRO BMPs and the approved 
permit for Instream Works or as instructed by Contract 
Administrator will result in shut-down of the work. The 
Contractor must take all steps to mitigate impacts to 
aquatic resources, environment and habitats before work 
can re-start on site. No claim will be accepted by the Owner 
for costs associated with this work shut-down. 

    
4.14 Final Clean-up 4.14.1 (Replace clause 4.14.1 as follows): 

Prior to applying for Substantial Performance, the 
Contractor shall remove all surplus products, tools, 
construction machinery and equipment relating to the 
Work that is not required for the performance of the 
remaining Work. The Contractor shall also remove waste, 
debris and waste products other than caused by the Owner 
or Other Contractors, and leave the Place of Work clean and 
suitable for occupancy by the Owner unless otherwise 
specified in the Contract Documents or directed by the 
Contract Administrator. 

    
4.16 Notice of 

Disruption 
4.16.2 (Add new clause 4.16.2 as follows): 

Written notice must be provided to all properties which may 
be physically affected by the construction not less than one 
week and not more than two weeks prior to construction. 
 
Notify occupants directly affected by the work 48 hours in 
advance of commencement of construction. Cost of 
notifying area occupants of ensuing construction and 
delivery of the notices is incidental to the Contract.   

    

7.0 CHANGES 
 

  

7.1 Changes 7.1.3 (Replace clause 7.1.3 as follows): 
Additional work that the Owner may wished performed that 
does not satisfy the requirements of subparagraphs (a) and 
(b) of GC 7.1.1 is extra work (Extra Work) and is not a 
Change. Pursuant to GC 8, Extra Work may be declined by 
the Contractor or may, upon agreement between the 
parties, be undertaken as Extra Work. 
 

7.4 Optional Work 7.4.2 (Add new clause 7.4.2 as follows): 
If there are Optional items or Provisional items included in 
the Schedule of Quantities and Prices, those items shall be 
used only as directed and at the sole discretion of the 
Contract Administrator through the issue of a Change 
Order. These items will be paid at the contract unit price as 
part of regular progress payments. Only quantities used will 
be eligible for payment. No claim will be accepted for 
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unused Optional or Provisional quantities. Clause 9.4 
Quantity Variations will not be applicable for these items. 
 

9.0 VALUATION OF 
CHANGES AND 
EXTRA WORK 
 

  

9.2 Valuation Method 9.2.4 (Replace clause 9.2.4 as follows): 
Once a quotation is accepted by the Contract Administrator, 
or other agreement reached between the Contract 
Administrator and the Contractor regarding adjustments to 
the Contract Price or Contract Time on account of a Change 
or Extra Work, the Contractor shall not be entitled to claim 
or receive additional payment, or adjustment to the 
Contract Time on account of a Change or Extra Work. 
 

9.4 Quantity Variation 9.4.1 (Replace clause 9.4.1 as follows): 
If for any reason, including an addition or deletion under GC 
7.1.1(1) or 7.1.1(2) respectively, the actual quantity of a unit 
price item varies by more than plus or minus the Variance 
Threshold Percentage from the estimated quantity for that 
unit price item listed in the Schedule of Quantities and 
Prices (the “Tender Quantity”) or as otherwise agreed to 
pursuant to these Contract Documents, then either the 
Owner or the Contractor may by written notice request the 
other party to agree to a revised unit price, considering the 
change in quantities. A party shall make a request for a 
revised unit price as soon as reasonably possible after the 
party concerned becomes aware of the quantity variation. 
 

  9.4.2 (Delete clause 9.4.2 (2)  
    
10.0 FORCE ACCOUNTS 

 
  

10.1 Force Account 
Costs 

10.1.1(1) (Add to clause 10.1.1(1) as follows): 
Costs for the Contractor’s Superintendent, Project 
Managers, Health and Safety Personnel, and 
Office/Administration Staff are not eligible for labour costs 
as those costs are considered incidental to the mark up 
owing for overhead and labour. 
 

  10.1.1(4) (Replace clause 10.1.1(4) as follows): 
Force Account Work performed by a subcontractor shall be 
paid for in the lesser of: (i) the amount provided by 
subparagraphs (1), (2) and (3) of this GC, plus a mark-up of 
5%, or (ii) the actual amount the Contractor pays the 
subcontractor including a mark-up of 10% on such actual 
costs to cover all overhead and profit. 
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12.0 HAZARDOUS 

MATERIALS 
 

  

12.2 Discovery of 
Hazardous 
Materials 
 

12.2.2 (Replace clause 12.2.2 as follows): 
If the Contract Administrator observes any materials at the 
Place of Work that the Contract Administrator knows or 
suspects may be Hazardous Materials, then the Contract 
Administrator shall immediately give written notice to the 
Contractor and the Contractor shall immediately stop the 
Work or portion of the Work as required by GC 12.2.1(1). 
 
 

13.0 DELAYS 
 

  

13.1 Delay by Owner or 
Contract 
Administrator  
 

13.1.2 (Add new clause 13.1.2 as follows): 
The Owner may at any time suspend the work or any 
portion thereof provided they give the Contractor five (5) 
days’ written notice of delay. The Contractor shall resume 
work upon written notice from the Owner. The Contractor 
shall be entitled to: 
 
a) An extension of the Contract time equivalent to the 

length of suspension of work. 
b) Reimbursement by the Owner for directly related out-

of-pocket additional costs, reasonably and necessarily 
incurred by the Contractor as a result of such 
suspension.  No additional payment will be made to 
the Contractor for any loss of profits or overhead. 

 

13.3 Unavoidable Delay 
 

13.3.1 (Add to clause 13.3.1 as follows): 
Beyond the reasonable control of the Contractor also 
includes pandemic or community outbreak 

    
13.8 Direction to Stop 

or Delay 
 

13.8.3 (Add new clause 13.8.3 as follows): 
The Contract Administrator may order the Contractor to 
stop work if at any time the Contract Administrator is of the 
opinion that there exists a danger to life or property. 

    
13.9 Liquidated 

Damages for Late 
Completion 

13.9.1 (Replace clause 13.9.1 as follows): 
If the Contractor fails to meet the Milestone Date for 
Substantial Performance as set out in the Form of Tender, 
paragraph 2.2 as may be adjusted pursuant to the 
provisions of the Contract Documents, then the Owner may 
deduct from any monies owing to the Contractor for the 
Work: 

(1) An amount of $1,000.00 for each calendar day the 
actual Substantial Performance is achieved after the 
Substantial Performance Milestone Date; plus 
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(2) All direct out of pocket costs, such as costs for 
safety, security or equipment rental, reasonably 
incurred by the Owner as a direct result of such 
delay. 

If the monies owing to the Contractor are less than the total 
amount owing by the Contractor to the Owner under (1) and 
(2) then any shortfall shall immediately, upon written notice 
from the Owner, and upon Substantial Performance, be due 
and owing by the Contractor to the Owner. 

18.0 PAYMENT 
 

  

18.1 Preparation of 
Payment 
Certificate 

18.1.1 (Replace clause 18.1.1 as follows): 
The Contract Administrator shall prepare and issue a 
certificate for the period ending the last calendar day of the 
month. 
 

18.4 Holdbacks 18.4.2 (Add to clause 18.4.2 as follows): 
At the sole discretion of the Contract Administrator, an 
amount equivalent to 10% of the contract award value or 
200% of a reasonable estimate, whichever is higher, may be 
held without interest until all deficiencies have been 
remedied and accepted by the Contract Administrator. 
 

18.6 Substantial 
Performance 

18.6.5 (Replace clause 18.6.5 as follows): 
The Owner may release any builders lien holdback on the 
56th day following the date of Substantial Performance, or 
other date as required by law, but the Owner may hold back 
the amounts for any deficiencies or filed builders liens as 
provided in GC 18.4.2, 18.4.3 and 18.4.4. 

    
  18.6.6 (Replace clause 18.6.6 as follows): 

The Contract Administrator, as defined herein, shall be the 
Payment Certifier responsible under Section 7 of the Builders 
Lien Act for certifying Substantial Performance of the Work of 
the Contractor, but not the Work of Subcontractors. The 
Contractor shall cooperate with and assist the Contract 
Administrator by providing information and assistance in a 
timely manner as the Contract Administrator considers 
necessary to carry out the duties of the Payment Certifier for 
the Contract.  
 
The Contractor shall be the Payment Certifier responsible 
under Section 7 of the Builders Lien Act for certifying 
Substantial Performance of the Work of each Subcontractor.  
Prior to certifying completion for a Subcontractor, the 
Contractor shall consult the Contract Administrator and 
obtain the Contract Administrator’s comments on the status 
of completion by the Subcontractor, including any 
deficiencies or defects in the Subcontractor’s Work noted by 
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the Contract Administrator. The Contractor will indemnify and 
save the Owner harmless from any and all liability the Owner 
may have to anyone arising out of the certification by the 
Contractor of Substantial Performance for that Subcontractor. 
 
Notwithstanding any other provision of the Contract, no 
payments will be due or owing to the Contractor so long as 
a Lien filed by anyone claiming under or through the 
Contractor remains registered against the Project of any 
lands, or interest therein, on which Work for the project was 
performed. Failure of the Contractor to remove all Liens 
promptly will entitle the Owner to damages. 
 

21.0 WORKERS 
COMPENSATION 
REGULATIONS 
 

  

21.2 Contractor is 
“Prime Contractor” 

21.2.1 (Add to clause 21.2.1 as follows): 
Prior to the issuance of the “Notice to Proceed” the 
Contractor must provide a signed “Prime Contractor 
Designation” form as provided in Appendix IV of these 
Supplementary General Conditions. 
 

24.0 INSURANCE 
 

 (Replace section 24.0 as follows): 

24.1 General 24.1.1 Importance of Prompt Attention to Insurance 
Requirements: 
The Contractor shall provide the Owner with satisfactory 
evidence that the insurance required to be provided under 
this GC is in full force and effect. 

    
  24.1.2 Acceptable Insurance Carriers: 

The insurer issuing any policy, or other document which is 
evidence of insurance to the Contractor, shall be an insurer 
licensed by the Superintendent of Insurance in the Province 
of British Columbia and registered with the Department of 
Insurance for Canada in Ottawa, except the Insurance 
Corporation of British Columbia, which is not subject to this 
condition. 

    
  24.1.3 Owner’s Right to Change Terms: 

Notwithstanding anything contained in the Contract 
Documents, the Owner will have the right to request a 
change to the specified terms and conditions respecting 
insurance at the sole option of the Owner. The Contractor 
will be notified in writing of any changes required by the 
Owner and will provide a quotation for such work. 
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  24.1.4 Delivery of Insurance Documents: 
All insurance policies or other acceptable specified 
documents shall be delivered to, and accepted by, the 
Owner before the Contract Documents are signed.  No work 
shall be commenced by the Contractor or by anyone acting 
on the instructions of the Contractor, until the required 
Insurance Documents have been accepted by the Owner 
and the Contract Documents have been duly signed by the 
Owner and the Contractor. 

    
  24.1.5 Owner’s Right to Insure: 

Should the Contractor for any reason not comply with the 
specified requirements with respect to the insurance, the 
Owner will, at the Owner’s option, have the right to 
purchase all or any part of such insurance which, in the 
opinion of the Owner, may be required to provide the 
specified insurance, and, in the event of so doing, the 
Owner will have the right to pay the premiums for such 
insurance and to withhold the amount of premiums so paid 
from any amount due and payable to the Contractor under 
the Contract. 

    
24.2 Required 

Insurance 
24.2.1 General 

Damage to work (excluding Building Contracts where 
Section 24.3, Paragraph 24.3.1, Further Responsibilities of 
Contractor, applies). 
 
The Contractor shall be responsible for any and all loss, or 
damage, whatsoever which may occur on or to the works, 
completed or otherwise, until such time as the entire works 
have been completed and the Notice of Acceptance has 
been issued by the Owner, except that loss or damage 
caused solely by an act of the Owner. In the event of any 
loss or damage occurring, the Contractor shall, on notice 
from the Contract Administrator, immediately put the 
works into the condition it was immediately prior to such 
loss or damage, all at the  
 
Contractor’s expense, except where such loss or damage 
was caused solely by an act of the Owner. 
 
The Contractor shall be responsible for any and all loss or 
damage whatsoever which may occur on or to the works, 
completed or otherwise, arising out of the negligence of the 
Contractor, any subcontractors, and the employees or 
agents of any of them. 
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  24.2.2 Public Liability Insurance:  
(Other than Automobile Third Party Liability Insurance): 
 
Evidence of Insurance: 
The Contractor shall deposit with the Owner, before the 
work commences, a Certificate of Insurance, signed by an 
authorized representative of the insurer, such certificate to 
be as shown in Appendix III. 
 
Effective Dates and Terms: 
The effective date of the Certificate of Insurance shall be the 
date of the execution of the Contract Agreement and the 
term of this policy shall be from such effective date until a 
date not less than twelve (12) months after the date of 
Substantial Performance completion of all work under the 
Contract. 
 
Limits of Liability: 
For bodily injury and for property damage shall be inclusive 
limits not less than $5,000,000. 

    
  24.2.3 Public Liability Insurance (Automobile): 

The Contractor shall deposit with the Owner before the 
work commences a Certificate of Insurance with respect to 
owned automobiles on ICBC Form No. APV 47 entitled 
“Confirmation of Insurance Coverage” and with respect to 
Non-Owned Automobiles including hired automobiles and 
Contractual Liability on ICBC non-owned automobile policy 
Form APV 29 (if non-owned automobile coverage is not 
included under the comprehensive general liability 
coverage) each signed by an authorized representative of 
the Insurance Corporation of British Columbia. 
 

24.3 Physical Loss or 
Damage With 
Respect to New 
Buildings under 
Construction 
and/or Major 
Additions to 
Existing Structures 
 

24.3.1 Responsibility for Placing Insurance: 
The types of insurance required under this section will be 
provided and maintained at the expense of the City of 
Coquitlam during the term of the Contract and will be as 
follows unless otherwise changed by specific endorsement 
to these Insurance Specifications. 
 

  24.3.2 Insurance Coverage Required: 
Builders Risk Completed Value “All Risks” Course of 
Construction Insurance. This policy will be written in the 
names of the City of Coquitlam and the Contractor with loss 
payable as their respective interests may appear. 
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  24.3.3 Responsibility of Contractor – Limitations of cover and 
deductibles: 
The insurance provided by the City of Coquitlam as 
described herein will not provide the Contractor with full 
protection against any and all kinds of loss or damage 
which may arise out of the Contract. It is, therefore, the 
responsibility of the Contractor to fully understand the 
scope of the cover provided with particular attention to the 
exclusions, limitations of cover and deductible provisions 
contained in the Insuring Agreements of the policies and it 
is further the responsibility of the Contractor to take out at 
the Contractor’s expense, whatever other additional 
insurance the Contractor may consider necessary or 
desirable for his protection subject as hereinafter provided.  
The Contractor shall act in the same manner on insurance 
made available through the City of Coquitlam as he would 
if he had arranged such insurance himself. 
 

  24.3.4 Responsibility of Contractor – Direct Damage 
Insurance: 
If the Contractor fails to do all or anything that is required 
of them concerning insurance, the City of Coquitlam may do 
what is required and any monies expended by the City of 
Coquitlam for that purpose shall be repayable and 
recoverable from the Contractor. Should any action, failure 
or negligence of the Contractor result in higher insurance 
costs being incurred by the City of Coquitlam, such 
additional costs shall be payable or recoverable from the 
Contractor. 
 

  24.3.5 Responsibility of Contractor – Machinery and 
Equipment Belonging to Others: 
Unless otherwise directed by the City of Coquitlam in 
writing, the Contractor shall carry insurance covering loss 
or damage to construction machinery, tools and equipment 
owned by and/or on bare rental from a third party or parties 
and used by the Contractor in performing the work, which 
insurance shall be in a form satisfactory to the City of 
Coquitlam and having coverage in accordance with the 
actual cash value of such construction machinery, tools and 
equipment. Such policies shall also provide for subrogation 
to be waived against the City of Coquitlam.  A certified copy 
of the policy shall be delivered to the City of Coquitlam not 
later than thirty days after the commencement of work 
under the Contract. 
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  24.3.6 Contractor’s Waiver of Liability to Coquitlam: 
The Contractor hereby releases the City of Coquitlam from 
any and all liability for damages to the extent that such 
damages are covered by the course of construction 
insurance referred to in Section 24.3 of these specifications. 

    
  24.3.7 Liability of Contractor: 

Neither the providing of insurance by the Contractor or the 
City of Coquitlam in accordance with the requirements 
hereof, nor the insolvency, bankruptcy, nor failure of any 
insurance company to pay any claim accruing shall be held 
to waive any of the provisions of this Contract with respect 
to the liability of the Contractor or otherwise. 

    
  24.3.8 Responsibility of Contractor for protection of work, 

persons and property: 
The Contractor and all persons employed by the Contractor 
or under their control, and all employees and 
subcontractors, shall use due care that no person or 
property is injured, and that no rights are infringed in the 
prosecution of the work. Contractors shall take particular 
care to protect the work against loss or damage caused by 
riot, vandalism or malicious mischief and shall be at the 
expense of the Contractor provide all necessary safeguards 
in the form of watchmen and/or watch dog protection to 
prevent loss or damage of this type. The payment of 
deductibles is the responsibility of the Contractor and if not 
paid by the Contractor such amounts shall be deducted by 
the City of Coquitlam from payment due to the Contractor.  
These deductibles will normally be $250.00 each claim. 
 

  24.3.9 Action to be taken in the event of loss or damage to the 
work covered by the Contract: 
When any loss or damage occurs to the work or to any 
materials and supplies on the site of the work, the 
Contractor shall remove any and all damaged or destroyed 
property and shall rebuild or replace the damaged or 
destroyed work, materials, or supplies and complete the 
work to the satisfaction of the Owner. For such removal, 
rebuilding, or replacing, the Contractor shall be entitled to 
receive from the Owner the amount of insurance monies 
received by the Owner pursuant to the said adjustment 
which amount shall be paid to the Contractor as the work of 
rebuilding or replacing proceeds, and in accordance with 
the Agreement. Damage or destruction of the whole or any 
part of the work shall not affect the rights and obligations 
of either party under the Agreement, except that in such 
event the Contractor shall be entitled to such reasonable 
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extension of time to complete the work as the Architect 
and/or Contract Administrator may decide. 
 

  24.3.10 Further responsibility of Contractor: 
Other than with respect to loss or damage arising out of 
insured risks and herein before specified, the Contractor 
shall be responsible for all loss or damage whatsoever 
which may occur on or to the works completed or 
otherwise, until such time as the entire works have been 
completed and the Notice of Acceptance has been issued by 
the Owner, except that loss or damage caused solely by an 
act of the Owner. 
 
In the event of any loss or damage occurring, the 
Contractor shall on notice from the Owner immediately put 
the works into the condition it was immediately prior to 
such loss or damage, all at the Contractor’s expense except 
as previously stated. 
 

  24.3.11 Owner Not Responsible for Loss or Damage or Loss of 
Use of Property of Contractors and their Employees: 
The Owner will not be responsible for securing or paying for 
insurance of any kind other than as specified in Section 24.3 
of these specifications nor will the Owner have any 
responsibility whatsoever for loss or damage from 
whatever cause occurring to property owned, leased, or 
otherwise in the possession of the Contractor, 
subcontractors or their employees including, without 
restricting the generality of the foregoing, machinery, 
equipment, tools, supplies, and clothing at the construction 
site or elsewhere including loss of use of same. 
 

24.4 Additional Insured 24.4.1 The Contractor shall ensure the following are named as 
"additional insured" on the liability policy for this 
contract: 
 

• The City of Coquitlam 
 

The City may identify private properties that are directly 
affected by construction. If so, the Contractor shall include 
the legal owners of these properties named as "additional 
insured" on the liability policy for this contract. 
 
 

25.0 MAINTENANCE 
PERIOD 
 

  

25.1 Correction of 
Defects 

25.1.4 (Add new clause 25.1.4 as follows): 
The Owner is authorized to make repairs to defects or 
deficiencies if, ten days after giving written notice, the 
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Contractor has failed to make or undertake with due 
diligence the required repairs. However, in the case of 
emergency where, in the opinion of the Owner, delay is not 
reasonable, repairs may be made without notice being sent 
to the Contractor. All expenses incurred by the Owner in 
connection with repairs made pursuant to GC 25 shall be 
paid by the Contractor or may be deducted from the 
Maintenance Security, or other holdbacks.  The Contractor 
shall promptly pay any shortfall. 
 

27.0 CONTRACTOR 
PERFORMANCE 
EVALUATION 

27.1 
 

(Add new clause 27.1 as follows): 
After the completion of the Contract, the Contractor will be 
evaluated on their performance of the Work. The evaluation 
will provide percentage scores on the following categories: 
 

1. Contract Administration 
2. Construction Management 
3. Schedule Management 
4. Communications 
5. Resource Management and Contractor Performance 
6. Quality Management 

An evaluation summary report may be issued to the Contractor 
with scores for each of these categories. Upon request, the 
Contractor may attend a meeting with the City to discuss the 
evaluation. 
 
This internal evaluation may be reviewed for reference on 
subsequent tenders with the City. Evaluation scores can form 
part of the tender analysis and influence contract award 
decisions. 

Evaluation Scores in categories that are below 50% may result 
in a suspension of tendering privileges with the City. 
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APPENDIX I 
 

PERFORMANCE BOND 
 
 NO.  $  

 
KNOW ALL MEN BY THESE PRESENTS THAT 

 
 

 
As Principal, hereinafter called the Principal, and 

 
 

 
As Surety, hereinafter called the Surety, are held and firmly bound unto 

 
 

 
As Obligee, hereinafter called the Obligee, in the amount of 

 
 

Dollars 
($  ) 

 
 
lawful money of Canada, for the payment of which sum, well and truly to be made, the Principal and 
the Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and 
severally, firmly by these presents. 
 
WHEREAS, the Principal has entered into a written contract with the Obligee, dated the   
 
day of    20 , for 
 
________________________________________________ 
 
________________________________________________ 
 
in accordance with the drawings and specifications submitted, therefore, which contract, drawings 
and specifications and addenda thereto, to the extent provided for, are by reference made part hereof 
and are hereinafter referred to as the Contract. 
 
NOW THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if the Principal shall promptly 
and faithfully perform said Contract (including any addenda thereto, provided such addenda do not 
collectively increase the amount to be paid to the Principal by more than twenty per cent (20%) of the 
amount of the Contract except with the written consent of the Surety) then this obligation shall be null 
and void; otherwise, it shall remain in full force and effect. 
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Whenever the Principal shall be, and declared by Obligee to be, in default under the Contract, the 
Obligee having performed Obligee's obligations thereunder, the Surety may promptly remedy the 
default, or shall promptly: 
 

1. Complete the Contract in accordance with its terms and conditions, or 
2. Obtain a bid or bids for submission to Obligee for completing the Contract in accordance with its 

terms and conditions, and upon determination by Obligee and Surety of the lowest responsible 
bidder, arrange for a contract between such bidder and Obligee and make available as work 
progresses (even though there should be a default or a succession of defaults under the contract 
or contracts of completion arranged under this paragraph) sufficient funds to pay the cost of 
completion less the balance of the contract price;  but not exceeding, including other costs and 
damages for which the Surety may be liable hereunder, the amount set forth in the first 
paragraph hereof.  The term 'balance of the contract price', as used in this paragraph, shall mean 
the total amount payable by Obligee to Principal under the Contract less the amount properly 
paid by Obligee to Principal. 

 
Any suit under this Bond must be instituted before the expiration of two (2) years from date on which 
the Notice of Acceptance under the Contract is issued. 
 
The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 
 
No right of action shall accrue on this Bond to or for the use of any person or corporation other than 
the Obligee named herein or the heirs, executors, administrators, or successors of Obligee. 
 
IN TESTIMONY WHEREOF, the Principal has hereto set its hand and affixed its seal, and the Surety has 
caused these presents to be sealed with its corporate seal duly attested by the signature of its 
Attorney-in-fact, this      day of   20 . 
 
 
 
 

SIGNED, SEALED and DELIVERED 
In the presence of 
 ) 
 ) 
 ) 
 ) 
 ) 
  

 
  
PRINCIPAL 
 
  
SURETY 
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APPENDIX II 
 

LABOUR AND MATERIAL PAYMENT BOND 
(Private Contracts – Trustee Form) 

 
 NO.  $  

 
Note:  This Bond is issued simultaneously with another Bond in favour of the Obligee conditioned 

for the full and faithful performance of the Contract. 
 

KNOW ALL MEN BY THESE PRESENTS THAT 
 
 

 
As Principal, hereinafter called the Principal, and 

 
 

 
As Surety, hereinafter called the Surety, are, subject to the conditions hereinafter contained, held 

and firmly bound unto 
 
 

 
As Trustee, hereinafter called the Obligee, for the use and benefit of the Claimants, their and each 

of their heirs, executors, administrators, successors and assigns in the amount of 
 
 

Dollars 
($  ) lawful money of Canada, for the payment of which sum well and truly to be made, 
the Principal and the Surety bind themselves, their heirs, executors, administrators, successors and 
assigns jointly and severally, firmly by these presents. 
 
SIGNED AND SEALED this  day of    , 20 . 
 
WHEREAS, the Principal has entered into a written contract with the Obligee dated the   
day of     , 20 , for 
_______________________________________ 
_______________________________________ 
 
which contract is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if the Principal shall make 
payment to all Claimants for all labour and material used or reasonably required for use in the 
performance of the Contract, then this obligation shall be null and void; otherwise it shall remain in 
full force and effect, subject, however, to the following conditions: 
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1. A Claimant for the purpose of this Bond, is defined as one having a direct contract with the 
Principal for labour, material, or both, used or reasonably required for use in the 
performance of the Contract, labour and material being construed to include the part of 
water, gas, power, light, heat, oil, gasoline, telephone service or rental equipment directly 
applicable to the Contract provided that a person, firm or corporation who rents equipment 
to the Principal to be used in the performance of the Contract under a contract which 
provides that all or any part of the rent is to be applied towards the purchase price thereof 
shall only be a Claimant to the extent of the prevailing industrial rental value of such 
equipment for the period during which the equipment was used in the performance of the 
Contract. The prevailing industrial rental value of equipment shall be determined, insofar as it 
is practical to do so, in accordance with and in the manner provided for in the latest revised 
edition of the publication of the Canadian Construction Association entitled "Rental Rates on 
Contractors' Equipment" published prior to the period during which the equipment was used 
in the performance of the Contract. 

2. The Principal and the Surety hereby jointly and severally agree with the Obligee as Trustee 
that every Claimant who has not been paid as provided for under the terms of his contract 
with the Principal before the expiration of a period of ninety (90) days after the date on which 
the last of such Claimant's work or labour was done or performed or materials were furnished 
by such Claimant, may as a beneficiary of the trust herein provided for, sue on this Bond, 
prosecute the suite to final judgment for such sum or sums as may be justly due to such 
Claimant under the terms of his said contract with the Principal and have execution thereon.  
Provided that the Obligee is not obliged to do or take any act, action or proceeding against 
the Surety on behalf of the Claimants or any of them to enforce the provisions of this Bond.  If 
any act, action or proceeding is taken either in the name of the Obligee or by joining the 
Obligee as a party to such proceedings then such act, action or proceeding shall be taken on 
the understanding and basis that the Claimants or any of them who take such act, action or 
proceeding shall indemnify and save harmless the Obligee against all costs, charges and 
expense or liabilities incurred thereon and any loss or damage resulting to the Obligee by 
reasons thereof. Provided still further that subject to the foregoing terms and conditions, the 
Claimants or any of them may use the name of the Obligee to sue on and enforce the 
provisions of this Bond. 

3. No suit or action shall be commenced hereunder by any Claimant: 
a) unless such Claimant shall have given written notice within the time limits hereinafter 

set forth to each of the Principal, Surety and Obligee, stating with substantial accuracy 
the amount claimed. Such notice shall be served by mailing the same by registered mail 
to the Principal, Surety and Obligee at any place where an office is regularly maintained 
for the transaction of business by such persons or served in any manner in which legal 
process may be served in the Province or other part of Canada in which the subject 
matter of the contract is located. Such notice shall be given (i) in respect of any claim for 
the amount or any portion thereof required to be held back from the Claimant by the 
Principal under either the terms of the Claimant's contract with the Principal or under 
the Mechanic's Liens Legislation applicable to the Claimant's contract with the Principal 
whichever is the greater within one hundred and twenty (120) days after such Claimant 
should have been paid in full under the Claimant's contract with the Principal; (ii) in 
respect of any claim other than for the holdback or portion thereof referred to above 
within one hundred and twenty (120) days after the date upon which such claimant did 
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or performed the last of the work or labour or furnished the last of the materials for 
which such claim is made under the Claimant's contract with the Principal. 

b) after the expiration of one (1) year following the date on which Principal ceased work on 
the Contract including work performed under guarantees provided in the Contract. 

c) Other than in a court of competent jurisdiction in the Province or District of Canada in 
which the subject matter of the Contract or any part thereof is situated and none 
elsewhere, and the parties hereto agree to submit to the jurisdiction of such court. 

4. The amount of this Bond shall be reduced by and to the extent of any payments made in good 
further and in accordance with the provisions which may be filed of record against the subject 
matter of the Contract, whether or not claim for the amount of such lien be presented under 
and against this Bond. 

5. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

IN TESTIMONY WHEREOF, the Principal has hereto set its hand and affixed its seal, and the Surety 
has caused these presents to be sealed with its corporate seal duly attested by the signature of its 
Attorney-in-fact the day and year first above written. 
 
SIGNED, SEALED and DELIVERED 
In the presence of 
 ) 
 ) 
 ) 
 ) 
 ) 
  

 
  
PRINCIPAL 
 
  
SURETY
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APPENDIX III 
 

CERTIFICATE OF INSURANCE 
 

 

This Certificate issued to the City of Coquitlam is to certify that policies of insurance, as described below, have been issued to the Insured named 
below and are in force at this time. It is understood and agreed that thirty (30) days’ prior written notice by registered mail of any material alterations, 
transfer, assignment or cancellation of any of the policies listed below, either in part or in whole, will be given to the holder of this Certificate. 
 
A. This Certificate is issued to: Named Insured and Mailing Address: 

  City of Coquitlam           
  3000 Guildford Way     
  Coquitlam, BC V3B 7N2    

B. CONTRACT NUMBER AND/OR NAME Description of the Work: 
 
C. INSURANCE POLICY 

 
Name of Insurer:  

 Policy Number: Liability Limit:  
 Effective Date: Expiry Date:  
 
D. INSURANCE COVERAGE 

COMMERCIAL GENERAL LIABILITY coverage is required to insure against liability from the activities arising out of operations or work in 
connection with the above-described project, including liability arising out of the use of City property. 

D.1 The minimum limit shall be $5,000,000.00 inclusive per occurrence against bodily injury, personal injury and property damage. 
D.2 The City of Coquitlam, its employees, officers, agents and volunteers are added as Additional Insureds, but only with respect to 

operations conducted by or on behalf of the Named Insured in connection with the above-described project, operations or work. 
D.3 This insurance shall be primary as regards the City of Coquitlam, its employees, officers, agents and volunteers as Additional Insureds. 
D.4 Any deductible or reimbursement clause contained in the policy shall not apply to the City of Coquitlam and shall be the sole 

responsibility of the Named Insured. 
D.5 The insurance shall include the following coverages: 

D.5.1 Cross Liability Clause 
D.5.2 Non-Owned Automobile Liability 
D.5.3 Unlicensed Automobile Liability 
D.5.4 Blanket Contractual Liability 
D.5.5 Broad Form Property Damage Liability 
D.5.6 Owner’s & Contractor’s Protective Liability 
D.5.7 Products & Completed Operations Liability 

D.6 Indicate provision of special coverage for this project as required by the City: 
YES  NO Special Coverage Description 

(     ) ( X ) Shoring and Underpinning Hazard 
(     ) ( X ) Pile Driving and Vibrations 
(     ) ( X ) Excavation Hazard 
(     ) ( X ) Demolition 
(     ) ( X ) Blasting 

 
  
Authorized Signature and Stamp 
 

  
Date  Name and Title 
 
  
City’ broker to return to City Representative  Department 
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APPENDIX IV 

 
PRIME CONTRACTOR DESIGNATION 

 
Subject:  Prime Contractor Designation 
Contract No.:  72487 
Contract Name:  2024 Pavement Rehabilitation – David Avenue and Local Roads 

(Fleming, Hoy, Reece and Bouthot) (the “Project”) 
 
________________________ (the “Contractor”) represents, acknowledges and agrees that: 
 

1. in accordance with section 24 of the Workers Compensation Act, R.S.B.C. 2019, c. 1 (the 
“Workers Compensation Act”), the Contractor shall be the “Prime Contractor” and is qualified 
to act as the “Prime Contractor” in respect of the Project; 

2. the Contractor accepts the duties and responsibilities for coordination of health and safety 
in accordance with the Workers Compensation Act and further agrees that it will do 
everything necessary to establish and maintain a system or process that will insure 
compliance with the Workers Compensation Act and the Regulations thereto;  

3. the Contractor shall fulfill all the obligations of an “Owner” under section 25 of the Workers 
Compensation Act in respect of the Project site; and  

4. that the City of Coquitlam has fulfilled its obligations as an “Owner” under section 25 of the 
Workers Compensation Act, in respect of the Project site.  

 
Prime Contractor Name & Address:  
 
  
 
  
 
  
 
 
____________________________   ____________________ 
Prime Contractor Signature    Date 
 
____________________________ 
Print Name 
 
Please return a signed copy of this memo to the City of Coquitlam, 3000 Guildford Way, Coquitlam, B.C.  
V3B 7N2 
If you have any questions, please contact the City’s Health and Safety Advisor at 604-927-3068. 
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1.00 
 
 
1.01 

CONTRACT SPECIFIC 
INSTRUCTIONS 
 
Schedule of Work 

   
 
 
All work under this Contract is to be completed within the designated Contract 
Duration. The Contractor must provide sufficient resources in a continuous effort and 
site presence to complete all the work within the allotted time. All work must be 
completed on one of the streets before starting on the next street. The contractor may 
start the project early (weather dependent), but the project must still be completed in 
the given period of time (construction duration schedule as indicated in the FT 
Appendix 2). 

       
1.02  Coordination of Work     The Contractor shall be responsible to consult with all affected businesses, residents, 

transportation companies regarding delays, detours, and any other works affecting 
any transit service in the area, and will be responsible to coordinate the works with 
City crews and other contractors working in the area. If working area is to become a 
multiple‐employer workplace as defined by WorkSafe BC, the Contractor shall remain 
the Prime Contractor. 

       
1.03  Outside Agency Approval     In accordance with the Contract Documents, the Contractor is responsible to consult 

with and obtain any approval required to meet and comply with all the conditions 
required from outside agency such as, but not limited to, BC Hydro, FORTIS BC GAS, 
Kinder Morgan, Telus, in the area of the place of Work where applicable. 

       
1.04  Cooperation with 

Emergency and 
Maintenance 
Activities 
 

  The Contractor will be responsible to cooperate with regular maintenance or 
emergency vehicles and staff for access to the site when required including: 

 Fire, Police, and Ambulance 

 Garbage/Green Waste/Recycling pick‐up 

 City Utilities Maintenance (or representatives) 

 City Parks and Recreation Maintenance (or representatives) 

 Other City Contractors 
       
1.05  Waste Collection 

Coordination 
  .1 Contractor is responsible to accommodate all waste collection vehicles and cart 

pick up schedules throughout construction. Collection schedule can be found in 
https://www.coquitlam.ca/157/Collection‐Calendar‐Guidelines .  

 
.2 If waste collection will be impacted the contractor is responsible to: 

a. Provide advanced notification to: 
i. The City’s Solid Waste staff at 604‐927‐3500 or 

wastereduction@coquitlam.ca; and 
ii. The City’s Contract Administrator. 

b. Provide access for collection trucks to closed streets due to road work; or 
c. Move waste carts for collection: 

i. The Contractor is required to ensure each cart is labelled with the 
property address and returned to the correct address after 
collection (each cart has its own individual cart identification code 
and is specifically assigned to each property). Contractors will be 
responsible for the costs to replace missing carts.  
 

.3 Contractor’s Request for Change in Collection Time (e.g. PM to AM): 
i. The Contractor must provide residents with as much notice as 

possible – minimum 5 working days. 
ii. The contractor must follow all conditions of Clause 1.04 and is 

responsible to deal with any missed collections. For example, 
taking garbage to the Coquitlam Recycling and Waste Centre or 
covering the cost associated for any missed collection to be 
rescheduled.  

Questions: wastereduction@coquitlam.ca 
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1.06  FORTIS BC Emergency 
Protocol 
 

  In an emergency, gas pipeline rupture or leak, Contact Fortis BC 24 Hour Emergency 
Line (1‐800‐663‐9911) and Fire Department (911) immediately and then City of 
Coquitlam’s Utility Control Centre (604‐927‐6287). 

       
1.07  Lane Closure Restrictions 

and Hours of Work 
  Refer to Appendix A: Traffic Management Detail Specifications.  

       
1.08  Schedule of Work 

 
  All work under this Contract is to be completed within the designated Contract 

Duration.  The Contractor must provide sufficient resources in a continuous effort and 
site presence to complete all the work within the allotted time, unless otherwise 
approved by Contract Administrator. As set out in the MMCD the Contractor must 
provide updates to the construction.  

       
1.09  Precautions    Protect areas under construction from damage caused by excessive erosion, flooding, 

heavy rains, etc. Repair or replace unprotected damaged areas as directed by the 
Contract Administrator at no cost to the Owner. 

       
1.10  Location of Existing 

Utilities 
  The Contractor is responsible to verify the depth and location of all utilities 

(watermains, storm mains, sanitary mains etc.), including outside agency utilities (i.e. 
Fortis Gas Mains, Trans Mountain Pipeline, etc.) and service connections (water, 
storm, sanitary services at the mains and property lines) by hand digging or by Hydro‐
Vac in the presence of the Inspector. 
 
Pre‐locates must be completed as soon as possible after award of the Contract so 
changes can be completed by the Engineer prior to site construction.  Contact BC One 
for location of outside agency utilities. 
 
The contactor will not receive any compensation or allowance for delays if work is 
halted due to utilities and services connections not located prior to commencing 
construction. 
 
City of Coquitlam does not guarantee water, storm or sanitary services connections 
are perpendicular to the mains or property lines, the Contractor will not receive any 
compensation for the time to locate these connections or for exposing hidden services 
at the property lines.  
 
Payment for this work will be treated as incidental to payment for work described in 
other Sections. 

       
1.11 
 
 
 
1.12 

Manholes and Valves 
 
 
 
Temporary Asphalt 
Pavement Restoration 

  Access to manholes and valves must be maintained at all time for City utilities crews 
and external utility companies. In case of an emergency, the cost for exposing any 
buried manhole or valve covers during construction will be paid by the contractor. 
 
The Contractor will be required to backfill all trenches (in paved areas) and place a 
temporary patch (50mm of hot mix asphalt), as per Coquitlam Standard Drawing COQ‐
G4, the same day excavation is made, unless otherwise approved by the Contract 
Administrator. 

       
1.13  Verification of 

Dimensions and 
Quantities 

  Before proceeding with the work, the Contractor should visit the site and check and 
verify dimensions and quantities. Report variations between drawings and site 
conditions to the Contract Administrator before proceeding with work. 

       
1.14  Site Safety     The Contractor is responsible to ensure the construction site is safe at all times for 

workers, pedestrians, and vehicle traffic. During non‐working hours, the Contractor 
must ensure that the site has all potentially hazardous areas appropriately identified 
and protected, and also must provide appropriate signage, lighting, and markings for 
the direction of vehicle and pedestrian traffic, all to ensure the safety of the public. 
Supply and use of this equipment is considered incidental to the contract. 
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Manhole lids, valve boxes and other appurtenances within the roadway that may 
present a traffic hazard during construction must be clearly marked for traffic.   
 
Manhole lids left raised in preparation for paving must have a rubberized protector 
ring for traffic safety. 

       
2.00  CONSTRUCTION ACTIVITY     
       
2.01  Pavement Markings    The Contractor will be responsible for temporary traffic markings necessary for traffic 

direction and safety until permanent markings are installed.   
The Contractor is responsible for the permanent pavement markings after paving is 
complete.   

       
2.02  Asphalt Milling 

Operations 
 

  Asphalt milling activities shall be done in such manner so as to cause the least 
disruption and inconvenience to traffic and area residents.   
 
The Contractor will be required to provide a plan and schedule for milling sections and 
the subsequent paving activities and have that approved by the Contract 
Administrator.  This schedule is to be updated as required and take into consideration 
weather conditions and weather forecasts to ensure work subsequent to milling can 
be completed in appropriate weather. 
 
MILLING OF EXTENSIVE AREAS THAT CANNOT BE PAVED WITHIN 48 HOURS PERIOD 
(2 DAYS) WILL NOT BE PERMITTED.   
 

2.03  Construction Materials in 
Sewer Manholes and Pipe 
 

  The Contractor is responsible to ensure that construction activities do not deposit 
construction materials (e.g. gravels) into the storm sewer or sanitary sewer manholes 
or pipe.  The City has a video record of the pipe before construction.  Prior to 
Substantial Performance, the City may again video inspect the lines to ensure no 
problems exist due to construction activities under this contract.  If problems are 
encountered, the Contractor will be responsible for the cost of the video and all costs 
associated with the cleaning of the pipe.  

       
2.04  Site Clean‐up During 

Construction and End of 
Construction 

  The Contractor will be responsible for the complete clean‐up of the work site during 
construction and at the end of construction and prior to the Substantial Performance 
review.  This work is considered incidental to the Contract. 
 
The work will include cleaning of all catch basins periodically or as directed by the 
Contract Administrator within the Work area, or nearby location as affected by the 
Work, to a better condition of the catch basins prior to starting the Work.  All cleaning 
is to be performed by vacuum truck to the satisfaction of the Contract Administrator 
and will include off‐site disposal of waste material. 
 
Payment for this work will be treated as incidental to payment for work described in 
other Sections. 

3.00  MANDATORY MEETINGS 
AND CONTRACTOR 
REPRESENTATIVES AND 
SUBCONTRACTORS 

   

       
3.01  Pre‐Construction Meeting 

Requirements 
  After the Award of the Contract, the Contractor (Project Manager and Superintendent) 

will be required to attend a Pre‐Construction Meeting with the Contract Administrator 
and provide all necessary information required by the Contract Administrator prior to 
provision of a Notice to Proceed.  Items required to be provided at the meeting 
include: 
 

1. A Detailed Construction Schedule showing the start date, completion date 
and the durations of major work components showing how all work will be 
completed within the Contract Duration. 

2. Proof of Insurance.  
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3. Performance Bond and Labour and Materials Payment Bond. 
4. WCB Clearance Letter and copy of Notice of Project. 
5. City of Coquitlam Business License. 
6. A copy of portions of your Health and Safety Plan including the Title Page, 

Table of Contents, and portion showing latest revision date.  
 

3.02  Contract Schedule, 
Contract Duration, and 
Charges  

  A detailed, realistic construction schedule for this project will be required to be 
presented at the pre‐construction meeting.    The schedule must show major 
components and durations. 
 
All work under this project is to be completed within the designated Contract Duration 
as contained in the signed Contract Agreement, or as formally amended.  
 

3.03  Pre‐Paving  
Site Meeting 

  The Contractor will be required to have a pre‐paving meeting with their paving staff, 
on‐site, just prior to paving to provide instruction regarding the existing grading and 
requirements for the paving process and the end product.   
 
The Contractor must provide information to the Contract Administrator, for review, 
regarding proposed paving elevation control method, mat thickness control method, 
and rolling patterns. 
 
The Contractor Administrator must be in attendance at this meeting. 
 
It will be the responsibility of the Contractor’s Contract Superintendent to ensure 
continuity between the base preparation and the paving process. 

       

3.04  Contract Superintendent 
and Subcontractors 
 
 

  In compliance with the MMCD General Conditions, Section 4.7, Superintendent, the 
Contractor shall have a competent senior representative, (the “Superintendent”) in 
FULL TIME attendance at the Place of Work while work is being performed for the 
duration of the contract. 
 
This (FULL TIME) attendance is also required when work is being performed by 
Subcontractors. 
 
Work done by Subcontractors is to be directed by the Superintendent and monitored 
on site ensuring conformance to the Contract Documents and other particular 
direction to the Superintendent by the Contract Administrator. 
 
The Owner is not responsible for the direction of Subcontractors. 

       
3.05  Changes of Contractor 

Representatives & 
Subcontractors 
 

  The Superintendent and Subcontractors indicated in the Form of Tender shall not be 
changed unless: 
 

1. The Owner requests a replacement. 
2. The Contractor submits an application for a change, in writing, to the 

Contract Administrator with the change being approved in writing. 
       
3.06  Mobilization and 

Demobilization 
  Payment for mobilization and demobilization of all equipment, labour and materials 

(both from the Contractor and all sub‐contractors) shall be incidental. 
 

      END OF SECTION 
 



SUPPLEMENTARY    SECTION 01 33 01S 
CONTRACT    SS 6  
SPECIFICATIONS  PROJECT RECORD DOCUMENTS  2024 

 

These Supplementary Contract Specifications must be read in conjunction with the Specifications contained in the Master Municipal 
Construction Documents, Volume II, Printed 2009 and the City of Coquitlam Supplementary Specifications and Detailed Drawings 

File #: 11-5330-20/72487/1  Doc #:  5180633.v2 

1.0 GENERAL 
 

   

1.3   Submission  Delete 1.3.2 and 
replace with the 
following 

Submit one copy of an accurate project  record document  in  final 
form  (PDF or  CAD) prior  to  applying  for  Substantial  Performance 
including any video report. Record documents to include changes in 
the Issued for Construction/Contract Drawings, new elevation and 
location  of  all  walkways,  sidewalks,  roadway  paving  areas,  all 
utilities,  manhole  rim,  catchbasin  rim,  vaults,  valve  boxes  and 
inverts affected by the work.  
 
The  Contract  Administrator  will  not  authorize  the  release  of 
holdbacks  until  the  record  documents  have  been  submitted  and 
accepted. 

    END OF SECTION 
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1.0  QUALITY  The Contractor shall provide a final product conforming to the Contract Documents and the 
intent of the work.   
 
The work is to be accurate to the dimensional and tolerance requirements of the contract.  
 
Payment will be subject to adjustments based on quality assurance tests performed by the 
Contract Administrator. 

     
1.01  Quality Control (QC) by 

Contractor 
The MMCD (2009) definition of “Quality Control”  is the process by which the Contractor 
checks specific materials, products, and workmanship to ensure strict conformance with 
the Contract Documents. 
 
The  Contractor  is  fully  responsible  for  quality  control  of  the  materials,  production,  and 
construction processes.  
 
Quality control tests shall be performed by the Contractor, at their own expense, to ensure 
that products meet the contract specifications.  
 
Failure by the Contractor to conduct adequate quality control testing during production and 
construction will negate the Contractor’s ability to appeal the quality assurance tests used for 
acceptance/rejection of the work.  
 
Under  no  circumstances  will  QC  test  results  produced  after  completion  of  the  Quality 
Assurance (QA) results be considered for appeal purposes. 
 
Any changes  in  the Work with  respect  to  the  location, grade, or  line shall be approved  in 
advance  by  the  Contract  Administrator.    Failure  to  notify  the  Contract  Administrator  of 
changes in writing may result in rejection of Work. 

     
1.02  Inspection of Work, 

Quality Assurance, and 
Material Testing, by the 
Owner 

The MMCD (2009) definition of “Quality Assurance” means the process by which the Owner 
evaluates if the work is being constructed in accordance with the Contract Documents.  This 
definition will be used for this contract 
 

The Contract Administrator may provide construction review through spot inspections and 
spot materials testing for Quality Assurance.   
 

Any materials testing results indicating a non‐conformance to the Contract Documents will 
require construction corrective action by the Contractor.   
 
All  subsequent  testing  to  corrective  action  to  verify  conformance  to  the  Contract 
Documents will be the full responsibility of the Contractor. 
 

Inspection review by the Owner will not relieve the Contractor from providing a product that 
meets or exceeds the requirements of the Contract Documents. 

     
1.1  Inspection  Materials testing shall be as described in MMCD General Conditions, Section 4.12 with the 

following change: 
 
Delete Section 4.12.2(a) and insert the following: 
 
Where  the  MMCD  specification  clauses  for  Inspection  and  Testing  indicate  the  Contract 
Administrator will arrange for all testing for work described in this section will be amended 
to  read  The  Contractor will  arrange  for  and  pay  for  all  testing  for work  described  in  this 
section.  The testing shall take place at the following prescribed rates and as directed by the 
contract administrator.  The contract administrator has the authority to call for testing, up to 
the rates and frequencies specified, at the Contractors cost. 
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All  testing  covered  under  this  item  shall  be  performed by  a  CCIL  certified  laboratory  and 
technicians with copies of all test results to be sent directly to the Contract Administrator.  
Re‐testing resulting from failed first tests shall be at the Contractors expense.  
  

1.2  Survey Layout  All Survey Layout will be completed by the Contractor in accordance with the Contract 
Drawings and Coordinate System set out within them. The Contractor will be provided 
digital AutoCAD files but shall be responsible to confirm elevations and tie in locations and 
report any discrepancies prior to construction.  

     
1.3  Testing  Contractor shall carry out  inspection and testing  (QC)  to ensure compliance with Contract 

Documents. Contractor shall submit test results within one week of testing to the Contract 
Administrator.  

     
The Contractor shall provide test results prior to the preparation of the payment certificate. 
 

1.4  Contractors 
Responsibilities 

Furnish labour and facilities to: 
1. Provide access to work to be inspected  
2. Facilitate inspections and tests 
3. Make good work disturbed by inspection and tests 

     
1.5  Access to Work  Allow inspection testing agencies access to Work. 
     
1.6  Tests  Test rates and frequencies (excluding failed tests), when not defined in the MMCD or Detail 

Specifications Sections shall be at the following frequencies: 
 
1. Trench Backfilling and Compaction 
1.1 Compaction:  1 test / 25 lm / 300mm lift 
1.2 Sieve:   1 test / placed material / 50 m3 
 
2. Granular Base 
2.1 Compaction:  1 test / 500m2  / 100mm depth of granular base 
2.2 Sieve:   1 test / placed material / 250 TONNES 
 
3. Granular Subbase 
3.1 Compaction:  1 test/500m2 / 300mm depth of granular subbase 
3.2 Sieve:   1 test / placed material / 250 TONNES 
 
4. Embankment (Subgrade) 
4.1 Compaction:  1 test/ 50m2 / 300mm depth of fill 
4.2 Sieve:   1 test / placed material / 100 TONNES 

 
5. Asphalt 
5.1 Marshall test:  1 test per 250 TONNES placed, per specified mix, min. 1 / day 
ASTM D1559, D3203, C117, C136 
5.2 Superpave:  1 test per 250 TONNES placed, min. 1 / day 
CAI‐SP2, ASTM D3203, C117, C136 
5.3 Cores:    1 per 500 m2/lift 
5.4 Continuous asphalt density testing during paving. 
 
6. Subgrade Preparation 
6.1 Compaction & Moisture:  1 test / 500 m2 
 
7.Concrete Tests 
7.1 Air, Slump & 1 Set Cylinders: 1 test / 10 m3, min. 1 set / day 

     
1.7  Measurement for 

Payment 
Payment for all work performed under this section will be  incidental to payment for work 
described in other Sections 

    END OF SECTION 
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1.0 GENERAL 
 

Add 1.0.6 
 

The Contractor is responsible for all temporary traffic control on 
the streets required for completion of the work. The Contractor will 
be responsible to provide a Traffic Management Plan (TMP) for 
approval (5) five working days prior to any lane closures taking 
place. TMP is to be prepared by a qualified professional following 
the requirements as specified in MoTI Traffic Management Manual 
for Work in Roadways, BC Construction Safety Alliance and 
WorkSafe BC.  

 
The TMP shall outline the approach to traffic management, show 
recognition and minimization of risks indicates signing locations, 
identify Traffic Control Persons (TCP) stations, show lane shifting 
and proposed closures. 

 
The Contractor is responsible to ensure and maintain all 
business/residential vehicles, cyclists and pedestrian accesses open 
at all times. The contractor may provide temporary accesses if the 
affected owner agrees. All costs associated with temporary 
accesses will be at the contractor’s expense. 
  

  Add 1.0.7  A Road and Sidewalk Closure Permit is required from Coquitlam for 
all work affecting pedestrian and traffic flow related to construction.  
A permit is required for each specific construction interference with 
pedestrian and traffic flow.   The road and sidewalk closure permit 
form  can  be  obtained  for  use  from  the  City’s  website  at 
http://www.coquitlam.ca.  The Contractor must follow the approved 
TMP.  Any changes to this TMP must be submitted to City’s Traffic 
Operations for approval. 
 

  Add 1.08  Refer to Appendix A – Traffic Management Detail Specifications 
     
1.4  Traffic Control  Delete 1.4.1 and 

replace with the 
following 
 

The  Contractor  shall  conduct  their  operations  so  as  to  cause  the 
minimum obstruction and inconvenience to traffic and to places of 
business and residences adjacent to the Place of Work.  No greater 
quantity of work shall be undertaken at any one time than can be 
properly conducted with due regard to the rights and interests of the 
public as may be determined by the Contract Administrator.  
 
The Contractor is to provide at all times safe and convenient means 
of  approach and entrance  to adjoining  lanes, driveways, buildings 
and property both for vehicles and pedestrians to the satisfaction of 
the Contract Administrator.  For this purpose, the shall construct and 
maintain  suitable  and  safe  platforms,  approaches,  structures, 
bridges, diversions or other works. 
 
Where traffic must cross open trenches, the Contractor shall provide 
suitable  bridges.   Where  trenches  have  been  backfilled  or  where 
road  improvements  are  incomplete  the  Contractor  shall  take  any 
steps necessary to prevent potholes or other traffic hazards.  Where 
the  Contract  Administrator  so  instructs  or  where  Contract 
Specifications  so  require,  the  Contractor  shall  provide  temporary 
asphalt patching of such hazards. 
 

    Add 1.4.9.3.1  The Contractor, as required by the Contract Administrator and the 
City,  is  to supply Construction Zone  information signs  (stationary), 
refer to MMCD 01 58 01 for the required identification signage. 
 
The Contractor  is  responsible  for  the  removal  of  the  signs  at  the 
completion of the work. 
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  Delete 1.4.10.1.3 and 

replace with the 
following 

When workmen or equipment are employed over travelled way over 
brow  of  hills,  around  sharp  curves  or  at  other  locations  where 
oncoming traffic would not otherwise have adequate warning.  
 

1.5  Measurement for 
Payment 

Delete 1.5.1 and 
replace with the 
following 

Payment for all work, unless included in the Schedule of Quantities 
and  Prices,  performed  under  this  section  will  be  incidental  to 
payment for work described in other Sections. 

     
    END OF SECTION 
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1.0 GENERAL 
 

 
 

 

1.0.3  Erosion and 
Sediment Control 
Supervisor 

 

Add 1.0.3  The Erosion and Sediment Control (ESC) Supervisor is the Qualified 
Professional who is experienced in implementing ESC Plans and who 
is responsible for the inspection and monitoring of ESC Facilities to 
ensure  these are  installed and maintained  in accordance with  the 
ESC  Plan,  and  if  necessary,  are  modified  during  construction  to 
ensure compliance with the Stream and Drainage System Protection 
Bylaw No. 4403, 2013. 

1.2  Temporary Erosion 
and Sediment 
Controls 

Delete 1.2.1.1 and 
replace with the 
following 

Properly  drain  all  portions  of  the  site.  Protect  the  site  and  the 
watercourses to which it drains, directly or indirectly, against erosion 
and siltation in accordance with a Sediment Control Plan under the 
City of Coquitlam Stream and Drainage System Protection Bylaw No. 
4403, 2013 during construction and until the maintenance period is 
completed.  Ensure  no  silt,  gravel,  debris  or  other  deleterious 
substance  resulting  from  construction  activity  discharges  into 
existing  drainage  systems  or  watercourses  or  onto  highways  or 
adjacent property. The Contractor is responsible for all damage that 
may be caused by water backing up or flowing over, through, from 
or  along  any  part  of  the  work  or  otherwise  resulting  from  his 
operations. 

Keep existing culverts, drains, ditches and watercourses affected by 
the  work  clear  of  excavated  material  at  all  times.  When  it  is 
necessary to remove or alter any existing drainage structure, provide 
suitable alternative measures for handling the drainage. Adequately 
support  culverts  and  drainpipes  across  trenches  to  prevent 
displacement and interference with the proper flow of water due to 
trench settlement. 

Sweep streets, and clean catch basins, manhole  sumps, detention 
tanks,  and  maintain  siltation  controls  as  often  as  the  Contract 
Administrator and the City deems necessary. 

 
  Delete 1.2.2.2 and 

replace with the 
following 
 

Do not operate construction equipment in watercourses. 

  Add 1.2.2.9  All  work  must  be  carried  out  during  favorable  and  low  water 
conditions. 

  Add 1.2.2.10  Any fill used on this project shall be certified inert and from a source 
which is confirmed to be free of contaminants. 

  Add 1.2.2.11  All work within a watercourse must be undertaken and completed in 
isolation of all flowing water to maintain downstream water quality 
and unrestricted flows. 

1.4  Environmental 
Protection 

Add 1.4.3.5   Immediately contain and clean up any leaks and spills of prohibited 
materials at the Place of Work. 

  Add 1.4.3.6  Ensure that a well‐stocked spill kit is on‐site at all times and that the 
Contractor’s employees are familiar with appropriate spill response 
techniques. Any spill of reportable quantities must be immediately 
reported to the Provincial Emergency Program’s 24 hour phone line 
at 1‐800‐663‐3456. 

  Add 1.4.3.7  Immediately notify  the Contract Administrator and the City of any 
leaks or spills of prohibited materials that occur at the Place of Work. 
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  Add 1.4.3.8  Ensure that any fuel stored on‐site is located at least 15 metres from 
the nearest stream, and is placed within a bermed and lined area, in 
order to prevent leaks or spills into the environment. 

  Add 1.4.3.9  All  equipment  and machinery must  be  in  good working  condition 
(power  washed),  free  of  leaks  or  excess  oil  and  grease.    No 
equipment  refueling  or  servicing  shall  be  undertaken  within  a 
minimum  of  15  metres  of  any  water  course  or  surface  water 
drainage. 

  Add 1.4.3.10  During  all  phases  of  the  operation,  the  Contractor  shall  take 
precautions to abate nuisance caused by mud or dust by clean up, 
sweeping, sprinkling with water or dust control, or other means as 
necessary  to  accomplish  results  satisfactory  to  the  Contract 
Administrator. 

1.6  Measurement and 
Payment 

 

Delete 1.6.1 and 
replace with the 
following 
 

Payment for all work, unless included in the Schedule of Quantities 
and  Prices,  performed  under  this  section  will  be  incidental  to 
payment for work described in other Sections. 

These works for Erosion and Sediment Control (ESC) will include silt 
fencing,  interceptor  channel/swale/ditch  construction,  interceptor 
drain  pipe,  check  dams,  catch  basin,  socks,  and  all  materials  to 
complete the work as shown on the Contract Drawings or as directed 
by the Contract Administrator 

  Add 1.6.2  Payment for this  item as directed by the Contractor Administrator 
includes  supply,  placement, maintenance, materials,  removal  and 
incidentals required for environmental protection. 

  Add 1.6.3  Payment  for  the  poly  cover  or  temporary  tarps  over  stock  pile 
materials or exposed road subgrades shall be treated as incidental 
work. 

1.9   Archaeological / 
Historical Resources 

Add 1.9   Immediately cease work and inform the Contract Administrator and 
the  City,  if  any  archaeological  or  historical  resources  are 
encountered during construction. Leave these resources in place and 
do not disturb them in any way. 

    END OF SECTION 
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1.3  Measurement and 
Payment 

Delete 1.3.1 and 
replace with the 
following 

Payment for the installation of 1.2m x 1.2m static construction 
notification signs (shown below) includes supply, placement, 
removal and will be paid for each sign placed as identified on the 
Schedule of Quantities and Prices and in the Contract Documents. 
Unit will be paid 50% for installation and 50% upon removal. 

 
 
 
 
 
 

     

 
 
 
 

     
 

    Add 1.3.2  Payment for changeable message signs (CMS) includes supply, 
placement, weekly communication updates, up to 3 re‐positionings, 
and removal.  

      END OF SECTION 
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1.0 GENERAL 
 

 
 

 

1.3  Shop Drawings  Delete 1.3.4 and 
replace with the 
following 
 

Shop drawings for pole structures, where required, to be sealed by a 
Professional Engineer registered in British Columbia. 

1.4  Electrical Energy 
Supply 

Add 1.4.4  The Electrical Contractor shall process a letter of application to the 
City  of  Coquitlam  for  the  Utility  Company  and  attain  all  required 
permits.  
 

1.5  Contractor 
Qualifications 

Add 1.5.3 
 

All on‐site traffic signal installations shall be under the responsibility 
of  a  primary  journeyman  electrician  with  IMSA  Level  1  Roadway 
Lighting  Certification  and  have  a  minimum  of  three  (3)  years 
experience maintaining  and  installing  street  lighting  systems.  This 
primary  journeyman electrician  is expected to be on the work site 
and report work progress to City of Coquitlam’s Traffic Operations 
staff, in addition to reporting to the Contract Administrator. 
 

1.6  Permits and Tests  Add 1.6.4 
 
 

Contractor shall provide the BC Safety Electrical Permit, and arrange 
all inspections with the City. The inspection entails, but not limited 
to,  Coquitlam’s  Street  Lighting  Inspection  Report,  which  can  be 
obtained from Coquitlam’s Traffic Operations staff.  
 

  Add 1.6.5 
 

Contractor  to  obtain  approval  of  all  buried  portions  of  the 
installation  from  the  City  Inspector  before  any  backfill  is 
commenced.  
 

1.8  Record Drawings  Add 1.8.2  Final payment(s) will be withheld until record drawings are received.  
     
1.9  Measurement and 

Payment 
Add 1.9.4  Supply  and  installation  of  conduits  /  ducts  to  include  all  labor, 

equipment  and materials  required  to  complete  the  installation  as 
specified  in  the  contract  and/or  shown  on  Contract  Drawings. 
Payment  includes coordinating with Third Party Utilities for supply 
and delivery/pick up of supplied materials. Payment will be for each 
complete  set  of  joint  trench  crossing  as  specified  in  the  contract 
documents. 

2.0 PRODUCTS 
 

   

2.1  General   Delete 2.1.2 and 
replace with the 
following 
 

All  products  supplied  to  be  new,  in  accordance  with  Contract 
Documents.  All  products  are  to  meet  Canadian  Electrical  Code 
requirements and be certified by either CSA, UL©, or Intertek Testing 
Systems (Warnock Hersey) and be supplied with the certifier’s label. 
 

  Delete 2.1.3 and 
replace with the 
following 

All products shall be in accordance with the City of Coquitlam’s List 
of  Approved Materials  and  Products  List.  Any  products  not  listed 
with  in  the  Approved  List  shall  default  to  the  current  BCMOTI 
specification. 
 

  Delete 2.1.5 and 
replace with the 
following 
 

Equipment  models  listed  within  the  City  of  Coquitlam’s  List  of 
Approved Materials and Products shall be confirmed with the City 
immediately prior to their order to ensure that they are current. Cut‐
sheets,  equipment  make,  model  and  serial  number  list  to  be 
provided to the City by the Contractor. 

2.2  Conduit  Add 2.2.1.3  All exposed metallic surfaces to be hot dip galvanized.  

2.3  Trench marker Tape   Add 2.3.2  Detectable  (Magnetic) marker  tape  shall  be used  in  all  trenches 
containing interconnection (communications) conduit.  
 



SUPPLEMENTARY     SECTION 26 56 01S 
CONTRACT    SS 15 
SPECIFICATIONS  ROADWAY LIGHTING  2024 

 

These Supplementary Contract Specifications must be read in conjunction with the Specifications contained in the Master Municipal 
Construction Documents, Volume II, Printed 2009 and the City of Coquitlam Supplementary Specifications and Detailed Drawings 

File #: 11-5330-20/72487/1  Doc #:  5180633.v2 

2.6  Concrete Bases   Add 2.6.2  Maximum of  four  (4)  conduits  shall  enter  the base of  a  luminaire 
pole, however more than four (4) may enter a service base. 

2.8  Conductors and 
Cables  

Add 2.8.5 
 

.1 Minimum  conductor  size  to  be  as  follows,  unless  specified 
otherwise on Contract Drawing: 

.1 No 6 AWG for feeder conductors in conduit. 

.2 No 8 AWG for bond conductors in conduit. 

.3 No 12 AWG for luminaire conductors in poles. 

 
2.9  Conductor Tags   Delete 2.9 and replace 

with the following 
 

Refer to the City of Coquitlam’s List of Approved Materials and 
Products. 
 

2.11  Fuses and Fuse 
Holders 

Delete 2.11 and 
replace with the 
following 
 

Refer to the City of Coquitlam’s List of Approved Materials and 
Products. 
 

2.13  Receptacles  Add 2.13.3 
 

Receptacles shall have a spring loaded cast aluminum covers. 
 

  Add 2.13.4  Refer  to  the  City  of  Coquitlam’s  List  of  Approved  Materials  and 
Products. 
 

2.14  Luminaires  Add 2.14.6 
 

Refer to the City of Coquitlam’s List of Approved Materials and 
Products. 
 

2.19  Service Panels  
 

Add 2.19.1 
 

Type 40A 120/240V, 60A 120/240V roadway lighting and 100A 
120/240V combination roadway lighting / traffic signal, per 
Contract Drawing to include items listed within the 2009 MMCD 
Section 34 41 13 ‐ Traffic Signals ‐ 2.11.2 
 

  Add 2.19.2  Refer to the City of Coquitlam’s List of Approved Materials and 
Products. 
 

2.20  Wire Anti‐Theft 
Devices  

 

Add 2.20.1 
 

Handhole access shall utilize security covers with reinforced 
backing bars. 

3.0 EXECUTION     

3.1  General   Add 3.1.5 
 
 

During the installation of the lighting system, maintain the existing 
system  as  noted  on  the  Contract  Drawing.  If  temporary  or 
permanent relocations of  related  lighting equipment are required, 
such equipment shall be reinstated as required under the Contract 
Documents or as directed by the Contract Administrator. 
 

3.3  Concrete Bases  Add 3.3.7 
 

Concrete service bases detailed on Standard Detail Drawings CE1.3 
and CE1.4, Type C1 and C3 service bases shall have five (5) conduits. 
See Coquitlam Standard Detail Drawing SS‐E7.3. 
 

  Add 3.3.8 
 

All concrete bases shall be pre‐cast concrete only, unless noted on 
Contract Drawing or directed by the Contract Administrator.  
 

3.4  Junction Boxes and 
Vaults  

Delete 3.4.1 and 
replace with the 
following 
 

Install junction boxes as shown on Standard Detail Drawings E2.2 to 
E2.4. Install vaults as shown on Coquitlam Standard Detail Drawing 
SS‐E2.5. 
 

  Add 3.4.5 
 

Bell  end  fittings  shall  be  installed  in  all  conduits  entering  junction 
boxes or vaults. 
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  Add 3.4.6 
 

All  junction  boxes  shall  be  provided  with  RPVC  bars  to  support 
electrical  connections  and  fuse  holders.  The  RPVC  bars  shall  be 
attached  into  the  junction  box  side  walls  with  the  electrical 
connections/fuse holders tie‐wrapped  in place and  installed  in the 
up‐right position.  
 

  Add 3.4.7 
 

Junction boxes requiring 3 or more sections must be approved by the 
City of Coquitlam’s Traffic Operations staff. 
 

3.5  Underground 
Conduit  

Delete 3.5.2 and 
replace with the 
following 

Minimum cover over conduits to be 600 mm in boulevard areas and 
900 mm in roadway areas. 
 

  Delete 3.5.3 and 
replace with the 
following 
 

Place trench marker tape 300 mm above installed conduit in trench. 
Trench marker tape not required for conduits installed via trenchless 
technology. 
 

  Delete 3.5.5 and 
replace with the 
following 

Empty conduits shall have a No. 8 HB Yellow/Green Mk pull string 
and capped at both ends. 
 

  Add 3.5.6 
 

Conduit  run  shall  contain no more  than  the  equivalent  of  4 – 90‐
degree bends. 
 

  Add 3.5.7 
 

Conduits shall be blown out with compressed air, from both ends if 
necessary,  then  swabbed  out  to  remove  stones,  dirt,  water  and 
other material which may have entered during installation. 
 

  Add 3.5.8  
 

All conduits entering poles and cabinets shall be sealed with “Duct 
Seal”. 
 

  Add 3.5.9 
 

Conduit depth of bury to be recorded when a trenchless technology 
method is used.  
 

  Add 3.5.10 
 

Conduit  shall  not  be  bent  in  the  field.  Only  factory  bends will  be 
accepted.  
 

3.7  Electrical  Delete 3.7.2 and 
replace with the 
following 

Mount electrical service panels in service base or on poles as shown 
on Standard Detail Drawings E7.2, E7.6 to E7.9, as well as Coquitlam 
Standard Detail Drawings SS‐E7.3 to SS‐E7.5. 
 

3.8  Wiring   Delete 3.8.3 and 
replace with the 
following 
 

Make conductor splices in handholes. See Standard Detail Drawing 
E7.11 for splice details. 
 

 
Delete 3.8.6 and 
replace with the 
following 
 

Wire each luminaire and receptacle separately from the base of pole.  
 

  Delete 3.8.7 and 
replace with the 
following 
 

Neatly arrange and bundle wiring in junction boxes, pole handholes 
and service panels. Conductor connections in all access points to be 
installed in the up‐right position, allowing for easy access  
 

  Delete 3.8.11 and 
replace with the 
following 

Bond  all  luminaires  and  receptacles  with  No.  12  RW90  green 
conductor,  and  steel  junction  box  lids  with  No.  8  RW90  green 
conductor. 
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3.9  Pole Mounted 
Receptacle  

Delete 3.9.1 and 
replace with the 
following 
 

Pole mounted receptacles to be installed as detailed on the Contract 
Drawing  and  Coquitlam  Standard  Detail  Drawings  SS‐E7.19  to  SS‐
E7.23. 

3.10  Luminaires and 
Photocells  

Add 3.10.4  NEMA wattage label shall be visible at the bottom of the luminaire 
on all fixtures. 
 

3.11  Grounding & 
Bonding  

Add 3.11.5 
 

Ground plates and grounding conductors are to have a minimum of 
5 meters clearance between them and other utility grounding. 

  Add 3.11.6 
 

Remove all paint around bonding studs on inside of pole to expose 
the galvanized or metal surface prior to bonding equipment. 

3.13  Pole Finish 
Application  

Delete 3.13 and 
replace with the 
following 
 

.1 Prior  to producing a powder  finish product  the supplier must 
provide  a Certificate of  Compliance  indicating  that  they have 
met or exceeded the following specifications. The supplier will 
name  their  independent  testing  agency  and  this  information 
will be submitted to the City for their files. 

.2 The application process will be as follows: 

.1 The pole or product will be hot dip galvanized. 

.2 Powder will only be applied after the product is completely 
fabricated. No welding or bending will take place after the 
powder is applied. 

.3 The pole or product will be thoroughly cleaned by brush 
blasting in accordance with SSPC‐SP7. The brush blast will 
maintain a minimum profile of 0.5 mils. If brush blasting is 
done off site then the product will be covered and shielded 
from any dirt or moisture during its return to the powder 
applicators facility. Where poles or products are not kept 
clean and dry or have any signs of flash rust they will be 
returned for further brush blasting. 

.4 Once at the applicators facility the pole or product will be 
thoroughly  cleaned  and  dried  with  an  air  gun.  All  hand 
marks or grease spots will be cleaned with a mild solvent. 

.5 After brush blasting the entire pole or product will be pre‐
baked in an oven at 220 degrees C for at least 30 minutes 
to  1  hour,  depending on  steel  thickness.  The pre‐baking 
must  be  done  to  prevent  out‐gassing  during  the  curing 
cycle. 

.6 The base powder coat will then be applied electrostatically 
while the pole or product is cooling from the 220 degrees 
C pre‐bake period to allow the powder to melt and fuse to 
the surface. The base coat will be a minimum of 3 mils in 
thickness. 

.7 After  base  coat  is  applied  and  set  the  topcoat  will  be 
applied to a thickness of 3 to 5 mils. The pole or product 
will  be  returned  to  the  oven  and  heated  to  190  to  220 
degrees  C  (temperature  will  not  exceed  pre‐bake)  for  a 
minimum  of  25  minutes,  depending  on  steel  thickness. 
Thicker product material may require longer bake cycles to 
fully cure. Upon removal of the pole or product from the 
oven it will be left to rest until the pole or product is cool 
enough to the touch. 

.8 Once  the  topcoat  has  cured  and  the  poles  or  product 
cooled,  they  will  then  be  individually  wrapped  (min  4” 
overlapping method) with 1/8” foam wrap over the entire 
pole  or  product.  The  poles  or  product  will  be  bundled 
together  and  separated  with  suitable  wood  dunnage  to 
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avoid  contact  between  the  poles,  product  or  other 
bundles. All bundles themselves will be fully wrapped with 
foam and with stretch‐wrap as noted above. The poles or 
products will be handled and shipped with great care  to 
prevent  damage;  damaged  product  will  be  cause  for 
rejection of the item(s). 

.3 Testing process will be as follows: 

.1 Each  run  of  product  in  an  oven  will  have  at  least  one 
sample tested for: 

.2 Adhesion  –  The  finished  powder  surface  will  have 
minimum pull‐off strength exceeding 1000 PSI as tested in 
accordance with ASTM D4541. 

.3 Quality – The finished powder surface will be free from any 
holidays  (skips  or  misses)  as  tested  in  accordance  with 
ASTM D4541. The product will also be free from wrinkles, 
orange peel, cracking, pinholes, fish eyes, blisters, etc by 
visual inspection. 

.4 Color  –  The  color  will  be  verified  to  be  within  3 DE  of 
specialized color. 

.5 An  independent  firm  such  as  CanSpec  Testing  who  are 
qualified  to  test  powder  finish will  do  the  testing  at  the 
supplier’s expense. The result of tests must accompany the 
Certificate of Compliance and will be made available to the 
City or their representative upon request. A supplier who 
fails to test product as noted above will have their product 
rejected  until  the  testing  is  completed  and  the  product 
deemed acceptable by the testing agency.  

.6 Where the tested product fails on a given production run 
then a minimum of 30 % of the entire production run will 
be tested. If no other failures are found then the individual 
failed  product  will  be  stripped,  reapplied  and  re‐tested 
until it passes. If any of the 30% of product tested fails then 
the entire order will be  stripped,  reapplied and  retested 
until it passes. 

.4 Field repairs will be undertaken as required to fix any scratches 
or imperfections in the final finish. Field repairs will be done as 
follows: 

.1 Feather the damaged area with sandpaper. 

.2 Clean area with solvent. 

.3 Let dry. 

.4 Neatly  brush  on  an  application  of  Aliphatic  Urethane 
Acrylic Semi‐Gloss High Build applied at 2‐4 mils DFT over 
the  entire  sanded  and  damaged  area.  The  ambient 
conditions  will  be  dry  and  over  10  degrees  C when  the 
paint is applied. 

.5 The pole supplier will warranty the integrity of the surface 
for a minimum of 1 year from the date of installation. The 
warranty will include all labour and materials required to 
provide  replacement  product  if  required.  The  powder 
finish will  be  the  responsibility  of  the pole  supplier.  The 
warranty  will  apply  to  fading,  blistering,  cracking  or 
chipping of the surface. 

END OF SECTION 
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2.0 PRODUCTS 
 

   

2.3  Pit Run Gravel  Add to 2.3.2  The  use  of  recycled  concrete  shall  be  approved  by  the  Contract 
Administrator and the City prior to use. 

  Add 2.3.3 
 

Asphalt  millings  free  from  contaminated  and  other  extraneous 
material, conforming to the specified gradations may be used as pit 
run  gravel.    The  use  of  asphalt millings  shall  be  approved  by  the 
Contract Administrator and the City prior to use. 

2.7  Granular Pipe 
Bedding and 
Surround Material 

 

Add to 2.7.1 
 

All  recycled  or  other  extraneous  materials  shall  be  approved  by 
Contract Administrator and the City prior to use. 

2.10  Granular Base  Delete 2.10.2 
 

 

 
 
 
 
 

Add 2.10.3  All 25 mm minus granular base is to conform to the following 
gradation specifications for Collector / Arterial Roads: 

 

Sieve Designation (mm)  Percent Passing (%) 

25  100 

19  80‐100 

12.5  75‐90 

9.5  50‐85 

4.75  35‐70 

2.36  25‐50 

1.18  15‐35 

0.30  5‐20 

0.075  0‐5 

   
 

  Add 2.10.4  The intention of the Gradation Chart is to identify the desired mix of 
size of aggregate in the granular base. The Target Percentage Passing 
is the middle of the shown Range.  

 

Tests that show sieve values of Percent Passing that are consistently 
low or consistently high in two (2) or more consecutive tests will be 
considered to be non‐conforming. 

 
2.11  Recycled Aggregate 

Material 
Delete 2.11.1 and 
replace with the 
following 

Aggregates containing recycled material may be utilized if approved by 
the Contract Administrator and the City.  In addition to meeting all 
other conditions of the specifications, recycled material should not 
reduce the quality of the construction achievable with quarried 
materials.  Recycled material shall consist only of aggregates, crushed 
portland cement concrete, or asphalt that is free of impurities. 

    END OF SECTION 
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1.3  Measurement and 
Payment 

 

Delete 1.3.1 and 
replace with the 
following 

Payment for all work, unless included in the Schedule of Quantities 
and Prices, performed under this section will be incidental to 
payment for work described in other Sections. 
 

2.0  PRODUCTS 
 

   

2.1   Materials  Add 2.1.10  Protective Fencing: Posts ‐ Pressure treated wood 100 mm dia.; Post to 
be 1.8 m to 2.0m in height at 2.0 m O.C. Snow fence as per Coquitlam 
Approved  Products  List;  Flagging  Tape  ‐  4”  Orange  glow  ‐  ‘Tree 
Retention Area’. 
 

3.0  EXECUTION 
 

   

3.1  Existing Trees  Add 3.1.7  The Contractor is responsible to minimize damage to all trees which are 
to remain. 
 

  Add 3.1.8  The Contractor will be responsible for all claims and costs including the 
cost of examination by an Arborist, repair, removal and replacement of 
trees, as required by the Arborist, the Contract Administrator and the 
City for tree damage where proper notification was not received from 
the Contractor. Damage will be assessed based on  the  International 
Society of Arboriculture Guidelines. The term shall be for a period of 
one year following the date of Substantial Performance of the Work. 
 

  Add 3.1.9  Place protective fencing/barricades as detailed on Coquitlam Standard 
Detail  Drawings  COQ‐R26,  where  shown  on  Contract  Drawings. 
Contractor shall maintain fence in good condition during construction. 
 

  Add 3.1.10  When work  is  to be performed  inside  fenced areas, Contractor shall 
take  care  to  avoid  damage  to  existing  vegetation. Work  to be  done 
inside areas of existing vegetation to be retained includes: 

.1 Removal  of  isolated  trees  as  directed  by  the  Contract 
Administrator and the City. 

.2 Selective pruning and tree removal at edges to create tidy and 
well‐shaped forest edge. 

.3 Placing planting soil and planting of trees. 

 
  Add 3.1.11  Do not park,  service or  fuel  vehicles within  the vegetation  retention 

areas. 
 

3.4  Pruning  Add 3.4.2  Do not cut roots or branches of retained trees without approval of the 
Contract Administrator and the City. 
 

    END OF SECTION 
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1.4  Measurement and 
Payment 

Delete 1.4.1 and  
replace with the 
following 

Payment for reshaping existing roadbed, shoulders, and driveways 
includes  all  spreading  and  grading  of  materials,  adjustment  of 
moisture  content,  compaction,  boning  and  disposal  of  excess 
material offsite to establish the road cross‐sections as specified.  

     
  Delete 1.4.2 and  

replace with the 
following 

Payment  for  additional  granular  base  material  required  for 
reshaping described  above will  be made under  Section 32 11 23S 
Granular Base. 

     
  Delete 1.4.3 and  

replace with the 
following 

Payment  for  excavation  of  unsuitable materials  including  disposal 
off‐site  prior  to  reshaping  granular  roadbed  will  be  made  under 
Section  31  24  13S  –  1.8.10  Roadway  Excavation,  Compaction  and 
Backfill. 
 

    END OF SECTION 
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1.8  Measurement and 
Payment 

 

Delete 1.8.4 and 
replace with the 
following 
 

Payment  under  this  item  will  only  apply  to  removal  of  the 
components  included  in  this  item  under  a  separate  operation  as 
shown on  the Contract Drawings or as directed by  the Contractor 
Administrator.  No payment will be made under this item for removal 
of  these  components  as  part  of  the  operation  for  common 
excavation, and such removal will be treated as common excavation. 
 
Payment  will  be  made  at  the  respective  unit  prices  bid  in  the 
Schedule  of Quantities  and  Prices  and will  include  all  labour,  and 
equipment required to complete the work, including saw cutting and 
offsite disposal.  It is the responsibility of the contractor to locate and 
verify all utilities. 
 

  Delete 1.8.5 and 
replace with the 
following 
 

Payment for Common Excavation includes: 
1. Unless noted  in the Schedule of Quantities and Prices as 

removal  in  square  meters,  common  excavation  will  be 
measured in cubic metres calculated from measurements 
taken  by  the  Contract  Administrator  in  the  areas  of 
excavation. 

2. Cross‐sections  will  be  taken  after  clearing  and  grubbing 
and after stripping of existing topsoil immediately prior to 
excavation of material to be incorporated into work. 

3. Where determined by the Contract Administrator that 
truck box volume will be used to determine excavation 
quantities the volume per load shall be determined using 
full truck load volumes.  The following is to be used for 
payment: 
 

Truck Type Material Type Volume (cu.m.) 
Tandem ordinary material 7 
Tandem asphalt/concrete/pipe 4 
Triaxle ordinary material 8 
Triaxle asphalt/concrete/pipe 5 
Tandem and Pony ordinary material 11 
Tandem and Pony asphalt/concrete/pipe 7.5 
Triaxle and Pony ordinary material 13 
Triaxle and Pony asphalt/concrete/pipe 9 
Tandem and Transfer ordinary material 19 
Tandem and Transfer asphalt/concrete/pipe 13 

 
4. Contractor to provide truck slips detailing location type of 

common  excavation,  time  loaded  and  location  of  dump 
site.  The slips are to be given to Contract Administrator by 
the  end  of  shift  or  Contract  Administrator  can  deny 
quantities subsequently submitted. 

5. Payment for on‐site re‐use includes excavation, transport, 
temporary  stockpiling,  placement,  compaction,  boning, 
adjustment of moisture content, spreading and grading of 
material  anywhere  on  site  or  within  the  work  zone,  as 
needed,  to  establish  the  roadway  &  pathway  cross‐
section.   

 
Payment  will  be  made  at  the  respective  unit  prices  bid  in  the 
Schedule  of Quantities  and  Prices  and will  include  all  labour,  and 
equipment required to complete the work, including saw cutting and 
offsite disposal.  It is the responsibility of the contractor to locate and 
verify all utilities. 
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  Delete 1.8.10  and 
replace with the 
following 

Payment  for  replacement  of  areas  of  unsuitable  granular  base, 
granular  subbase,  and/or  sub‐grade  revealed  during  proof  rooling 
will include excavation with off‐site disposal, supply and compaction 
of  granular  base  material  (75  mm  minus)  and  all  remedial  work 
required to achieve a suitable base. Payment will be based on the 
cubic metre volume removed, measured as described in 1.8.5.  
 
Payment includes all applicable works described in 1.8.5. 

     
2.0 PRODUCTS 
 

 
 

 

2.2   Specified Materials 
 

Delete 2.2.1.3  Pit Run Sand. 

  Delete 2.2.1.4  River Sand.  

  Delete 2.2.2   
     
    END OF SECTION 
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1.5  Measurement and 
Payment 

 

Add 1.5.4  Payment  for  this  item will be made  for  the depth  specified  in  the 
Schedule of Quantities in the Form of Tender. Payment will be made 
for  the  removal of existing asphalt, existing asphalt  curb/drainage 
lips, granular and native materials within the roadway to the depth 
specified,  as  detailed  in  the  Contract  Documents,  regardless  of 
removal method, as conditions of the existing asphalt pavement may 
or may not  be  suitable  for  removal  by  cold milling operations.    If 
asphalt  removal  is  done  by  excavation methods,  there will  be  no 
common  excavation  quantity  associated  with  the  removal  of 
granular to the removal depths indicated below design elevations. 
 
Payment will be made for each square metre of asphalt removed and 
includes the off‐site disposal of all milled material. Payment includes 
mobilization, demobilization, demonstration milling test section, the 
cost of transport and disposal off‐site, saw cutting, street sweeping 
or  cleaning  to  allow  for  the  placement  of  required  thickness  of 
asphaltic concrete. Saw cutting and milled key at project limits will 
be  incidental  under  payment  item  32  12  16  –  Hot Mix  Asphaltic 
Concrete Paving. 
 
MILLING OF EXTENSIVE AREAS THAT CANNOT BE PAVED WITHIN 48 
HOURS PERIOD (2 DAYS) WILL NOT BE PERMITTED.   
 
No  additional  payment  will  be  made  for  multiple  passes  or 
remobilization, as required, to mill to the depth(s) specified  in the 
Schedule of Quantities in the Form of Tender. 
 

 
 

  END OF SECTION 
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1.4  Measurement and 
Payment 

 

Delete 1.4.1 and  
replace with the 
following 
 

Measurement for granular subbase of variable thickness will be for 
actual quantity placed based on weigh tickets provided to Contract 
Administrator as loads are delivered. 
 

 
 

Delete 1.4.2 and  
replace with the 
following 
 

Measurement for granular subbase for each specified thickness will 
be for the actual area placed. 

  Delete 1.4.3 and  
replace with the 
following 
 

Payment  for  Subsection  1.4.1  &  1.4.2  above  includes  supply, 
placement  and  compaction  of  granular  subbase  material, 
adjustment of moisture content, and boning  to establish  the  road 
cross‐section, shall be included in the unit price bid in the Schedule 
of Quantities and Prices. Payment includes submission of tickets as 
loads are delivered. Tickets not submitted within 72 hours of  load 
delivery to site will not be paid. 
 

   
 

Delete 1.4.4 and  
replace with the 
following 
 

Payment for removal of unsuitable subgrade including disposal off‐
site prior to direct placement of granular subbase will be made 
under Section 31 24 13S – Roadway Excavation, Embankment and 
Compaction. 

2.0   PRODUCTS 
 

   

2.1  Specified Materials 
 

Delete   2.1.1.1: Select Granular Subbase 

2.1.1.2: 75 mm Pit Run Gravel 

2.1.1.4: Pit Run Sand 

2.1.1.5: Approved Native Material 

2.1.1.7: River Sand 

 
    END OF SECTION 
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1.4  Measurement and 
Payment 

 

Delete 1.4.1 and  
replace with the 
following 
 

Measurement  for  granular  base  of  variable  thickness  will  be  for 
actual quantity placed based on weigh tickets provided to Contract 
Administrator as loads are delivered. 
 

 
 

Delete 1.4.2 and  
replace with the 
following 
 

Measurement for granular base for each specified thickness will be 
for the actual area placed. 

  Delete 1.4.3 and  
replace with the 
following 
 

Payment  for  Subsection  1.4.1  &  1.4.2  above  includes  supply, 
placement and compaction of granular base material, adjustment of 
moisture  content,  and  boning  to  establish  the  road  cross‐section, 
factored  into  the unit  price bid  in  the  Schedule of Quantities  and 
Prices. Payment includes submission of tickets as loads are delivered. 
Tickets not submitted within 72 hours of load delivery to site will not 
be paid. 
 

   
 

Delete 1.4.4 and  
replace with the 
following 
 

Payment for removal of unsuitable subgrade including disposal off‐
site prior to direct placement of granular subbase will be made 
under Section 31 24 13S – Roadway Excavation, Embankment and 
Compaction. 

2.0 PRODUCTS 
 

   

2.1   Granular Base  Add 2.1.1.3  25 mm  minus  crushed  gravel  conforming  to  the  gradation 
specifications for Collector/Arterial Roads under Section 31 05 17S 
– 2.10.3. 

3.0 EXECUTION 
 

   

3.5   Proof Rolling  Delete 3.5.1 and 
replace with the 
following 
 

For proof rolling, use fully loaded single axle, to 80 KN (18, 000 lb) 
minimum, dump truck. 

 
 

Add 3.5.7  Prior  to  paving  with  asphalt  concrete,  the  base  surface  shall  be 
checked by the Contract Administrator and the City, for deflections 
utilizing a Benkelman Beam, in order to ensure that the final rebound 
requirements  can  be  obtained with  the  asphalt  pavement.  In  the 
event that such deflection is in excess of those required to produce 
the final standards, then the base shall be adequately strengthened 
by  additional  gravel  or  asphalt  concrete  to  insure  that  final 
deflections as follows are not exceeded. 

The Benkelman spring  rebound value of  the completed pavement 
surface shall not at any point exceed 0.75 mm for arterial industrial 
roads and lanes, 1.15 mm for collector roads, and 1.5 mm for local 
roads  and  lanes  as  determined  in  the  procedures  outlined  in  the 
Transportation  Association  of  Canada  publication  “Pavement 
Management Guide.” 

     

    END OF SECTION 
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1.5  Measurement and 
Payment 

 

Delete 1.5.1 and  
replace with the 
following 
 

Payment for all work performed under this Section will be incidental 
to  payment  for  work  described  in  other  Sections  unless  shown 
otherwise in the Schedule of Quantities and Prices. 

 
 

Delete 1.5.2 and  
replace with the 
following 
 

Pavement  surface cleaning, as per  section 32 01 11, and all other 
work  incidental  to  the  application  of  tack  coat  is  deemed  to  be 
incidental  to payment  for work described  in other Sections unless 
shown otherwise in the Schedule of Quantities and Prices. 

3.0 EXECUTION 
 

   

3.2   Application  Add to 3.2.3  Asphalt  tack  coat  to be applied using a  truck mounted  spray bar 
unless otherwise approved by the Contract Administrator and the 
City.  Contractor shall demonstrate, to the Contract Administrator 
and  the  City,  prior  to  application  that  all  spray  nozzles  are 
operational and providing a consistent application. 

 

    END OF SECTION 
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1.0 GENERAL 

1.4  Submission of Mix 
Design 

Delete 1.4.1 and  
replace with the 
following 

1.5  Measurement and 
Payment 

Delete 1.5.1 and  
replace with the 
following 

Delete 1.5.3 and  
replace with the 
following 

Add 1.5.9 

Submit asphalt concrete mix design, including RAP content and trial 
mix   test  results  to   Contract  Administrator  for  review   at  least   two  
weeks prior to commencing work. 

Payment for asphaltic concrete paving includes all construction joint 
preparation, surface milling to tie into existing asphalt, saw cutting, 
supply  and  placing  of  the  asphaltic  concrete,  compaction  and  
cleaning  frames,  covers  and  lids  of  castings  affected  and  taped 
temporary  pavement  markings.  Payment also includes reinstating  
existing  asphalt  curb/  drainage lip as shown on Contract drawings. 

Curb face cleaning of dust and debris prior to asphalt paving will be 
considered incidental to the work as described above.  

Measurement for asphaltic concrete paving for the specified design 
mixes will be made at the respective unit prices bid in the Schedule 
of Quantities and Prices and incorporated into Work will be asphalt 
concrete actually based on weigh tickets provided to  the Contract 
Administrator as loads are delivered. Payment includes submission 
of  tickets  as  loads  are  delivered.  Tickets  not  submitted  within  72  
hours of load delivery to site will not be paid. 

The contractor will not receive any additional compensation above 
the respective unit prices bid in the Schedule of Quantities and Prices 
for Hand Work, Special Equipment & Machinery to complete the Hot 
Mix Asphaltic Paving Work as shown on the Contract Drawings or as 
directed by the Contract Administrator. 

MILLED SURFACES MUST BE PAVED WITHIN 48 HOURS PERIOD (2 
DAYS).   

For  measurement  and  payment  purposes,  Contract  Administrator  
may   calculate   payment   on   actual   area   paved   to   the   thickness 
specified in in the Schedule of Quantities and Prices and as shown on 
the Contract Drawings. 

Payment  for  machine/hand  placed  asphaltic  concrete  driveways  
includes  all  construction  joint  preparation,  tie‐in  to  curb,  tie‐in  to 
new  or  exisiting  asphalt,  saw  cutting,  supply  and  placing  of  the  
asphaltic concrete,  tack coat,  compaction, cleaning  frames,  covers 
and lids of castings affected. 

Measurement for asphaltic concrete paving for the specified design 
mixes will be made at the respective unit prices bid in the Schedule 
of Quantities and Prices will be made for asphalt concrete actually 
based  on  weigh  tickets  provided  to  the  Contract  Administrator  as  
loads are delivered. Payment includes submission of tickets as loads 
are delivered. Tickets not submitted within 72hours of load delivery 
to site will not be paid. 

Payment for this item includes all applicable materials, specifications 
and work described in 1.5.1. 

The  Contractor  or  the  Owner  may  request  adjustment  of  the unit   
prices   submitted   for   Asphalt   Pavement   if   the   Composite   Rack 
Posting (CRP) varies by more than 5.0% from Tender Closing Date to 
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the  time  the  asphalt  paving  is  actually  performed.  The  CRP  is  a 
composite of the available Rack Postings for PG 64‐22 FOB Langley 
BC. Requests  for asphalt pavement unit price adjustment must be 
made  prior  to  commencing  asphalt  paving.  Payment  for  asphalt 
paving  performed  prior  to  a  request  for  price  adjustment will  be 
made at  the unit price submitted. Unit prices will be  increased or 
decreased as applicable using the following formula:  
 
Adjustment = (CRP work ‐ CRP tender) x ACvolume Adjustment is the 
amount in dollars per tonne the unit price is modified. CRPwork  is 
the CRP at the time paving is performed. CRP tender is the CRP at the 
Tender  Closing  Date.  AC  volume  is  the  mixture  design  percent 
asphalt content, by volume. 

     
1.6  Inspection and 

Testing 
 

Add 1.6.3 
 

Test cores are to be taken in the areas of new paving and will include 
cores  along  construction  joints  to  ensure  compliance  with  the 
required design and compaction. 
 
 

2.0 PRODUCTS 
 

 

2.1  Materials  Add 2.1.2.1  Usage  of  recycled  asphalt  shingles  or  any  other  materials  not 
specified in the Contract Documents will not be permitted. 

  Add 2.1.2.2  Usage of softening agents, rejuvenators, or recycling agents will not 
be permitted. 

2.2  Mix Design 
 

Delete 2.2.2 and 
replace with the 
following 

Mix may contain up to a maximum of 10 % by mass of RAP for Upper 
Course Asphalt and 15 % by mass of RAP for Lower Course Asphalt 
without a special mix design.   The Contract Administrator and  the 
City  may  approve  higher  proportion  of  RAP  if  Contractor 
demonstrates ability  to produce mix meeting  requirements of  the 
specification. 

  Delete 2.2.3.2 
Marshall Stability and 
replace with the 
following 

Marshall Stability at 60oC for both lower and upper courses to be 10 
KN min. 

3.0 EXECUTION 
 

 

3.3  Preparation  Delete 3.3.3 and 
replace with the 
following 
 

The Contractor is responsible for adjusting all utility manhole frames 
and valve boxes, belonging to Coquitlam and/or other agencies that 
are affected by the road works. All adjustments to utilities must be 
completed to the satisfaction of the utility owner. Utility adjustment 
within the paved surface will be considered incidental to the Work 
unless otherwise noted in the Contract Documents. 

The Contractor should note that certain utility owners may decide to 
complete their own adjustments. The Contractor will be required to 
cooperate  with  any  utility  company  providing  their  own 
adjustments. 

The Contractor shall be responsible to contact the appropriate utility 
company with  in minimum of seventy‐two (72) hours of the work. 
No adjustment shall be made without  the written approval of  the 
utility company.  
 
All manholes must be vertically adjusted a minimum of twenty‐four 
(24)  hours  prior  to  paving.    The  use  of  riser  rings  for  adjusting 
manhole frames and value boxes will not be permitted. 
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3.7  Joints  Delete 3.7.5 and 
replace with the 
following 
 

Construct lap joints at locations as shown on the Contract Drawings 
and as directed  in  the  field by  the Contract Administrator and the 
City.  

    END OF SECTION 
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1.0 GENERAL 
 

   

1.2  Scope  Delete 1.2.1 and 
replace with the 
following  
 

Pavement  Markings:  Miscellaneous  taped  temporary  and 
permanent  pavement  paint  markings  including  pedestrian 
crosswalk, merge and diverge markings, stop lines, solid and broken 
line road  lane markings  including edge  lines of merge and diverge 
markings, bike symbols, etc. to be provided as shown on the Contract 
Drawing.  
 

1.5  Measurement and 
Payment 

 

Delete 1.5.2 and  
replace with the 
following 
 

All  permanent markings  shall  be marked with  thermoplastic  road 
markings as specified under Section 32 17 23S, 2.1 Materials, unless 
shown otherwise in the Schedule of Quantities and Prices. 

  Delete 1.5.3 and  
replace with the 
following 
 

The  lump  sum  payment  for  permanent  thermoplastic  pavement 
markings  covers  supplying  all  materials  and  completing  all  the 
permanent thermoplastic pavement markings necessary to provide 
markings as shown on the Contract Drawings. 
 
NOTE: PAYMENT FOR PERMANENT THERMPOPLASTIC PAVEMENT 
MARKINGS WILL NOT BE MADE UNTIL ALL TEMPORARY PAVEMENT 
MARKINGS AND REFLECTIVE DEVICES HAVE BEEN REMOVED.  
 

  Delete 1.5.4 and  
replace with the 
following 

Payment  for  signage  is  on  a  lump  sum basis  and  includes  all  sign 
poles,  bases,  sleeves,  sign  relocations  and  sign  installations 
(complete). The City will supply all sign tabs as required. 
 
1. Installation of each new sign pole, cap, sleeve and trapezoidal base 
includes all costs to supply all materials, labour and equipment and 
incidentals necessary to the sign structure as shown on the Contract 
Drawings and as directed by the Contract Administrator. 

 
2.  Installation  of  each  sign  on  a  lamp  standard  pole  or  sign  pole 
includes  sign  mount  clamps  and  all  costs  to  supply  all  materials, 
labour and equipment and incidentals necessary to install each sign 
as directed by the Contract Administrator. 
 
3. Payment for signage removal is on a lump sum basis complete as 
shown and as directed by the Contract Administrator. 
 

2.0 PRODUCTS 
 

   

2.1   Materials  Delete 2.1.1 and 
replace with the 
following 
 

All  permanent paint markings  shall  be marked with  thermoplastic 
manufactured  by  LAFRENTZ  Road Markings,  HITEX North  America 
(HiBrite  Extrude  Thermoplastic),  or  ENNIS‐FLINT  (Extruded 
Thermoplastic).  
 

  Delete 2.1.6 and 
replace with the 
following 

Pavement Markings: 
 

  Delete 2.1.7 and 
replace with the 
following 
 

Thermoplastic material 
.1  Material  composition  shall  be  at  the  discretion  of  the 

manufacturer  subject  to  the  approval  of  the  Contract 
Administrator  and  the  City.    Each  formulation  shall  be 
identified by a code number. 

.2  No retained water when tested by ASTM D‐570. 

.3  Specific gravity of the supplied product shall be within 3 % of 
that specified for the selected formulation. 
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.4  Material  shall  not  deteriorate  upon  contact  with  deicing 
chemicals, gasoline, diesel fuel or grease dropped by traffic. 

.5  Material  shall  not  break  down,  deteriorate,  scorch  or 
discolour,  if  held  within  the  application  temperature  range 
specified by the manufacturer for a period of four hours and it 
must be able to be reheated from room temperature to the 
application temperature four (4) times without showing any of 
these detrimental effects. 

.6  When  applied  at  the  temperature  recommended  by  the 
manufacturer and at a film thickness of 2 to 4 mm, the material 
shall set solid and show no tracking under traffic after elapsed 
times as follows: 

.1  Two (2) minutes at an air temperature of 10o C, relative 
humidity  less  than 75 %,  and  road  surface  temperature 
from 10o C to 20o C. 

.2  Five (5) minutes at an air temperature of 32o C, relative 
humidity  less  than 75 %,  and  road  surface  temperature 
from 35o C to 50o C. 

.3  The drying time under conditions intermediate between 
the  two  air  temperatures  shall  be  interpolated  using  a 
straight line model. 

.7  The quantity, type, and gradation of the component reflecting 
glass spheres premixed in the thermoplastic material shall be 
at  the  discretion  of  the  manufacturer,  but  shall  provide 
retroreflection levels specified below. 

  Add 2.1.11  Green Surface Treatment: 
.1 Material approved shall be “Traffic Patterns” thermoplastic by 

Ennis‐Flint or MMA (Methyl Methacrylate). 
.2 The  MMA  Skid  Resistant  Material  shall  meet  the  following 

requirements: 
.1 Be Ultra‐Violet Stable. 
.2 Be ISO Certified Durable Road Marking Material. 
.3 Utilize  0.5mm  –  1mm  aggregate within  the MMA  to 

create skid resistance of 49 BPN. 
.4 Green  Colour  (Pantone  #)  to  be  approved  prior  to 

application. 
.3 Product details and specification to be submitted to Owner for 

Final Approval. 
     
3.0  EXECUTION  Add to 3.3.1.3  Temporary raised pavement markings  (TRPMs) are  to be provided 

on  all  collector  and  arterial  roadways  as  directed  by  the Contract 
Administrator and the City. 
 

3.3  Application  Delete 3.3.3.3 and 
replace with the 
following 
 

Thermoplastic  material  shall  be  heated  in  the  melter  to  a 
temperature of 382 °F. 

    END OF SECTION 
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1.0 GENERAL 
 

   

1.1  Related Work  Add 1.1.6 
 

Hot Mix Asphalt Concrete  
Pavement  Section 32 12 16 
 

  Add 1.1.7 
 

Portland Cement Concrete  
Paving  Section 32 13 13 

     
1.5  Measurement and 

Payment 
 

Delete 1.5.2 and  
replace with the 
following 

Catchbasin and lawn basin Installation will be defined as supplying 
and installing a new catch basin or lawn basin for each type specified 
and  setting  to  the  finished  grade.  Payment  includes  excavation, 
disposal  of  surplus  excavated  material,  supply  of  all  units,  base 
preparation,  bedding,  import  backfill,  catchbasin  preparation  to 
accommodate  catchbasin  connection,  installation  of  all  in‐situ 
concrete  work,  cast‐in‐place  concrete,  pipes,  fittings,  catch  basin 
base, concrete barrel, concrete riser, pvc sanded stub, donut ring, 
H20  rated  concrete  frame/lid,  metal  frame,  inlet  and  grate, 
aluminum  trapping  hood  and  related  materials  together  with  all 
labour, materials and equipment required.  
 
Catchbasin/lawnbasin lead work will be made under Section 33 40 
01S – Storm Sewers 
 

  Delete 1.5.3 and  
replace with the 
following 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Adjustment  &  Replacements  of  tops  of  existing  units  will  be 
measured in units adjusted as defined below and paid for under their 
respective Items in the Schedule of Quantities.  
 
No  payment  will  be  made  under  these  items  for  cleaning  Valve 
Boxes, Monument Boxes, Frames, Covers and Lids of Castings as part 
of the operation for asphaltic concrete paving.  
 
No  Payment  will  be  made  for  Monument  Boxes,  Lawn  Drains, 
Cleanouts  and  Inspection  Chambers,  these  adjustments  will  be 
treated as incidental work. 
 
All manholes and valve boxes must be vertically adjusted a minimum 
of twenty‐four (24) hours prior to paving. 
 
The use of Steel/Metal Casting Risers Rings will not be accepted to 
adjust manholes or water valves to the final elevation (finish grade). 
 
.1   Manhole  frames  and  lids  replacement  and  adjustment will  be 
defined as supplying and installing a new manhole frame and lid and 
setting  to  the  finished  grade.    Replacements  shall  include 
jackhammering, removal and disposal of the existing frame and lid, 
replacement, removal or addition of concrete brick (maximum of 3 
or minimum of 1)  or  precast  concrete  riser  rings,  cement mortar, 
supply and  installation of new manhole frame and  lid set to finish 
grade,  temporary  asphalt  ramping  or  patching  and  all  other 
incidental work. 
 
Unit  Price  for  adjustments  to  each  manhole  includes  adjusting 
manholes  to  the asphalt base  lift and  then  to  the asphalt  final  lift 
(finish  grade) – No additional payment will  be made  for  adjusting 
manholes to the final lift. 
 
.2  Water Valve Box replacements will be defined as supplying and 
installing a new Nelson Type Terminal City Water Valve Box frame 
and lid and setting to the finished grade, temporary asphalt ramping 
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Add 1.5.4 

or  patching.  Replacements  shall  include  jackhammering,  removal 
and disposal of  the existing  frame and  lid  and all  other  incidental 
work. 
 
.3    Catchbasins  frame  and  grate  replacement  will  be  defined  as 
setting as supplying and installing a new catchbasin frame & lid to 
the  correct  elevation.  Adjustments  shall  include  jackhammering, 
removal of  the existing  grating and  frame and all  other  incidental 
work.  Payment  includes excavation, disposal,  removal of  concrete 
bricks,  removal or addition of precast concrete riser rings, cement 
mortar,  disposal  of  surplus  excavated  material,  cast‐in‐place 
concrete,  pipes,  fittings  and  related  materials  together  with  all 
labour, materials and equipment required. Catch basin lead work is 
considered  to be  incidental  to payment  for  catch basin  lead work 
described in other sections 
 
Adjustment ONLY will be defined as re‐using the frames, lids, grates, 
or valve boxes to complete the Work as described above.  
 
.1   Catch basin repairs will be defined as the removal of the catch 
basin  frame  and  grate,  the  removal  of  failing  bricks  and  cement 
mortar,  the  removal  of  failing  riser  rings,  the  removal  and 
replacement  of  concrete  curb  and  gutter,  installation  of  concrete 
riser  rings,  and  re‐setting  the  catch  basin  frame  and  grate  to  the 
correct elevation. Payment includes excavation, disposal, removal of 
concrete bricks, removal or addition of precast concrete riser rings, 
cement mortar, disposal of surplus excavated material, cast‐in‐place 
concrete,  and  related  materials  together  with  labour,  materials, 
equipment, and all other incidental work required. The catch basin 
frame and grate are to be re‐used. Please see Appendix B for the Side 
Inlet Catch Basin Assembly Specification. 
 

2.0 PRODUCTS 
 

   

2.1  Materials  Add 2.1.7.3  Any frame and cover assembly creating a point load on the concrete 
riser rings will not be permitted. 
 

  Delete 2.1.12 and 
replace with the 
following 

Catchbasin lids manufactured to ASTM C478M. 

   
Delete 2.1.16.2 

 

   
Delete 2.1.17 

 

    

3.0 EXECUTION     
     
3.1  Excavation and 

Backfill 
Add 3.1.2 
 
 

For manholes, when base gravels are complete, excavate for grade 
rings and manhole frame assembly.  Do not disturb the compacted 
road base beyond the excavation requirement. 
 

3.3  Manhole Installation  Delete 3.3.12.2 and 
replace with the 
following 

Allowable  products  are  precast  concrete  risers  and  cast‐in‐place 
form  system.    Individual  riser  heights  shall  be  50mm,  75mm,  or 
100mm. 

   
Delete 3.3.12.5 and 
replace with the 
following 

 
Proper  layer  of  grout  between  the  spacers,  covering  the  entire 
surface of the rings, should be utilized. 
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Delete 3.3.15 and 
replace with the 
following 

Install  drop  structures  as  shown  on  the  contract  drawings  to 
Coquitlam  Standard  Detail  Drawing  COQ‐S4  and  Standard  Detail 
Drawing S3. Maximum allowable inside ramp shall be 250 mm invert 
to invert. 

     
  Delete 3.3.17 and 

replace with the 
following 
 
 

Ensure frames conform to design contour of pavement or existing 
surface. Manhole  lids  left  raised  in preparation  for overlay paving 
shall have a rubberized protector ring or asphalt ramp.  The use of 
riser rings for adjusting manhole frames will not be permitted. 

    END OF SECTION 
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Traffic Management 
Detail Specifications 



Traffic Management  Detail      
Specifications   

Contract 72487 Traffic Management TMP 1 
 

These supplementary Specifications must be read in conjunction with the Master Municipal 
Specifications contained in the Master Municipal Construction Documents (Platinum), Volume II, 2009. 
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1.0 GENERAL 
 

.1 This Traffic Management detail specification refers to the 
Contractor’s specific plans to identify project traffic risks 
affecting the Work, provide Traffic Control Plans, and to 
implement the traffic control for the safe passage of vehicles 
and pedestrian through the work zone. 

 
1.1 Related Works  .1 Traffic Regulation MMCD Section 01 55 00S. 

 
1.2 References .1 WorkSafe BC, Occupational Health and Safety (OHS) 

Regulation, Section 18 – Traffic Control. 
 

  .2 B.C. Ministry of Transportation (MOT) Traffic Control Manual 
for Work on Roadways. 

 
1.3  Project Requirements 

 
.1 Hours of Work and Traffic Restrictions for this project are 

identified in Appendix 1 of this document. 
 

  A Road and Sidewalk Closure Permit form application must 
be submitted to City’s Traffic Operation Division 5 working 
days prior to start of work. 

 
.2 A Road and Sidewalk Closure Permit is required by 

Coquitlam for all work affecting traffic flow related to 
construction.  A permit is required for each specific 
construction interference with traffic flow. The Road and 
Sidewalk Closure Permit Request form is attached as 
Appendix 2 to this document. A digital copy of the Road and 
Sidewalk Closure Permit form can be obtained for use during 
the contract from the City’s website at 
www.coquitlam.ca/closure. 

 
1.4 Measurement and 

Payment  
.1 For this Contract, payment for all work performed under this 

section, unless included in the Schedule of Quantities and 
Prices shall be treated as incidental work, including a Traffic 
Management Plan (TMP), Traffic Control Persons (TMP), 
traffic markings & all temporary traffic signs, devices as 
required for traffic & pedestrian safety; and all other items 
described in the Section 01 55 00S. 

2.0 PRODUCTS 
 

 

2.1 Traffic Management 
Plan  

.1 The Contractor is required to assign a Traffic Manager for 
the Contract with the responsibility of preparing the Traffic 
Management Plan and the Traffic Control Plans, as well as 
the responsibility for continuing implementation of traffic 
control for the Work. 
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  .2 The Traffic Management Plan (TMP) will consist of the 

following components: 
.1 Identification of risks to traffic during the Work 
.2 Traffic Control Plans for individual stages of the 

construction 
.3 Incident Management Plan for the response to an 

unplanned event and recording of incident 
information. 

 
  .3 Submission of the TMP is to be made to the Contract 

Administrator within five (5) days of the Notice of Award of the 
Contract, and must be approved by the Contract Administrator 
prior to start of the Work. 

 
  .4 Review of the TMP will be performed by the Contract 

Administrator. Comments for revisions to the TMP will be 
returned to the Traffic Manager for implementations. 

 
  .5   The Contractor shall comply with all the requirements of 

applicable laws, rules, regulations, codes and orders of the 
municipal and other appropriate authorities concerned with 
work on streets or highways and shall post proper notices 
and/or signals, and provide necessary barriers, guards, 
lights, flagmen or watchmen as may be necessary for proper 
maintenance of traffic and protection of persons and 
property from injury or damage. All costs involved in respect 
to the above requirements will be deemed to be included in 
the Contract Price. 

 
  .6   The Contractor shall give due notice to local police and fire 

departments prior to beginning construction and shall 
comply in all respects with their requirements. 

 
  .7   The Contractor, during the progress of the work, shall make 

adequate provision to accommodate the normal traffic along 
streets and highways immediately adjacent to or crossing 
the work so as to cause the minimum of inconvenience to 
the general public. 

 
  .8   The Contractor is required to maintain local traffic and 

driveway access during all stages of construction. This 
includes maintaining a 1.5m width walkway or pathway 
through the construction site for pedestrians.   
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  .9   Where existing streets or roads are not available as detours, 
all traffic shall be permitted to pass through the work with as 
little inconvenience and delay as possible unless otherwise 
provided or authorized by the Contract Administrator. If half 
the street only is under improvement, the other half shall be 
conditioned and maintained as detour. 

 
2.2 Incident Management 

and Reporting 
.1 The Contractor shall facilitate incident response vehicles and 

staff and move traffic safely and expeditiously through or 
around an incident on site and provide assistance to 
emergency response personnel as required. An incident 
includes, but is not limited to, motor vehicle accidents, 
emergency road repairs, disabled vehicles, and debris on the 
road. The immediate response to an emergency shall by 
necessity make use of available devices and equipment.   

 
  .2 If an incident occurs on site, the Contractor will be required 

to submit a report to the Contract Administrator 
documenting details of the incident including event, location, 
date, time, action taken, duration and restoration of site. 

 
2.3 Traffic Control Plans .1 The Contractor shall designate a qualified Traffic Control 

Supervisor for the works, per the requirements of WCB 
regulations Section 18. 

 
 The designated Traffic Control Supervisor may be the same 

individual that is designated as the Traffic Manager, or may 
be a separate individual qualified for the responsibilities of 
this function. 

 
  .2 The Contractor shall prepare weekly the anticipated traffic 

control activities, locations, and durations for the upcoming 
week.   

 
  .3 Permissible delays shall only be considered outside Peak 

Hours.  Permissible delays are categorized as follows: 
a)  Minor Delays - Less than two (2) minutes in duration; 

for occasional interruption due to construction 
activities.  These delays shall be coordinated with 
available breaks in the traffic flow. 

b)  Major Delays - Maximum five (5) minutes in duration; 
for occasional interruption of traffic for construction 
activities if traffic volumes permit. These delays shall 
be coordinated with available breaks in the traffic 
flow. 
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.4 The Contractor is responsible for ensuring that the flow of 
traffic is unimpeded by construction-related activities. 

 
3.0 EXECUTION 

 
 

3.1 Traffic Control Plan .1    A copy of the approved current Traffic Plan must be held on 
site by both the Site Superintendent as well as the 
person/company responsible for the traffic control 
implementation. 

 
  .2   Failure to produce a valid approved Traffic Plan on site, or 

having work not follow the Traffic Control Plan will result in 
immediate shut-down of the work. The Contractor will be 
required to safely restore facility conditions to allow traffic 
flow at their expense.  The Contractor must take all steps to 
acquire an approved Traffic Control Plan before work can re-
start on site. No claim will be accepted by the Owner for 
costs associated with this work shut-down. 

 
3.2 Road and Sidewalk 

Closure  Permits 
.1   The Contractor must have, on-site, a copy of an approved 

Road and Sidewalk Closure Permit valid for the work being 
done.  Failure to produce a valid Road and Sidewalk Closure 
Permit on-site will result in shut-down of the work. Failure to 
comply on what is stated on the approved permit will result 
in shut-down of the work. The Contractor will be required to 
safely restore facility conditions to allow traffic flow at their 
expense. The Contractor must take all steps to acquire a 
Road and Sidewalk Closure Permit before work can re-start 
on site. No claim will be accepted by the Owner for costs 
associated with this work shut-down. 

 
3.3 Traffic Control 

Personnel  
& Equipment 

.1 The Contractor shall supply all necessary traffic control 
devices required to perform traffic control services for the 
project. Signs and traffic control devices not applying to 
existing conditions shall be removed. Where operations are 
carried out in stages, only those traffic control devices that 
apply to the current stage are to be left in place. 

 
  .2 There must be sufficient Traffic Control Persons (TCPs) on 

site to appropriately and safely direct traffic in all sections of 
the Work.   

 
3.4 Signage .1 Supply, installation, maintenance and removal of all works-

related signs shall be the responsibility of the Contractor. 
The location and type of each sign shall be indicated on the 
approved Traffic Control Plan, for each stage of the works. 
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Traffic control signs and devices must be positioned and used 
as specified in the Traffic Control Plan and signs and devices 
must be located so as to allow traffic to move by or through 
the work area in a controlled manner and, if necessary, to 
come to a controlled stop with due regard for the prevailing 
weather and road conditions. 

 
Signs shall be checked daily for legibility, damage, suitability 
and location. Signs and delineators shall be cleaned as 
frequently as necessary to ensure full legibility and reflectance. 

 
3.5 Detours .1 Any proposed detours must be approved by the Contract 

Administrator and conducted in accordance with the 
approved Traffic Plan and the Traffic Control Manual for 
Work on Roadways.   

 
3.6 Abrupt Changes in  

Surface Elevations 
.1 The Contractor shall minimize any abrupt changes in 

roadway elevation left exposed to traffic during both 
working and non-working hours.   

 
A wedge of asphalt must be used as a transition to vertical 
differences in travelled areas and have a slope of 4:1 or less. 

 
3.7 Cyclist and Pedestrian 

Access 
.1 The Contractor shall make provision for pedestrians, wheel 

chairs and bicycles to have safe access across the work zone 
at all times.  If this cannot be readily accommodated, then 
acceptable detours and appropriate signs shall be provided.  

 
3.8 Temporary Pavement 

Markings 
.1 The Contractor shall be responsible for the application and 

removal of all temporary pavement markings and reflective 
devices. 

 
All temporary markings must be removed after installation 
of permanent markings.   

4.0 TRAFFIC 
RESTRICTIONS 

 

4.1 Road and Sidewalk 
Closure Permits 

.1  See Appendix 1 - CONTRACT HOURS OF WORK and TRAFFIC 
RESTRICTIONS.  

 
  .2 A City of Coquitlam Road and Sidewalk Closure Permit is 

required for each instance of closure and will be valid for a 
maximum period of one (1) week and, if still necessary, re-
submittal of a Road and Sidewalk Closure Request is 
required.  

 A copy of the approved Road and Sidewalk Closure and Lane 
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Closure Permit must be held on site by both the Site 
Superintendent and the person/company responsible for the 
traffic control implementation. 

 
  .3 Total Road Closure Is Not Permitted 

 
  .4 Detours will only be permitted as approved by the Contract 

Administrator and must have a complete Traffic Control Plan 
indicating detour route, signing, and duration. Detours will 
not be allowed without sufficient lead time for commercial 
and retail operation to react appropriately to detour 
information provided to them. 

  .5 Some of the construction work sites are located near 
schools.  Contractor should make arrangements to 
accommodate traffic during school pickup and drop off 
times. 
 

4.2 Lane Closure 
Restrictions 

.1      For each of the road sections affected: 
- Road and Sidewalk Closures will be reviewed for 

appropriateness during the allowable hours of work. 
- Access to properties to be maintained 
- Sufficient Traffic Control Persons are required for each 

Road and Sidewalk Closure (or any work activities), 
including side street intersections, to safely guide traffic 
through the work site.  

5.0 HOURS OF WORK  
5.1 Allowable  

Hours of Work 
.1  The hours of work shall be from 0700 h to 1900 h 

inclusive Monday to Friday and 0900 h to 1800 h inclusive 
Saturdays, unless noted otherwise. 

 
.2    Some allowances may be made for paving operations, 

depending on a proposal acceptable to the Contract 
Administrator. 

 
.3    Line Marking work may be performed at night, (21:00 to 

05:00). 
       No work is allowed on Sundays without specific written 

permission from Contract Administrator. 
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6.0 CONSTRUCTION 
OPERATIONS 

 

6.1 Truck Routes .1 The Contractor is restricted to the City’s designated Truck 
Routes.  The current Truck Route Map is available on the 
City’s website at www.coquitlam.ca and can be found under 
Residents, Transit & Transportation, Trucking Routes. 
 

6.2 Road Specific  
Considerations 

 .1   Ensure that Traffic Management Plan accommodates 
businesses and residences during construction activities. 

 
6.3 Work stoppage due to 

traffic 
.1 The City will not control or direct traffic control activities of 

the Contractor, but may require an immediate stop to any 
work where, in the sole opinion of the Contract 
Administrator, the provided traffic management plan is 
ineffective or creating unreasonable delays 

 
6.4 Construction Activity 

and Signage 
.1 The Contractor will be responsible to place other 

construction information signs as required to inform the 
public of construction activities, and ensure safe travel 
through the work site. 

 
6.5 Construction Zone 

Information Signs 
.1 The Contractor is required to provide, one week prior to 

start of work, stationary signs at intersections, one in each 
direction, to inform traffic of existing and anticipated 
conditions at entry points of the street to be worked on, 
locations for these signs will be provided by the Contract 
Administrator. 

 
Ensure that signs and locations are addressed in the Traffic 
Management Plan. All signs are to be removed at the end of 
the construction period. 
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Appendix 1 

CONTRACT HOURS OF WORK and TRAFFIC RESTRICTIONS 
   

1.0 GENERAL  

1.1 Contract Number 72487 

1.2 Contract Name 2024 Pavement Rehabilitation - David Avenue and Local Roads (Fleming, 
Hoy, Reece and Bouthot) 

1.3 Contract Limits As shown on the Contract Drawings 

2.0 ROADS  

2.1 Local Roads 
(Fleming, Hoy, Reece 
and Bouthot) 
 

1. Residential property accesses in this area must be accommodated in 
the work operations. 

2. Minimum of Single Lane Alternating Traffic must be accommodated 
at all times during construction, unless otherwise authorized by the 
Contract Administrator. During non-working hours a minimum of one 
lane in each direction must be accommodated. Total road closure is 
not permitted. 

3. The work shall be scheduled such that garbage trucks can pass for 
garbage collection. In case of any access problem the Contractor will 
be required to move garbage bins. 

4. Total Road Closure Is Not Permitted 

2.2 David Avenue 
(Glenbrook Street to 
Coast Meridian Road) 

1. Minimum of Single Lane Traffic in each direction must be 
accommodated at all times during milling and paving operation, 
unless otherwise restricted by the Contract Administrator or defined 
by time of day lane closure restrictions. 

2. David Avenue has significant vehicular traffic volumes. The 
Contractor shall ensure safe passage of all pedestrians and all 
vehicles. The Traffic Management Plan to follow the given allowable 
working hours.  Contractor to accommodate businesses, and 
pedestrians during construction activities.  

3. A minimum of two lanes must be open to traffic in West bound 
direction during morning rush hours (6-9am) 

4. A minimum of two lanes must be open to traffic in East bound 
direction during afternoon rush hours (3-6pm) 

5. Property accesses in this area must be accommodated in the work 
operations. 

NIGHTTIME WORK OPTION 
6. Contractor can also be allowed to complete all construction activities 

during night time hours. Construction hours of 8pm to 6am would be 
followed. 



Traffic Management  Detail      
Specifications   

Contract 72487 Traffic Management TMP 9 
 

These supplementary Specifications must be read in conjunction with the Master Municipal 
Specifications contained in the Master Municipal Construction Documents (Platinum), Volume II, 2009. 

File #: 11-5330-20/72487/1  Doc #:  5186323.v1 

2.3 David Avenue/Coast 
Meridian Intersection 

1. All construction activities must take place during night hours. 

2. Unless there are other contract restrictions for schedules, work can 
only be performed during the nightly working hours of  

8 pm to 6 am 

3. Minimum of Single Lane Traffic in each direction must be 
accommodated at all times during milling and paving operations 

3.0 HOURS OF WORK  

3.1 Allowable  
Hours of Work 

.1  Unless there are other contract restrictions for work times, work can 
be performed during the normal weekday working hours of 

07:00 hrs to 19:00 hrs. 
 

  .2 Work is allowable on Saturdays but is restricted to a  
09:00 hrs. start time to 17:00 hrs. 

 

  .3 No work is allowed on Sundays or statutory holidays without specific 
permission arranged through the Contract Administrator. 

 

4.0 OPERATIONS  

4.1 Truck Routes .1 The Contractor is restricted to the City’s designated Truck Routes.  
The current Truck Route Map is available on the City’s website at 
www.coquitlam.ca and can be found under Residents/Transit & 
Transportation/Trucking Routes. 
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APPENDIX 2 
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