

TRANSPORTATION PROJECTS		
LOCATION	TYPE OF WORK	STATUS
Anchor Place - Daybreak Avenue to the South End	Repaving	Complete
Beacon Drive - Pilot Drive to Capstan Crescent	Repaving	Complete
Austin Avenue and Blue Mountain Street	Intersection Imp.	Deferred
Austin Avenue and Marmont Street	Intersection Imp.	Deferred
Bromley Street - Crawley Avenue to Austin Avenue	Repaving	Complete
Buoy Drive – Dewdney Trunk Road to Passage Drive	Repaving	Complete
Cable Court - South End to Quay Place	Repaving	Complete
Capstan Crescent - Hawser Avenue to Dory Street	Repaving	Complete
Capstan Place - South End to Hawser Avenue	Repaving	Complete
Cartier - Marmont to Begin (design only)	Frontage Works	Design Only*
Channel Court – Viewmount Drive to East End	Repaving	Complete
Charland - Blue Mountain to Lebleu (design only)	Frontage Works	Design Only*
Charter Hill Drive - Lansdowne Drive to Approx. 68m North	Repaving	Complete
Compass Court - South End to Hawser Avenue	Repaving	Complete
Crawley Avenue - Bromley to Mariner Way	Repaving	Complete
Crosby Street - Appian Way to Ivy Avenue	Sidewalk	Deferred to 2020
David Avenue - Shaughnessy Street to Glenbrook Street	Repaving	Complete
Daybreak Avenue - Mariner Way to Starlight Way	Repaving	Complete
Dory Street - Norman Avenue to North End	Repaving	Complete
Farrow Street - Smith to Como Lake Avenue	Sidewalk	Deferred to 2020
Foster Avenue - Fairview Street to Aspen Street	Sidewalk	Deferred to 2020
Guilby Street - Rochester Ave to Austin Avenue	Sidewalk	Deferred to 2020
Guildford Way - Coquitlam Crunch Crosswalk	Cross Walk	Approved
Guildford Way - Port Moody Border to Lansdowne Drive	Repaving	Deferred to 2020
Harris - Blue Mountain to Boileau (design only)	Frontage Works	Design Only*
Haversley - West of Schoolhouse Street	Frontage Works	Underway
Hillcrest Street and Como Lake Avenue (Regan and Wilmot)	Greenway	Complete
Johnson at Parkway Intersection Improvements	Intersection Imp.	Complete
King Albert Greenway Phase 1 - Gatensbury St to Poirier St.	Greenway	Underway
Lane Rehabilitation Program - Various Locations	Repaving	Complete
Lansdowne Drive - Guildford Way to Briarcliffe Drive	Repaving	Underway
Lansdowne Drive Curb Bulges	Curb Bulges	Underway
Laurentian Crescent - Brunette Avenue to Austin Avenue	Repaving	Complete
Lougheed Highway - LT Colony Farm	Repaving	Approved
Lougheed Hwy - Chilko to Orchid	Multi-use Pathway	Underway

Madore Avenue - Nelson Street to Marmont Street	Frontage Works	Underway
Madore Avenue / Dansey Avenue - West of Schoolhouse Street	Sidewalk	Complete
Pacific Street Bike Route - Guildford Way to Glen Drive	Bike Facilities	Complete
Passage Drive – Buoy Drive to Spar Drive	Repaving	Complete
Pilot Drive - Mariner Way to Beacon Drive	Repaving	Complete
Pipeline Road - Major Road Improvements (Design 2019)	Improvements	Design Only*
Plimsoll Street - Pilot Drive to Hawser Avenue	Repaving	Complete
Quadling Ave - Lebleu to Marmont Frontage Improvements (design)	Frontage Works	Design Only*
Quay Place - West End to Buoy Drive	Repaving	Complete
Ranch Park Way – Spuraway Avenue to Dewdney Trunk Rd	Repaving	Complete
Sharpe/Lougheed - West Coast Express to Riverview Lands	Greenway	Underway
Spar Drive – Passage Drive to Dewdney Trunk Road	Repaving	Complete
Stewart Ave - Lebleu to Marmont Frontage Improvements (design)	Frontage Works	Design Only*
Stewart Avenue - Blue Mountain Street to Lebleu Street	Frontage Works	Underway
Town Centre Boulevard - Princess Crst to Pinetree Way	Sidewalk	Complete
Victoria Drive - Holtby to Pump Station	Multi-use Pathway	Complete

DRAINAGE PROJECTS

LOCATION	TYPE OF WORK	STATUS
Austin Creek Diversion Pipe and Watermain - Brookmere Park	Drainage Main	Complete
Booth Creek at Seguin Drive	Culvert Upgrade	Deferred to 2020
North East Partington Creek Diversion Pipe	Pump Station	Approved
2595 Shuswap	Culvert Upgrade	Underway
Scott Creek Site E3 (north of Panorama)	In-Stream Work	Design Only*

WATER PROJECTS

LOCATION	TYPE OF WORK	STATUS
Mariner/Dawes Hill Water Main Replacement/Upsizing	Water Main	Design Only*
Coquitlam Dike	Dike Improvement	Design Only*
Brookmere Park and Denton	Water Main	Complete
Ranch Park Way	Water Main	Complete
Lansdowne Drive / Guildford Way	Water Main	Complete
Smith Avenue - Townley St to Blue Mountain St	Water Main	Approved
Cottonwood Avenue - Blue Mountain St to MacIntosh St	Water Main	Approved
Corona PRV Chamber Renewal	PRV Replacement	Deferred to 2020

SANITARY SEWER PROJECTS

LOCATION	TYPE OF WORK	STATUS
Harbour Chines Area - Brookmount Avenue	Upgrade	Approved
Various Locations – Inspection Chamber Installations	IC Chambers	Complete

* "Design Only" refers to projects that will be designed in 2019 but constructed in a future year.